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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Installation 
Restoration Program for an installation.  The plan will identify environmental cleanup requirements 
at each site or area of concern, and propose a comprehensive approach, with associated costs and 
schedules, to conduct investigations and necessary remedial actions. 
 
In an effort to coordinate planning information between the restoration manager, U.S. Army 
Environmental Center (USAEC), Fort Drum, executing agencies, regulatory agencies, and the 
public, an IAP was completed.  The IAP is used to track requirements, schedules, and tentative 
budgets for all major Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to projected overall 
Army funding levels and is, therefore, subject to change. 
 
The following agencies contributed to the formulation and completion of this 2005 Installation 
Action Plan for Fort Drum during a planning workshop held on 17 and 18 May 2005: 
 
Engineering and Environment, Inc. 
Fort Drum 
New York State Department of Environmental Conservation 
US Army Corps of Engineers, Baltimore District 
US Army Environmental Center 
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AAFES  Army Air Force Exchange 

Service 
AAS Aquifer Air Sparging 
ACSIM  Assistant Chief of Staff for 

Installation Management 
AEDB-R  Army Environmental Database, 

Restoration 
AMSA  Area Maintenance Support 

Activity 
ASL Airfield Sanitary Landfill 
AST Aboveground Storage Tank 
BTEX  Benzene, Toluene, Ethylbenzene 

and Xylene 
BV Bioventing 
CC Construction Cost 
CCAR  Comprehensive Contaminant 

Assessment Report 
CENAB  U.S. Army Corps of Engineers, 

Baltimore District 
CENAN  U.S. Army Corps of Engineers, 

New York District 
CMD Corrective Measure Design 
CMI(C)  Corrective Measure 

Investigation (Construction) 
CMI(O)  Corrective Measure 

Investigation (Operation) 
CMS Corrective Measure Study 
COE Corps of Engineers 
CRP Community Relations Plan 
CS Confirmatory Study 
CSMS  Combined Support Maintenance 

Shop 
CTC Cost-to-complete 
cy cubic yards 
DA Department of Army 
DD Decision Document 
DDD Dichlorodiphenyldichloroethane 
DDE Dichlorodiphenyldichloroethene 
DDT Dichlorodiphenyltrichloroethane 
DERF  Defense Environmental 

Restoration Fund 
DES Design 
DOD Department of Defense 
DOL Directorate of Logistics 
DPE Dual Phase Extraction 
DRMO  Defense Reutlization and 

Marketing Office 

ECS Equipment Concentration Site 
EOD Explosive Ordnance Disposal 
EPR  Environmental Program 

Requirement 
ER,A  Environmental Restoration, 

Army 
FS Feasibility Study 
FTD Fort Drum 
FTS Focused Technical Selection 
FY Fiscal Year 
gpm gallons per minute 
GW groundwater 
GWT Groundwater Treatment 
ha Hectares 
HW Hazardous Waste 
IAP Installation Action Plan 
ICMD  Interim Corrective Measure 

Design 
ICMI  Interim Corrective Measure 

Investigation 
ICMS  Interim Corrective Measure 

Study 
IMA  Installation Management 

Agency 
IRA Interim Remedial Action 
IRP Installation Restoration Program 
KM Kilometers 
LTM Long Term Management 
LTO Long Term Operation 
MACOM Major Command 
MATES  Mobilization and Training 

Equipment Site 
MMRP  Military Munitions Response 

Program 
MNA Monitored Natural Attenuation 
MOD Modification 
MOGAS Motor Gasoline 
MPE Multi-phase Extraction 
MTBE Methyl Tertiary Butyl Ether 
MW Monitoring Well 
NE Not Evaluated 
NFA No Further Action 
NG National Guard 
NOV Notice of Violation 
NPL National Priorities List 
NYANG New York Air National Guard 
NYS New York Standards 
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NYSDEC New York State Department of 
Environmental Conservation 

O&M Operations & Maintenance 
ORC Oxygen Release Compound 
OSJA Office of Staff Judge Advocate 
OSL Old Sanitary Landfill 
PA Preliminary AssessmentPAH 

 Polycyclic Aromatic 
Hydrocarbons 

PCB Polychlorinated Biphenyls 
PCE Perchloroethane 
PIRP  Public Involvement Response 

Plan 
POL Petroleum, Oil and Lubricants 
POM  Program Objective 

Memorandum (budget)  
PW Public Works 
PY Prior Year 
RA Remedial Action 
RAB Restoration Advisory Board 
RAC Remedial Action - Construction 
RAO Remedial Action - Operation 
RC Response Complete 
RCRA  Resource Conservation and 

Recovery Act 
RD Remedial Design 
REM Removal 
RFA RCRA Facility Assessment 
RFI RCRA Facility Investigation 
RI Remedial Investigation 
RIP Remedy in Place 
ROD Record of Decision 
RRSE Relative Risk Site Evaluation 
S&A Supervision and Administration 
S&R Supervision and Review 
SI Site Inspection 

SPDES  State Pollution Discharge 
Elimination System 

SSO Storm Sewer Outfall 
SVE Soil Vapor Extraction 
SVOC  Semi-Volatile Organic 

Compounds 
SW Spring Well 
SWMU  Solid Waste Management Unit 
TAPP  Technical Assistance Public 

Participation 
TCE Trichloroethylene 
TFW Tactical Fighter Wing 
TRC Technical Review Committee 
USACE U.S. Army Corps of Engineers 
USACHPPM  U.S. Army Center for Health 

Promotion and Preventive 
Medicine 

USAEC  U.S. Army Environmental 
Center 

USAEHA  U.S. Army Environmental 
Hygiene Agency (currently 
named USACHPPM) 

USAF U.S. Air Force 
USATHAMA  U.S. Army Toxic and Hazardous 

Material Agency (currently 
named USAEC) 

USEPA  U.S. Environmental Protection 
Agency 

UST Underground Storage Tank 
UTES Unit Training Equipment Site 
UVB Air Sparging/bioventing 
UXO Unexploded Ordnance 
VOC Volatile Organic Compounds 
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INSTALLATION LOCALE:  Fort Drum is located in northern New York State approximately 16 
kilometers (km) northeast of Watertown, in Jefferson and Lewis Counties, and bordering St. Lawrence 
County.  Seven small towns border the installation, with populations of ~2,000 to 8,000 each.  
Approximately 31,000 military personnel, their dependents, and civilian employees reside/work at Fort Drum 
on a daily basis.  Fort Drum is roughly rectangular in shape, measuring 10 km in width and 32 km in length 
and contains 43,410 hectares (ha), or 107,265 acres, making Fort Drum the largest Army installation in the 
Northeast. 
 
INSTALLATION MISSION:  Fort Drum’s mission is multi-faceted: command the active components, 
units and individuals assigned to the Installation; provide administrative and logistical support to tenant 
activities;  provide support to all units in training to include active and reserve components, and plan for and 
support mobilization, deployment and annual training of almost 50,000 reserve component soldiers. 
 
COMMAND ORGANIZATION: ACSIM (Assistant Chief of Staff for Installation Management)  
 
REGULATOR PARTICIPATION:   
FEDERAL:  U.S. Environmental Protection Agency, Region II 
STATE:  New York State Department of Environmental Conservation (NYSDEC) 
 • Division of Solid and Hazardous Materials 
 • Division of Environmental Remediation; Underground Storage Tanks 
 
REGULATORY STATUS: 
The lead regulatory agency is the NYSDEC Division of Solid and Hazardous Materials. Fort Drum is a large 
quantity generator. The Part B Permit application has been withdrawn. Permitting requirements pursuant to 
RCRA direct permit holders to evaluate, and if necessary, remediate former Solid Waste Management Units 
(SWMUs) as a permit condition. After the withdrawal of the RCRA Part B permit, Corrective Action 
Requirements will be addressed by an Order On Consent which is currently under negotiation and likely will 
be issued in FY06. 
 
No NOVs have been issued. 
 
NPL STATUS:  
No NPL sites have been identified at Fort Drum 
 
RAB/TRC/TAPP STATUS:  No RAB/TRC/TAPP currently at Fort Drum.  The public was last 
surveyed for interest in 2005. 

Installation Information 
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PROGRAM SUMMARIES: 
 
IRP 
Contaminants of Concern:  Petroleum/Oil/Lubricants (POL), Heavy Metals 
Media of Concern:  Soil, Groundwater, Surface Water, Sediment 
Estimated date for RIP/RC:  2007/2024 
Funding (FY88-FY04):  $62,221,192 
FY05 (expected):  $3,019,000 
CTC:  $22,135,000 
 
MMRP 
There are no MMRP sites identified at Fort Drum 
 
BRAC 
There are no BRAC sites identified at Fort Drum 

Installation Information 
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HISTORIC ACTIVITY:  Fort Drum has been used as a military training site since 1908, however the 
Army’s presence in the North Country may be traced back to the early 1800s. 

In 1809, a company of infantry soldiers was stationed at Sackets Harbor to enforce the Embargo Act and 
control smuggling between northern New York and Canada.  Following the outbreak of the War of 1812, 
Sackets Harbor became the center of United States naval and military activity for the Upper St. Lawrence 
River Valley and Lake Ontario. 

During the 1830s and 40s, the Patriots War in Canada prompted a new round of military preparations and 
Madison Barracks became the home of artillery units. 

Learning that the War Department was looking for areas in northern New York to train the troops, the 
Watertown Chamber of Commerce proposed the Army establish a training area on 10,000 acres of land along 
the Black River in the vicinity of Felts Mills, Great Bend and the village of Black River. 

In 1908, Brigadier General Frederick Dent Grant, son of General Ulysses S.  Grant, was sent here with 2,000 
regulars and 8,000 militia.  He found Pine Plains to be an ideal place to train troops.  The following year 
money was allocated to purchase the land and summer training continued here through the years.  The 
camp’s first introduction to the national spotlight came in 1935 when the largest peacetime maneuvers were 
held on Pine Plains and surrounding farmlands. 

Thirty-six thousand, five hundred soldiers came from throughout the Northeast to take part in the exercise. 
Some soldiers traveled by trains which arrived in town every 15 minutes, coming from as far away as 
Buffalo and New York City. 

For 36 hours, young men from offices, factories, and farms marched, attacked and defended in tactical 
exercises on the 100 square miles the Army had leased for its war games.  The maneuvers were judged to be 
most successful and the War Department purchased another 9,000 acres of land. 

With the outbreak of WWII, the area then known as Pine Camp was selected for a major expansion and an 
additional 75,000 acres of land was purchased.  With that purchase, 525 local families were displaced.  Five 
entire villages were eliminated, while others were reduced from one-third to one-half their size. 
 
By Labor Day 1941, 100 tracts of land were taken over.  Three thousand buildings, including 24 schools, 6 
churches and a post office were abandoned. Contractors then went to work, and in a period of 10 months at a 
cost of $20 million, an entire city was built to house the divisions scheduled to train here. 

Eight hundred buildings were constructed; 240 barracks, 84 mess halls, 86 storehouses, 58 warehouses, 27 
officers’ quarters, 22 headquarters buildings, and 99 recreational buildings as well as guardhouses and a 
hospital. Construction workers paid the price, as the winter of 1941-42 was one of the coldest in North 
Country history. 

The three divisions to train at Pine Camp were General George S. Patton’s 4th Armored Division (Gen. 
Creighton Abrams was a battalion commander here at the time), the 45th Infantry Division and the 5th 
Armored Division. 

The post also served as a prisoner of war camp. Of those prisoners who died here, one Italian and six 
Germans are still buried in the Sheepfold Cemetery near Remington Pond. 

Pine Camp became Camp Drum in 1951, named after Lt. Gen. Hugh A. Drum who commanded the First 
Army during World War II. During and after the Korean Conflict, a number of units were stationed and 
trained here to take advantage of the terrain and climate. 

Cleanup Program Summary
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The post was designated Fort Drum in 1974 and a permanent garrison was assigned. In April 1980, B 
Company, 76th Engineer Battalion (Combat Heavy) was reassigned here from Fort Meade, Md.  It was 
followed by the rest of the battalion, less Company D, three years later. 

In January 1984, the Department of the Army announced it was studying selected Army posts to house a new 
light infantry division.  On September 11, 1984, the announcement was made that Fort Drum would be the 
new home of the 10th Light Infantry Division. 

The first division troops arrived at Fort Drum on December 3, 1984, and the unit was officially activated on 
February 13, 1985.  The name was changed to the 10th Mountain Division (Light Infantry) at that time.   

On June 4, 1985, the identity of a Roundout Brigade was announced. The brigade was composed of New 
York Army National Guard battalions from central and northern New York under the 27th Infantry Brigade. 

On June 28, 1985, the 76th Engineer Battalion was inactivated. 

The division reached full strength in 1989.  Between 1986 and 1992, 130 new buildings, 35 miles of roads, 
and 4,272 sets of family housing units were built at a cost of $1.3 billion.  Since the early 1990s, Fort Drum 
has continued to construct and expand facilities to include training ranges, a new 10,000 ft runway at the 
airfield and support facilities for rapid deployment.     

The mission of the 10th Mountain Division (LI) is to deploy rapidly by air, sea, and land anywhere in the 
world, prepared to fight upon arrival and win. 
 
CURRENT ACTIVITY:   
Fort Drum’s mission is multi-faceted: command the active components, units and individuals assigned to the 
Installation; provide administrative and logistical support to tenant activities;  provide support to all units in 
training to include active and reserve components, and plan for and support mobilization, deployment and 
annual training of almost 50,000 reserve component soldiers. 
 
MAJOR PROGRAM CONCERNS: 
Two sites (FTD-110 & 111), listed under the IRP as response complete are being considered and 
evaluated for inclusion in the Compliance Cleanup Program.  The two sites are soon to be 
deactivated water towers with lead (paint) contaminated soil. 
 
PROGRAM PROGRESS: 
FTD-007 CMS completed; phytoremediation pilot ongoing 
FTD-008 LTM ongoing 
FTD-030A Focused Technical Selection completed 
FTD-030B O&M of AAS/BV treatment system 
FTD-030C AAS/BV treatment system shutdown; MNA ongoing 
FTD-030D SVE/AAS treatment system design completed; construction underway 
FTD-030E MPE/AAS treatment system design completed 
FTD-030F MPE/AAS treatment systems (4) startup phase completed; O&M ongoing 
FTD-089 Focused Technical Selection completed; MNA ongoing 
FTD-091 AAS system upgrade completed; O&M ongoing 
FTD-112 NFA approved by NYSDEC 
 
 

Cleanup Program Summary
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AEDB-R SITES/SITES RC:  53/41 
 
AEDB-R SITE TYPES:  
1 Fire/Crash Training Area  1 Contaminated Building 
2 Contaminated Soil Piles  2 Surface Disposal Areas 
1 Chemical Disposal  1 Drainage Ditch  
1 Disposal Pit/Dry Well  1 Firing Range 
1 Incinerator  9 Landfills 
2 Maintenance Yards  1 Oil/Water Separator 
1 Pesticide Shop  4 Storage Areas 
1 Waste Treatment Plant  1 Soil Contamination after Tank Removal 
4 Spill Site Areas  7 Underground Tank Farms 
5 Underground Storage Tanks   2 Surface Impoundment/Lagoons 
2 Waste Lines  3 Explosive Ordnance Disposal Areas 
 
CONTAMINANTS OF CONCERN:  Petroleum/Oil/Lubricants (POL), Heavy Metals 
 
MEDIA OF CONCERN:  Soil, Groundwater, Surface Water, Sediment 
 
COMPLETED REM/IRA/RA:   
FTD-003, Waste Removal – Soils   FTD-077, Waste Removal - Soils 
FTD-008, Drainage Controls, Capping  FTD-087, Waste Removal – Soils/Containers 
FTD-030B-C, SVE/Bioventing, Air sparging FTD-089, GW Treatment, Natural Attenuation 
FTD-072, Waste Removal – Soils   FTD-091, GW Treatment, Natural Attenuation 
FTD-074, Waste Removal – Soils   FTD-093, Waste Removal - Soils 
FTD-076, Waste Removal – Soils, Incineration FTD-112, Waste Removal - Soils 
 
IDENTIFIED POSSIBLE REM/IRA/RA:   
FTD-007, 030A, 030D, 030E, 030F 
 
TOTAL ER,A FUNDING: 

Prior Year Funding (FY 1988-2004):      $62,221,192 
Current (FY05) (expected):                     $  3,019,000 
Future Requirements (FY 2006-2015+): $22,135,000 

Total Funding:   $87,375,192 
 

DURATION OF IRP: 
Year of IRP Inception:  1987 
Year of IRP Completion Excluding LTM:  2024 
Year of IRP Completion Including LTM:  2030 

IRP Summary
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Studies of potentially contaminated sites at FTD began in 1980, when the U.S. Army Toxic and 
Hazardous Materials Agency (USATHAMA) conducted an Installation Assessment.  This study 
identified 35 areas of concern.  In 1986, USATHAMA contracted to have a remedial investigation 
(RI) performed, which studied 6 sites in depth, and the U.S. Army Environmental Hygiene Agency 
(USAEHA) conducted an evaluation of Solid Waste Management Units (SWMUs), which 
considered 72 areas of concern.  Currently, there are 12 active IRP sites that are being investigated, 
remediated or undergoing long-term management.  The other sites have been classified as needing 
No Further Action (NFA) or have been remediated and are awaiting final closure pending New 
York State Department of Environmental Conservation (NYSDEC) review. 
 
Past solid waste disposal practices have resulted in the contamination of soil, surface water, 
sediment and groundwater with landfill leachate containing petroleum hydrocarbons, heavy metals, 
pesticides, solvents, and paint components.  Formerly leaking underground storage tanks resulted in 
free product floating on the water table, contaminating the groundwater, surface water, sediment 
and soil.  Past Explosive Ordnance Disposal (EOD) activities caused elevated levels of heavy 
metals, and trace explosive and propellant compounds in soil and groundwater. Two buildings/sites 
were contaminated with pesticides. 
 
Petroleum is the predominant contaminant at the remaining 12 active sites. Leaking underground 
storage tanks (USTs) and piping at nine former fuel dispensing facilities along Gasoline Alley have 
resulted in six petroleum contaminated sites (Areas 1295, 1395, 1495, 1595, 1795, and 3805) with 
extensive groundwater plumes and soil contamination, as well as surface water and sediment 
contamination at three of these sites. Other active petroleum contaminated sites include Building P-
2140 (active AAFES fueling station with groundwater, soil, surface water and sediment 
contamination), Building T-1245 (former fueling facility with soil and groundwater contamination), 
and Building T-91 (maintenance shop with soil and groundwater contamination). In addition, there 
are two former landfills: Airfield Sanitary Landfill with potential metals and phenols impacts to 
groundwater; and Old Sanitary Landfill with metals, BTEX, phenols, and other contamination of 
groundwater, surface water, sediment and soil.  At one active site, Building T-4006, the primary 
contaminants are solvents and lead. 
 
The lead regulatory agency is the NYSDEC Division of Solid and Hazardous Materials. Fort Drum 
is a large quantity generator. The Part B Permit application has been withdrawn. Permitting 
requirements pursuant to RCRA direct permit holders to evaluate, and if necessary, remediate 
former Solid Waste Management Units (SWMUs) as a permit condition. After the withdrawal of the 
RCRA Part B permit, Corrective Action Requirements will be addressed by an Order On Consent 
which is currently under negotiation and is likely to be issued in FY06. 
 

IRP Contamination Assessment
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CLEANUP EXIT STRATEGY: 
Fort Drum has 12 active sites currently receiving funding.  Of those, 8 sites are in the RA(O) or 
LTM phase.  Of the remaining 4 sites, 3 are scheduled to have final remedies in-place in FY06 , and 
1 is scheduled to have the final remedy in-place in FY07. 
 
FTD-007 Old Sanitary Landfill:  Phytoremediation, cap repair, LTM 
 
FTD-008 Airfield Sanitary Landfill:  LTM 
 
FTD-030A Area 1295:  In-situ treatment (chemical oxidation) of soil and groundwater, MNA, LTM  
 
FTD-030B Area 1395:  Operate AAS/Bioventing treatment system, MNA and LTM 
 
FTD-030C Area 1495:  MNA, LTM   
 
FTD-030D Area 1595:  Operate AAS/SVE/Bioventing systems, limited excavation of the creek if 
necessary, MNA and LTM 
 
FTD-030E Area 1795:  Install and operate AAS/SVE/Bioventing system, limited soil/debris 
removal (WWII Landfill), MNA, LTM   
 
FTD-030F Area 3805: Operate MPE/AAS system at source area, MNA, LTM 
 
FTD-031 Building T-91: MNA (sampling every 3 years); closure report and well decommissioning 
 
FTD-088 Building T-4006 USTs:  Final sampling; closure report and well decommissioning 
 
FTD-089 Bldg T-1245 USTs:  MNA with biennial sampling; closure report and well 
decommissioning 
 
FTD-091 Bldg P-2140 USTs:  Operate Dual-Phased Extraction and AAS systems, MNA, LTM 
 
Previous Studies: 
 
Undated: 
 84, FTD -73, NYANG Maps, -, -, - 
 136, REF, Water Resources Investigation Report 85-4119 Geological Survey, Jefferson, Lewis 

& St. Lawrence Counties, D, -, Reynolds 
 190, FTD -3, Sludge Drying Beds Responses to 90% Design Submittal , F, -, Wright 
 465, -, Misc Files from S Spayde Suspense Files, F, -, - 
 466, -, Misc Maps Military Housing, Webster NY POV Parking Repair Building T-543, D, -, - 
 495, FTD -30, Summary Data Soil      3 Large Envelopes, F, -, - 
 853, REF, In Situ and On-Site Bioremediation Volume I, F, -, Battelle 

 

IRP Contamination Assessment
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Previous Studies (continued): 
 
 808, -, Draft Final RCRA Facility Investigation (Loose Documents, Shelley Spayde Misc Files), 

DF, -, - 
 812, FTD -87, 90% Design Delivery Order Scope of Work Removal of underground Storage 

Tank 1, 2, 3, 4, 5 & 6     , D, -, - 
 852, -, In Situ Aeration Air Sparging, Bioventing and Related Remediation Processes, F, -, - 
 904, IRP, Photo Log Ft. Drum Solid Waste Management Units & IRP Sites Volume I (DSERTS 

#FTD-001 to FTD-030), F, -, FTD 
 940, IRP, Photo Log Ft. Drum Solid Waste Management Units & IRP Sites Volume II (DSERTS 

#FTD-031 to FTD-088), F, -, FTD 
 941, IRP, Photo Log Ft. Drum Solid Waste Management Units & IRP Sites Volume III 

(DSERTS #FTD-089 to FTD-112), F, -, FTD 
 
1977 
 1021, REF, Landfill Study No. 26-0011-78 Fort Drum, NY 19-30 September 1977, F, Sep-77, 

USAEHA 
 
1981-84 
 61, -, Installation Assessment of Ft. Drum, F, Jul-81, Chem Sys 
 257, FTD -93, Installation Restoration Program Phase I Records Search Hancock Field, F, Jul-

82, Eng Scie 
 660, REF, Health Basic Groundwater Hydrology United States Geological Survey Waster-

Supply Paper 2220   Text Book, D, Jun-83, US Inter 
 1022, REF, Solid Waste Disposal Study No. 38-26-0444-85 Landfill Site Selection Ft Dr NY 17-

24 September 1984, F, Sep-84, USAEHA 
 
1985 
 9, -, Felts Mills Hydroelectric Project Development Plan & Draft Exhibit E-Environmental 

Report, F, Jan-85, L Lake En 
 66, FTD -30-1595, Technical Concepts for Remediation of Gasoline Alley Contamination at the 

Fuel Dispensing Area 1595, D, Nov-85, D& Moore 
 116, FTD -30, Remedial Investigation of Fort Drum, New York, D, Dec-85, Dames 
 513, Floyd, The Echo I Experiment The Beginnings of Air Force Satellite Communications, D, 

Oct-85, Rome Air 
 
1986 
 5, FTD -77, Hazardous Waste Study/Investigation of Soil Contamination at the Fire Training Pit 

and Building S-2005, D, Aug-86, USAE 
 60, -, Remedial Investigation of Ft. Drum Appendix F No AMXTH-AS-CR-85054, F, Aug-86, 

D& Moore 
 82, REF, Report on Third Phase Part 1 Groundwater Supply Investigation Infrastructure II Fort 

Drum, New York, F, Sep-86, Seelye 
 115, FTD -30, Remedial Investigation of Fort Drum, New York, F, Aug-86, Dames 
 115, FTD -30-1595, Remedial Investigation of Fort Drum, New York, F, Aug-86, Dames 
 171, -, Fort Drum Underground Fuel Storage Leak Testing RFP & Technical Specifications, D, 

Dec-86, C&S Eng. 
 198, UST, Leaking Underground Storage Tank Phase II Report (L.U.S.T.), D, Jun-86, C&S Eng. 
 236, FTD -30-1595, Remedial Investigation Report for Area 1595, D, Aug-86, Dames 
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Previous Studies (continued): 
 
1986 
 427, -, US Depart of the Interior Geological Survey, D, Jan-86, Reynolds 
 1023, REF, Hazardous Waste Study No. 37-26-0724-87 Investigation of Soil Contamination at 

the Fire Training Pit & Bldgs-2005, F, Aug-86, USAEHA 
 1036, REF, USDept of the Interior Goelogical Survey Hydrogeology of Ft Dr Area Jeff, Lewis & 

st Law Counties, F, 1986, DoD 
 
1987 
 6, 77, Hazardous Waste Study/Investigation of Soil Contamination for Building S-2005, D, Sep-

87, USAE 
 59, REF, USAEHA Hazardous Waste Consultation No 37-26-1673-88 Evaluation of Solid 

Waste Management Units Ft Dr, NY, F, Jul-87, USAEHA 
 105, -, Installation Compatible Use Zone (ICUZ) Update, F, Jun-87, Georgia In 
 138, -, Infrastructure 1 Project Alternative Technology Study, D, Dec-87, Ebasco 
 302, SWMU, Interim Final Report Hazardous Waste Consultation Appendix E, D, Jul-87, - 
 546, -, Modified Environmental Audit Protocol Environmental Self-Audit Program, F, Nov-87, 

DoD 
 588, -, Management of Leachate from Army Sanitary Landfills Technical Report N-86/19 July 

1986 Sanitary Landfill Control, F, Jul-86, USACerl 
 595, SWMU, Interim Final Report Hazardous Waste Consultation Evaluation of Solid Waste 

Management Units, F, Jul-87, USAEC 
 979, REF, Hazardous Waste Study No. 37-26-0121-88 Investigation of Soil Contamination At 

Bldg S-2005 & EOD Area Range 8, F, Oct-87, USAEHA 
 1030, FTD -7, Site Investigation Report Sanitary Landfill Area 4E North Central Fort Drum, 

New York   (Project #228 Mod #8 & 9), F, Feb-87, Ebasco 
 
1988 
 16, REF, US Army Restoration Program Management Guidance, F, Dec-88, Peer Con 
 137, -, Filter Scavenger-Operation and Maintenance Manual US Pat No 4, 243, 529, D, Jul-88, 

ORS Env 
 201, FTD -30-1595, Remedial Investigation/Feasibility Study Fuel Dispensing Site Specific 

Health & Safety Plan, D, Dec-88, OBG 
 295, -, Environmental Operational Review No 32-24-7140-89, D, Oct-88, USAEC 
 611, -, Fort Drum Site Removal Action, D, Mar-88, US EPA 

 
1989 
 24, -, Site Health and Safety Plan, D, Aug-89, CDM 
 4, FTD -24, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York, D, 

Sep-89, CDM 
 4, FTD -30, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York, D, 

Sep-89, CDM 
 4, FTD -31, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York, D, 

Sep-89, CDM 
 4, FTD -72, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York, D, 

Sep-89, CDM 
 4, FTD -77, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York, D, 

Sep-89, CDM 
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Previous Studies (continued): 
 
1989 
 4, FTD -30-WWII, Monitoring Well Installation Plan for Field Activities at Fort Drum, New 

York, D, Sep-89, CDM 
 7, FTD -77, Work Plan for RCRA Closure for Building S-2005, F, Sep-89, CDM 
 34, FTD -8, Work Plan for Records Review/Data Compilation Existing Sanitary Landfill, F, Sep-

89, CDM 
 36, FTD -7, Work Plan for RCRA Facility Investigation Old Sanitary Landfill, F, Sep-89, CDM 
 69, FTD -30-1595, Remedial Investigation/Feasibility Study for Area 1595, D, Sep-89, OBG 

189, IRP, Final Site Health & Safety Plan     (for various sites), F, Sep-89, CDM 
 197, FTD -30-WWII, Work Plan for Site Investigation WWII Landfill Final, F, Sep-89, CDM 
 259, FTD -93, Installation Restoration Program Phase II Confirmation/Qualification Stage 2 

Volume 2-Appendices, F, Jun-89, Science 
 329, FTD -72, Work Plan for Remedial Investigation NJANG Final, F, Sep-89, CDM 
 258, FTD -93, Installation Restoration Program Phase II, Confirmation/Qualification Stage 2 

Volume I-Technical Report Hancock , F, Jun-89, USAF  
 652, REF, Soil Survey of Jefferson County City Maps  Brown Accordion File, D, Sep-89, USAG 
 693, -, Draft Chemical Data Acquisition Plan Fort Drum, D, Sep-89, CDM 
 858, -, Final Chemical Data Acquisition Plan Misc Military & Civil Hazardous Waste Cleanup 

Projects, F, Oct-89, CDM 
 
1990 
 31, FTD -8, Database Compilation Report Existing Sanitary Landfill, D, Feb-90, CDM 
 13, REF, Army Regulation 200-1 Environmental Protection and Enhancement, F, Apr-90, Army 
 14, FTD -28, Confirmation Study of the Old Fire Training Pit at Fort Drum Phase 1, F, Oct-90, 

Radian 
 27, FTD -30-1795, World War II Landfill Site Investigation Report Volume I, F, Nov-90, CDM 
 54, FTD -7, Draft RCRA Facility Investigation Report Volume I, D, May-90, CDM 
 55, FTD -7, Draft RCRA Facility Investigation Report Volume II, D, May-90, CDM 
 68, FTD -30-1595, Remedial Investigation Fuel Dispensing Area 1595, D, Feb-90, OBG 
 70, FTD -30-1595, Shallow Soil Gas Investigation Tank Areas 1595 and 3805, D, Nov-90, 

Radian 
 70, FTD -30-3805, Shallow Soil Gas Investigation Tank Areas 1595 and 3805, F, Nov-90, 

Radian 
 88, -, Ithaca Well Headed Protection Programs, Tools for Local Governments Management 

Workshops in Techniques , D, Mar-90, USEPA 
 99, FTD -31, Site Investigation Report For Buildings T-91 & T-4002 Fort Drum, New York, F, 

Sep-90, CDM 
 99, FTD -76, Site Investigation Report For Buildings T-91 & T-4002 Fort Drum, New York, F, 

Sep-90, CDM 
 170, FTD -30, Remedial Investigation Report Volume IV Gasoline Alley, F, Nov-90, CDM 
 200, FTD -30-1595, Remedial Investigation Fuel Dispensing Area 1595 Appendix G-Laboratory 

Report, D, Feb-90, OBG 
 237, FTD -30, Remedial Investigation Report for Gasoline Alley, F, Nov-90, CDM 
 238, FTD -30, Remedial Investigation Report for Gasoline Alley Volume II, F, Nov-90, CDM 
 320, FTD -72, Remedial Investigation Rpt NJANG Volume II Appendix G, D, Apr-90, CDM 
 321, FTD -72, Remedial Investigation Rpt NJANG Draft Final Volume II Appendix G, DF, Oct-

90, CDM 
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Previous Studies (continued): 
 
1990 
 323, FTD -72, Remedial Investigation Rpt NJANG Draft Volume I, D, Apr-90, CDM 
 324, FTD -72, Remedial Investigation Rpt NJANG Draft Final Column I, DF, Oct-90, CDM 
 474, FTD -30-WWII, Site Investigation Report WWII Landfill Final Volume I, F, Nov-90, CDM 
 509, Floyd, Preliminary Assessment of Floyd Annex, D, Nov-90, Adva Sci 
 590, REF, Installation Restoration & Hazardous Waste Control Technologies DOD, F, Dec-90, - 
 643, FTD -87, Final Design 90% Chiller Replacement Specifications SAGE Complex, F, Dec-

90, C&S Eng. 
 650, REF, Groundwater Handbook Volume I Contamination, D, Sep-90, USEPA 
 807, IRP, Installation Restoration Program Guidance and Procedure, F, Dec-90, Peer Con 
 914, FTD -30, Tracer Tight Leak Test of Twenty-Three Underground Storage Tanks Ft Dr NY   

(Black Binder), F, Nov-90, Tracer Re 
 1020, REF, Work Classification Guidance for Defense Environmental Restoration Program 

(DERP), F, Apr-90, DoD 
 
1991 
 8, FTD -22, DPM Scores/DPM Data Input Package Submitters for EOD Burn Sites , F, Sep-91, 

Earth Tec 
 8, FTD -24, DPM Scores/DPM Data Input Package Submitters for EOD Burn Sites , F, Sep-91, 

Earth Tec  
 8, FTD -30, DPM Scores/DPM Data Input Package Submitters for Gasoline Alley, F, Sep-91, 

Earth Tec  
 8, FTD -31, DPM Scores/DPM Data Input Package Submitters for Building T-91, F, Sep-91, 

Earth Tec 
 8, FTD -76, DPM Scores/DPM Data Input Package Submitters for Building T-4002, F, Sep-91, 

Earth Tec 
 8, FTD -77, DPM Scores/DPM Data Input Package Submitters for Building S-2005, D, Sep-91, 

Earth Tec 
 28, REF, 6 NYCRR Part 360 Solid Waste Management Facilities Title 6 of the Official 

Compliance of Codes, Rules & Regulations, F, May-91, NYSDEC 
 29, FTD -8, Closure Plan Existing Landfill Fort Drum New York , D, Nov-91, CDM 
 67, FTD -30-1595, Phase I Interim Ground Water Remediation Project Site 1595 95% Submittal, 

D, Sep-91, OBG 
 71, FTD -30-1595, UST Subsurface Investigation, Tracer Tight Leak Test & Shallow Soil Gas 

Investigation Summary Report, D, Jan-91, Radian 
 75, FTD -30, Report of Findings/Corrective Measures Study Gasoline Alley Draft, D, Sep-91, 

CDM 
 202, FTD -30-1595, Interim Groundwater Remediation Project Site 1595 95% Submittal 

Contract No 1 Phase 1, D, Sep-91, OBG 
 203, FTD -30-1595, Interim Groundwater Remediation Project Site 1595 , D, Sep-91, COE 
 296, FTD -28, Final Engineering Report Phase I Confirmation Study of the Old Fire Training Pit 

Volume I Text & Appendices, F, Oct-91, Radian 
 307, FTD -83, Chemical Data Acquisition Plan Phase I Confirmation Study , D, Nov-91, Radian 
 309, FTD -83, Chemical Data Acquisition Plan Phase I Confirmation Study, D, Nov-91, Radian 
 311, FTD -83, Site Safety & Health Plan Phase I Confirmation Study, D, Nov-91, Radian 
 312, FTD -83, Monitoring Well Installation Plan Phase I Confirmation Study, D, Nov-91, Radian 
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Previous Studies (continued): 
 
1991 
 322, FTD -72, Remedial Investigation Rpt NJANG Final Volume II Appendix G & H, F, Jan-91, 

CDM 
 339, FTD -72, Remedial Investigation Rpt NJANG Final Volume I, F, Jan-91, CDM 
 375, FTD -22, Site Investigation Report EOD Burn Sites Ranges 17 & 35 Volume I , F, Oct-91, 

CDM 
 375, FTD - 24, Site Investigation Report EOD Burn Sites Ranges 17 & 35 Volume I, F, Oct-91, 

CDM 
 376, FTD -22, Site Investigation Report EOD Burn Sites Ranges 17 & 35 Volume II Appendices 

A-F, F, Oct-91, CDM 
 376, FTD -24, Site Investigation Report EOD Burn Sites Ranges 17 & 35 Volume II Appendices 

A-F, F, Oct-91, CDM 
 475, -, Shallow Soil Gas Investigation Fort Drum, D, Apr-91, Radian 
 512, Floyd, Preliminary Assessment Final , F, Jan-91, Adva Sci 
 591, FTD -77, Design Analysis & Cost Estimate for Site Closure Building S-2005 100% 

Submittal, F, Sep-91, CDM 
 592, FTD -77, Specifications & Plans for Site Closure for Building S-2005, 100% Submittal, F, 

Sep-91, CDM 
 618, FTD -30, Laboratory Report Monthly Monitoring of 24 Monitoring Wells Gasoline Alley 

15 Documents, F, Jan-91, Adironda 
 644, FTD -87, Final Design 90% Boiler Replacement Specifications, F, Mar-91, C&S Eng. 
 649, REF, Handbook Groundwater Volume II Methodology, D, Jul-91, USEPA 
 975, FTD -87, Cost Proposal Design of Underground Storage Tank (UST) Closure at Sage 

Facility, Syracuse, New York , F, Aug-91, Radian 
 977, FTD -87, Transmittal of Revised UST Closure Plan Relating to the SAGE Complex 

Syracuse, New York, F, Jun-91, CENAB 
 1019, REF, Water Biological Study #32-24-H608-91 Assessment of Mercury Contam. in 

Aquatic Sys of Indian River/Narrow Lake, F, Jul-91, USAEHA 
 1055, REF, Guide for Conducting Treatability Studies Under CERCLA Soil Vapor Extraction 

Interim Guidance, F, Sep-91, EPA 
 
1992  AUTHOR 
 1, FTD-31, Monitoring Well Installation Plan for Field Activities at Building T-91, Fort Drum, 

NY, D, Jan-92, CDM 
 10, -, Site Screening Inspection for Fort Drum Preliminary Draft, D, Aug-92, Resource 
 15, -, Draft Site Health and Safety Plan Fort Drum Underground Tank Investigations , D, Aug-

92, W Clyde 
 21, -, RCRA Facility Assessment Chemical Data Acquisition Plan, D, Aug-92, W Clyde 
 22, -, RCRA Facility Assessment Draft Site Health & Safety Plan, D, Aug-92, W Clyde 
 42, FTD -7, Sampling Plan Addendum to Chemical Data Acquisition Plan Field Activities at Old 

Sanitary Landfill, F, Mar-92, CDM 
 43, FTD -7, Sampling Plan Addendum to Chemical Data Acquisition Plan Field Activities at Old 

Sanitary Landfill, F, Jul-92, CDM 
 44, FTD -7, Health and Safety Plan Addendum to Site Health and Safety Plan Field Activities at 

Old Sanitary Landfill, F, Mar-92, CDM 
 45, FTD -7, Monitoring Well Installation Plan for Field Activities at Old Sanitary Landfill, F, 

Mar-92, CDM 
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Previous Studies (continued): 
 
1992 
 72, FTD -30-3805, Partial Design Analysis and Specifications for Revised 65% Submittal, D, 

Jun-92, CDM 
 73, FTD -93, Shallow Soil Gas and Groundwater Investigation Sage Facility Syracuse, New 

York, F, Nov-92, Tracer 
 110, -, Test Plan and Technical Protocol for a Field Treatability Test for Bioventing, D, May-92, 

AFCEE 
 161, FTD -30, Summary of Findings and Recommendations, F, Apr-92, CDM 
 169, -, Chemical Data Acquisition Plan Underground Storage Tanks Investigation, D, Aug-92, 

W Clyde 
 175, -, Site Health & Safety Plan Underground Tank Investigations,  D, Aug-92, W Clyde 
 206, FTD -30-3805, Addendum No 2 for Package Treatment System & Extraction Wells , D, 

Sep-92, CDM 
 207, FTD -30-3805, Partial Design Analysis & Specifications for Revised 65% Submittal 

Package Treatment System & Extraction Wells, D, Jun-92, CDM 
 208, FTD -30-3805, Package Treatment System & Extraction Wells Design Analysis for Area 

3805 Gasoline Alley, F, Aug-92, CDM 
 287, FTD -30-3805, Design Analysis for 95% Submittal Package Treatment System & 

Extraction Wells Area 3805, D, Jul-92, CDM 
 304, 31, Final Chemical Data Acquisition Plan for Field Activities at Building T-91, F, Jul-92, 

CDM 
 306, FTD -83, Site Safety & Health Plan Phase I Confirmation Study of the Paint Dump Site, F, 

Apr-92, Radian 
 308, FTD -83, Chemical Data Acquisition Plan & Sampling Plan Phase I Confirmation Study, F, 

Apr-92, Radian 
 318, FTD -83, Chain of Custody Record Groundwater Sample Identification 1 small Envelope, 2 

medium envelope , D, Aug-92, Radian 
 326, FTD -72, Sampling Plan Addendum to Chemical Data Acquisition Plan Field Draft, D, Feb-

92, CDM 
 327, FTD -72, Sampling Plan Addendum to Chemical Data Acquisition Plan Final, F, Jul-92, 

CDM 
 328, FTD -72, Closure Plan for NJANG Settling Basin, D, Sep-92, CDM 
 384, FTD -87, Environmental Operating Plan Hancock Field Army Complex SAGE, D, Dec-92, 

Radian 
 435, FTD -7, Sampling Plan Addendum & Monitoring Well Installation Maps Included, F, Jul-

92, CDM510, Floyd, Final Chemical Data Acquisition Plan for Preliminary Assessment/Site 
Investigation, F, Apr-92, Law Envi 

 511, Floyd, Final Site Safety & Health Plan for Preliminary Assessment/Site Investigation, F, 
Apr-92, Law Envi 

 645, REF, Policy & Guidance for Identifying US Army Environmental Program Requirements, 
P2 Volume I Edition III, D, Sep-92,  

 562, REF, Spill Technology and Remediation Series Stars Memo #1 Petroleum Contaminated 
Soil Guidance Policy, D, Aug-92, - 

 810, UST, Revised Detailed Outline of Technical Approach Ft. Drum Underground Storage 
Tanks (USTs) , D, Jul-92, WC 

 817, REF, Stars Memo #1 Petroleum Contaminated Soil Guidance Policy, F, Aug-92, NYSDEC 
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Previous Studies (continued): 
 
1992 
 839, REF, Test Plan and Technical Protocol For A Field Treatability Test For Bioventing, D, 

May-92, AFCEE 
 840, FTD -7, Interim Corrective Measure Old Sanitary Landfill Ft Dr NY Draft Conceptual 

ICMS Report, D, Nov-92, KCOE 
 
1993 
 11, -, Site Screening Inspection Report for Fort Drum Draft, D, Mar-93, AEC 
 32, FTD -8, Monitoring Well Installation Plan for Field Activities at Existing Landfill, F, Aug-

93, CDM 
 37, FTD -7, Old Sanitary Landfill Interim Corrective Measure Design, F, Nov-93, CDM 
 50, FTD -7, Phase II RCRA Facility Investigation Report for Old Sanitary Landfill, Fort Drum, 

NY, F, Jul-93, CDM 
 56, FTD -7, Phase II RCRA Facility Investigation Report for OSL, FTD, NY Volume 2, 

Appendices F and G, F, Jul-93, CDM 
 58, REF, US Army Installation Restoration Program Guidance Manual 2nd Revision, D/F, Dec-

93, USAEC 
 63, FTD -86, Solid Waste Management Units Investigation Report, D, Mar-93, W Clyde 
 63, FTD -88, Solid Waste Management Units Investigation Report, D, Mar-93, W Clyde 
 63, FTD -3, Solid Waste Management Units Investigation Report , D, Mar-93, W Clyde 
 63, FTD -25, Solid Waste Management Units Investigation Report, D, Mar-93, W Clyde 
 65, FTD -30-1595, Phase I-Interim Groundwater Remediation System Operation and 

Maintenance Manual, F, Apr-93, AWD Tec 
 73, FTD -30-3805, Package Treatment System and Extraction Wells Specifications for 95% 

Submittal, D, Jul-93, CDM 
 74, FTD -30-3805, Well Completion Report and Results of Aquifer Pumping Tests Extraction 

Wells -1, F, Nov-93, AWD Tec 
 76, FTD -30, Construction Specifications/Removal of 22 USTs Part 1 The Schedule Section 3 

Construction Specifications, D, Aug-93, EA 
 77, FTD -30, Construction Specifications for Removal of 22 USTs Gasoline Alley 100% 

Submittal, F, Aug-93, EA 
 81, IRP, Site Investigation USCOE 1300 Area Warehouse Fort Drum, New York Appendices, F, 

Jul-93, Weston 
 118, FTD -7, Interim Corrective Measure Old Sanitary Landfill Interim Corrective Measure 

Design Draft Report, D, Nov-93, - 
 150, FTD -30, Monitoring Well Installation Plan for Field Activities at Gasoline Alley, D, Nov-

93, CDM 
 151, GIS, Geographic Information Systems Needs Assessment, D, Dec-93, CDM 
 162, FTD -30, Removal of 22 UST's Gasoline Alley Solicitation, D, Aug-93, - 
 164, -, Addendum to the Site Health & Safety Plan Underground Tank Investigations Draft, D, 

Nov-93, Weston 
 166, FTD -30, Construction Specifications for Removal of 22 UST's Gasoline Alley 100% 

Submittal, F, Jul-93, EA 
 167, FTD -30, Design Analysis Report for Removal of 22 UST's  Gasoline Alley, F, Nov-93, EA 
 174, FTD -30-WWII, Quality Assurance Project Plan for Groundwater Investigations at Gasoline 

Alley, D, Jan-93, Radian 
 177, -, Chemical Data Acquisition Plan RCRA Facility Assessment (CDAP), F, Jan-93, W Clyde 
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Previous Studies (continued): 
 
1993 
 179, -, Site Health & Safety Plan Underground Tank Investigations, F, Oct-93, W Clyde 
 180, -, Site Health & Safety Plan RCRA Facility Assessment Final, F, Oct-93, W Clyde 
 191, FTD -3, Sludge Drying Beds 30% Design Submittal , D, Dec-93, Wright 
 209, FTD -30-3805, Health & Safety Plan for Installation Development & Testing of Well EW-1 

& Associated Piezometers , D, Feb-93, AWD Tec 
 210, FTD -30-3805, Work Plan for Installation Development & Testing of Well EW-1, D, Feb-

93, AWD Tec 
 240, REF, Draft Environmental Compliance Report of Findings for Ft Dr NY Sept 10, 1993, D, 

Sep-93, SAIC 
 252, FTD -87, Site Safety & Health Plan for SAGE Facility Investigation Syracuse, D, Feb-93, 

Radian 
 253, FTD -87, Monitoring Well Installation Plan for SAGE Facility Investigation Syracuse, D, 

Feb-93, Radian 
 254, FTD -87, Quality Assurance Project Plan for SAGE Facility Investigation Syracuse, D, Feb-

93, Radian 
 255, FTD -87, Environmental Operating Plan for the Hancock Field Army Complex, D, Mar-93, 

Radian 
 260, FTD -87, Environmental Operating Plan for the Hancock Field Army Complex Syracuse , 

D, Mar-93, Radian 
 262, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex Plus 

Modifications No 00001 & 00002, D, Nov-93, Radian 
 264, FTD -87, Site Safety & Health Plan for SAGE Facility Investigation, D, Feb-93, Radian 
 265, FTD -87, Design of Underground Storage Tank Closure at SAGE Facility 90% Submittal 

Technical Specifications Contract B , D, May-93, Radian 
 266, FTD -87, Design of Underground Storage Tank Closure at SAGE Facility 90% Submittal 

Design Analysis Contract B, D, May-93, Radian 
 267, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex 

w/map (Includes Amendment August 1994), F, Nov-93, Radian 
 272, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex 

Syracuse NY, D, Nov-93, Radian 
 286, FTD -30, Design Analysis Report for Removal of 22 UST's Ft. Drum, NY, D, Nov-93, EA 
 288, FTD -30, 90% Submittal Construction Specifications for Removal of 22 UST's Gasoline 

Alley, D, Jul-93, EA 
 292, HRS, Hazard Ranking System Score Report for Ft Drum, D, Apr-93, USAEC 
 293, -, Site Screening Inspection Report of Ft. Drum NY (SSI), F, Dec-93, USAEC 
 294, -, RCRA Facility Assessment Draft Report for Ft Drum, D, Jun-93, - 
 298, FTD -30-WWII, Laboratory Analytical Data World War II Buildings Lead Sampling 

Program, D, Jul-93, Weston 
 299, -, US Army Environmental Center Pollution Abatement & Installation Restoration Research 

& Development FY92, D, Feb-93, Potomac 
 300, -, Window Composting Engineering/Economic Evaluation, D, May-93, Weston 
 301, -, Window Composting Demonstration for Explosives, Umatilla Depot Oregon, D, Aug-93, 

Weston 
 305, FTD -83, Final Engineering Report Phase I Confirmation Study of the Paint Dump Site 

Volume II Laboratory Analytical Rpt, D, Jan-93, Radian 
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Previous Studies (continued): 
 
1993 
 314, FTD -83, Final Engineering Rpt Phase I Confirmation Study of the Paint Dump Site 

Volume I Text & Appendices, D, Jan-93, Radian 
 315, FTD -83, Final Engineering Rpt Phase I Confirmation Study of the Paint Dump, D, Jan-93, 

Radian 
 316, FTD -83, Final Engineering Rpt Phase I Confirmation Study of the Paint Dump Volume II 

Laboratory Analytical, F, Oct-93, Radian 
 317, FTD -83, Final Engineering Rpt Phase I Confirmation Study of the Paint Dump Volume I 

Text & Appendices, F, Oct-93, Radian 
 319, IRP, Misc Information on the Installation Restoration Program Sites, D, Jan-93, - 
 386, -, Interim Rpt Fed Facilities Environmental Restoration Dialogue Committee 

Recommendation Improving Funding Shortfalls, D, Feb-93, - 
 472, FTD -30, Pre Design Briefing Plan for Removal of 21 UST's, F, Jun-93, EA 
 476, FTD -1300, Site Investigation Report 1300 Area Warehouse, D, Jul-93, Weston 
 514, Floyd, Griffiss Air Force Base New York Preliminary Assessment Floyd Annex Site Floyd, 

New York, D, Feb-93, Law Envi 
 522, Elihu Root, Hazard Ranking System Score (HRS2) Summary Report for Eilihu Root , D, 

Feb-93, USACOE 
 651, FTD -77, Straight Bill of Lading Short Form , D, Sep-93, COE 
 690, FTD -87, Site Safety and Health Plan for SAGE Facility Investigation Syracuse, NY, F, 

Feb-93, Radian 
 758, FTD -91, Tank Closure Report Tank & Pipe Replacement Building P-2140 at First & Nash 

Street Fort Drum, New York, F, Dec-93, CMS Mech 
 838, FTD -7, Interim Corrective Measure Old Sanitary Landfill Draft Report, D, Nov-93, COE 
 841, FTD -7, Interim Corrective Measure Old Sanitary Landfill Ft Dr NY Final Conceptual 

ICMS Report, F, Apr-93, KCOE 
 862, FTD -91, Site Plan Drawing of P-2140 Showing UST Proposed Replacement to Occur in 

1993  Lg White Envelope, F, -, - 
 898, REF, Technical Proposal & Cost Estimate to Provide Engineering Services for Hydrocarbon 

Recovery & System Optimization, D, Jun-93, Radian 
 974, FTD -30, Technical Proposal and Cost Est to Provide Eng Svcs for Hydrocarbon Recovery 

and Sys Optimization at Ft Dr, NY, D, Jun-93, Radian 
 994, REF, Compliance with The National Environmental Policy Act (Coordination Draft-Army 

Environmental Mgrs. Handbook), D, May-93,  
 1062, 1300, Soil Gas Data Proposed 1300 Area Warehouse Fort Drum, New York, D, Jun-93, 

Weston 
 1063, 1300, 1300 Area Warehouse Fort Drum, NY Summary of Field Investigation Analytical 

Results, D, Jun-93, Weston 
 
1994 
 12, FTD -89, Underground Storage Tank Investigation Report at Building T-1245, D, Apr-94, 

Weston 
 18, FTD -22, Work Plan Volume I of III Field Investigation Plan-Site Investigation Range 17 & 

35 EOD Burn Sites Draft, D, Dec-94, MP 
 18, FTD -24, Work Plan Volume I of III Field Investigation Plan-Site Investigation Range 17 & 

35 EOD Burn Sites Draft, D, Dec-94, MP 
 19, -, Monitoring Well Inventory for Ft. Drum, F, Jan-94, CDM 
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Previous Studies (continued): 
 
1994 
 20, FTD -22, Work Plan Volume II of III Site Safety Health Plan Site Investigation Range 17 

EOD Burn Site Fort Drum, New York, D, Dec-94, MP 
 20, FTD -24, Work Plan Volume II of III Site Safety Health Plan Site Investigation Range 24 

EOD Burn Site Fort Drum, New York, D, Dec-94, MP 
 23, -, Quarterly Groundwater Monitoring Plan for Fort Drum, D, Nov-94, Geomatrix 
 26, FTD -7, Old Sanitary Landfill, Interim Corrective Measure Construction Solicitation & 

Specifications, Maps Included, D/F, Jul-94, IFB 
 33, FTD -8, Monitoring Program Plan Existing Sanitary Landfill Fort Drum, New York, F, Jan-

94, CDM 
 38, FTD -7, Specifications for Old Sanitary Landfill Interim Corrective Measure Volume I of II, 

F, Jun-94, CDM 
 39, FTD -7, Specifications for Old Sanitary Landfill Interim Corrective Measure Volume II of II, 

F, Jun-94, CDM 
 40, FTD -7, Interim Corrective Measure Design Report for the Old Sanitary Landfill, Fort Drum, 

NY, F, Jul-94, CDM 
 41, FTD -7, Interim Corrective Measure Old Sanitary Landfill, F, Sep-94, CDM 
 46, FTD -7, Material Handling Plan Old Sanitary Landfill, F, Dec-94, Tug Hill 
 47, FTD -7, Spill Prevention and Discharge Control Plan Interim Corrective Measure Old 

Sanitary Landfill, F, Nov-94, Tug Hill 
 48, FTD -7, Old Sanitary Landfill Interim Corrective Measure Quality Control Procedures of 

Tug Hill Construction, F, Nov-94, Tug Hill 
 49, FTD -7, Old Sanitary Landfill Chemical Data Acquisition Plan (CDAP), F, Dec-94, Tug Hill 
 52, FTD -7, Site Safety and Health Plan Interim Corrective Measure at Old Sanitary Landfill, F, 

Dec-94, Tug Hill 
 57, FTD -7, Work Plan Old Sanitary Landfill, F, Aug-94, CDM 
 62, FTD -74, Field Operations Plan Battery Shop P-44 RCRA Facility Assessment, F, Feb-94, 

M. Hart 
 64, FTD -30-1595, Phase I-Interim Groundwater Remediation System Recovery Well Network 

Expansion, D, Nov-94, Radian 
 78, FTD -30, Site Specific Safety Health and Emergency Response Plan for Field Oversight 

During the Removal of 22 USTs, D, Sep-94, EA 
 79, FTD -30, Thermal Treatment Plan Removal of 22 USTs, D, Oct-94, Nat Env 
 80, FTD -30, Revised Monitoring Well Installation Plan for Field Activities at Gasoline Alley, 

D, Nov-94, CDM 
 90, FTD -72, Training Support for Active National Guard Reserve Spill Prevention 

Control/Countermeasure Plan & Install Spill Plan, D, Jan-94, - 
 100, FTD -76, Sampling/Quality Management Plan for Field Activities , F, May-94, CDM 
 101, FTD -76, Pre-Design Investigation Report for Building T-4002 Fort Drum, New York, F, 

Jun-94, CDM 
 102, FTD -76, Post Sampling Submittal Work Assignment No 5 Fort Drum, NY Subsurface Soil 

Sampling, Building T-4002, F, Jul-94, MP 
 103, FTD -76, Corrective Measures Study Demolition and Associated Contamination Soil 

Removal Interim Remedial Design, D, Aug-94, CDM 
 104, FTD -76, Demolition and Associated Contaminated Soil Removal Interim Remedial 

Design, Plans and Specifications, D, Aug-94, CDM 
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Previous Studies (continued): 
 
1994 
 106, FTD -31, Pre Engineering Field Investigation Report for Building T-91, Fort Drum Military 

Reservation, NY,  Volume I, D, Jul-94, M. Hart 
 111, -, Bioventing Test Plan and Interim Test Results for Bulk Fuel Storage Pease Air Force 

Base, New Hampshire, D, Jan-94, EA 
 112, FTD -30-1595, Bioventing Test Work Plan for Area 1595 Fuel Storage Area Draft, D, May-

94, EA 
 119, FTD -89, UST Investigation Report at Building T-1245 Draft Final, D, Jul-94, Weston 
 120, FTD -22, Work Plan Volume II of III Site Safety Health Plan, D, Dec-94, MP 
 120, FTD -24, Work Plan Volume II of III Site Safety Health Plan, D, Dec-94, MP 
 121, FTD -91, Chemical Data Acquisition Plan for Interim Pilot Study at Building P-2140 

AAFES Service Station, D, Dec-94, EA 
 122, FTD -87, Sampling Data for Hancock Airport Site Technical Report, D, Aug-94, MP 
 123, FTD -93, Analytical Data for Waste Characterization Items for Disposal of Waste Materials 

Generated During Investigation, D, Sep-94, Radian 
 124, FTD -93, Post Sampling Submittal Work Assignment No 6 Sage Complex Sampling & 

Analysis, D, Sep-94, MP 
 125, FTD -93, Remedial Investigation Storm Sewer Outfall for Surface Air Ground 

Environmental Plant Field Investigation Plan, F, Nov-94, MP 
 141, FTD -76, Sampling & Analysis Service Submittal Work Assignment No 5 Misc Waste 

Sampling, D, Jul-94, MP 
 142, FTD -76, Sampling & Analysis Addendum to Authorization No 5 Herbicide Wipe 

Sampling, D, Aug-94, MP 
 146, FTD -76, Corrective Measures Study Demolition & Associated Contaminated Soil Removal 

Remedial Design 90% Submittal, D, Jun-94, CDM 
 148, FTD -4, Operation & Maintenance Manual, D, Jul-94, SE Huey 
 149, FTD -30, Chemical Data Acquisition Plan Gasoline Alley, D, Jun-94, CDM 
 152, FTD -30, Removal of 22 UST's Gasoline Alley Contractor Quality Control Plan, F, Mar-94, 

Nt Env Sv 
 153, FTD -30, Preliminary Remedial Design for Gasoline Alley Vadose Zone Soils at Fueling 

Areas, D, May-94, W Clyde 
 154, FTD -30, Chemical Data Acquisition Plan Gasoline Alley, D, May-94, CDM 
 155, FTD -30, Site Specific Safety And Health Plan, F, Jun-94, CDM 
 156, FTD -30, Chemical Data Acquisition Plan Gasoline Alley, F, Aug-94, CDM 
 158, FTD -30, Alternative Approaches Development of Soil Cleanup Objectives for Gasoline 

Alley, Fort Drum, New York, D, Jan-94, CDM 
 163, FTD -30, Site Reference Report Screen Survey of Gasoline Alley, F, Apr-94, W Clyde 
 165, FTD -30, Evaluation of Corrective Measures Technologies for Petroleum Contaminated 

Groundwater at Gasoline Alley (Pmphlet), F, Feb-94, CDM 
 168, 30, Work Plan for Field & Analytical Services Removal of 22 Underground Storage Tanks 

Draft, F, Jun-94, EA 
 172, FTD -8, First Quarter Sampling Data Existing Landfill, Boring Logs and Well Installation 

Summaries included, D, Sep-94, CDM 
 176, FTD -30, Photo Survey of Field Work Gasoline Alley & New Jersey Army National Guard 

Facility, F, Jun-94, W Clyde 
 176, FTD -72, Photo Survey of Field Work Gasoline Alley & New Jersey Army National Guard 

Facility, D, Jun-94, W Clyde 
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Previous Studies (continued): 
 
1994 
 178, FTD -30, Draft Addendum No 1 to the Draft Health & Safety Plan for Gasoline Alley & 

NJARNG , D, Mar-94, W Clyde 
 178, FTD -72, Draft Addendum No 1 to the Draft Health & Safety Plan for Gasoline Alley & 

NJARNG , D, Mar-94, W Clyde 
 181, FTD -, Preliminary Remedial Design for Gasoline Alley, Remediation Vadose Soils at 

Fueling Areas, D, May-94, W Clyde 
 182, FTD -30, Feasibility Study for Gasoline Alley, Remediation of Vadose Zone Soils at 

Fueling Areas, F, May-94, W Clyde 
 183, FTD -30, Chemical Data Acquisition Plan Addendum Gasoline Alley, F, Jun-94, W Clyde 
 184, FTD -30, Contamination Assessment Report for Vadose Zone Soils at Gasoline Alley, F, 

Jun-94, W Clyde 
 185, FTD -30, Final Addendum No 1 to the Final Health & Safety Plan Gasoline Alley & 

NJARNG June 1994, F, Jun-94, W Clyde 
 185, FTD -72, Final Addendum No 1 to the Final Health & Safety Plan Gasoline Alley & 

NJARNG June 1994, F, Jun-94, W Clyde 
 186, FTD -76, Sampling/Quality Management Plan for Field Activities at Building T-4002, D, 

Jan-94, CDM 
 187, FTD -76, Demo & Associated Contaminated Soil Removal Remedial Design, Corrective 

Measures Study Design 90% Submittal, D, Jun-94, CDM 
 192, FTD -3, Sludge Drying Beds 90% Design Submittal, D, Apr-94, Wright 
 193, FTD -3, Sludge Drying Beds 100% Design Submittal, F, Jun-94, Wright 
 194, FTD -3, Final Sample Results Sludge Drying Beds , F, Aug-94, Wright 
 199, FTD -90, UST Investigation Report at Building T-2180, D, Feb-94, Weston 
 204, FTD -30-1595, Bioventing Test Work Plan for Area 1595, D, May-94, Eng Scien 
 205, FTD -30, Thermal Treatment Plan Removal of 22 UST's Gasoline Alley, F, Nov-94, Natl 

Env 
 211, FTD -30-3805, Ground Penetrating Radar Survey Report at Area 3805 Draft, D, Oct-94, 

Weston 
 213, FTD - 91, Draft Site Specific Safety Health & Emergency Response Plan P-2140 AAFES 

Gasoline Station, D, May-94, EA 
 226, FTD -91, Draft Chemical Data Acqisition Plan for Field Investigation for P-2140 AAFES 

Gas Station, D, May-94, EA 
 227, FTD -91, Site Specific Safety Health & Emergency Response Plan for Field Investigation 

Building T-2140 AAFES, F, Jun-94, EA 
 228, FTD -91, Work Plan for Field Investigation at Building T-2140 AAFES, D, May-94, EA 
 229, FTD -91, Site Investigation at Building T-2140 AAFES, D, Aug-94, EA 
 230, FTD -91, Work Plan for Field Investigation at Building T-2140 AAFES, F, Jun-94, EA 
 231, FTD -91, Quality Control Summary Report for Site Investigation at Building T-2140 

AAFES, F, Nov-94, EA 
 232, FTD -91, Site Investigation at Building T-2140 AAFES, F, Nov-94, EA 
 239, -, Environmental Compliance Assessment Report, D, Jun-94, SAIC 
 244, FTD -93, Field Investigation Plan Remedial Investigation Storm Sewer Outfall for Surface 

Air Ground Environmental Plant, D, Oct-94, MP 
 256, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex 

Syracuse Plan, D, Aug-94, Radian 
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Previous Studies (continued): 
 
1994 
 263, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex Plus 

Modifications No 00001 & 00002, D, Aug-94, Radian 
 268, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex Plus 

Modifications No 00001 & 00002, D, Feb-94, Radian 
 269, FTD -87, Quality Assurance Project Plan for Hancock Field Army Complex Plus 

Modifications No 00001 & 00002, F, Feb-94, Radian 
 270, FTD -87, Site Safety & Health Plan for Hancock Field Army Complex Plus Modifications 

No 00001 & 00002, F, Feb-94, Radian 
 271, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex Final 

Revisions Review, F, Feb-94, Radian 
 273, FTD -87, Analytical Data Summary of Phase I Results for Hancock Army Complex 

Syracuse NY, D, Nov-94, Radian 
 274, FTD -87, Summary of Phase I Results for Hancock Field Army Complex Syracuse, NY, D, 

Oct-94, Radian 
 278, FTD -30, Preliminary Geologic/Hydrologic Investigation Report for Gasoline Alley, Fort 

Drum, New York, F, Mar-94, CDM 
 279, FTD -90, Underground Investigations Report at Building T-2180 Final, F, Jul-94, Weston 
 281, FTD -91, Chemical Data Acquisition Plan for Interim Pilot Study at Building T-2140 

AAFES, D, Dec-94, EA 
 283, FTD -30-1595, Draft Work Plan Phase I Interim Groundwater Remediation System 

Recovery Well Network Expansion Building 1599, D, Nov-94, Radian 
 289, FTD -30, Draft Chemical Data Acquisition Plan Addendum Gasoline Alley Site, D, Mar-94, 

W Clyde 
 325, FTD -72, Interim Corrective Measures Study NJANG Final, F, Feb-94, CDM 
 330, FTD -72, PreFinal Supporting Design Documentation Settling Basin Documentation, F, 

Jun-94, W Clyde 
 331, FTD -72, PreFinal Construction Specifications Settling Basin Remediation NJANG, F, Jun-

94, W Clyde 
 332, FTD -72, Draft Contamination Assessment Rpt NJANG Facility, D, May-94, W Clyde 
 333, FTD -72, 30% Submittal Supporting Design Documentation Settling Basin Remediation, D, 

Apr-94, W Clyde 
 334, FTD -72, Solicitation for NJANG Settling Pond Remediation, D, Aug-94, W Clyde 
 335, FTD -72, Part I The Schedule Section C Construction Specifications NJANG Settling Pond 

Remediation, D, Aug-94, W Clyde 
 336, FTD -72, Backcheck Construction Specifications Settling Basin Remediation NJARNG, D, 

Jul-94, W Clyde 
 337, FTD -72, Backcheck Supporting Design Documentation Settling Basin Remediation, D, 

Jul-94, W Clyde 
 338, FTD -72, PreFinal Construction Specifications Settling Basin Remediation NJANG, F, Jun-

94, W Clyde 
 340, FTD -72, Final Chemical Data Acquisition Plan Addendum NJANG, F, Jun-94, W Clyde 
 341, FTD -72, Backcheck Construction Specifications Settling Basin Remediation NJANG, D, 

Jul-94, W Clyde 
 383, FTD -93, Summary of Phase I Results for Hancock Field Army Complex Plus 

Modifications NO. 00001 & 00002, D, Oct-94, Radian 
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Previous Studies (continued): 
 
1994 
 385, FTD -93, Attachment I:  Analytical Data Summary of Phase I Results for Hancock Field 

Army Complex , D, Oct-94, Radian 
 409, FTD -7, Interim Corrective Measure Old Sanitary Landfill, D, Aug-94, USCOE 
 428, -, Defense Environmental Quality Program Annual Report to Congress for Fiscal Year 

1994, D, Jan-94, - 
 430, -, Environmental Compliance Assessment System Final Report, F, Dec-94, SAIC 
 471, FTD -91, Draft Work Plan Field Sampling & Analysis Plan Interim Pilot Study of 

Groundwater Extraction w/Free Product, D, Dec-94, EA 
 480, FTD -91, Draft Work Plan Field Sampling & Analysis Plan Interim Pilot Study of 

Groundwater Extraction AAFES, D, Dec-94, EA 
 489, FTD -31, Phase II Site Investigation Report for Building T-91 Final Volume II Appendices 

G and H, F, Nov-94, CDM 
 507, Floyd, UST Removal Construction Solicitation & Specifications, D, May-94, USACOE 
 508, Floyd, UST Removal Construction Solicitation & Specifications, D, Jul-94, USACOE 
 545, FTD -7, Interim Corrective Measure Construction Solicitation and Specifications Old 

Sanitary Landfill Fort Drum, New York, F, Aug-94, USACOE 
 577, FTD -7, Interim Corrective Measure Construction Solicitation & Specifications w/SOW 

Inserted w/ Document, F, Aug-94, USCOE 
 609, FTD -7, Amendment/Modification to Old Sanitary Landfill Interim Corrective Measure 

Construction Solicitation & Specs, F, Aug-94, USCOE 
 610, FTD -7, Old Sanitary Landfill Interim Corrective Measure Construction Solicitation & 

Specifications, F, Aug-94, USCOE 
 630, FTD -30, Monitoring Well Inventory for Gasoline Alley, Fort Drum, New York, F, Jan-94, 

CDM 
 661, -, Defense Environmental Cleanup Program Annual Report to Congress for Fiscal Year 

1993, D, Mar-94, DoD 
 665, FTD -22, Work Plan Volume I of III Field Investigation Plan, D, Dec-94, MP 
 689, FTD -30, Draft Alternative Approaches for the Development of Soil Cleanup Objectives for 

Gasoline Alley, D, Jan-94, CDM 
 695, RAB, Restoration Advisory Board (RAB) Implementation Guidelines, F, Sep-94, DoD EPA 
 786, FTD -72, NJARNG Settling Basin As-Built Drawings, D, Jul-94, WC 
 823, FTD -7, Maps Old Sanitary Landfill Interim Corrective Measures , F, Oct-94, COE 
 825, FTD -7, Maps Old Sanitary Landfill Corrective Measure Project Fence Details, MW/PZ 

Locations, Gas Vent, Sewer, Horizontal, F, Oct-94, CEMRK 
 1053, REF, National Priorities Lst (NPL) Study Practical Guide to NPL Completion and 

Deletion Procedures, F, Dec-94, ENTECT 
 
1995 
 17, IEP, Defense Environmental Restoration Program Installation Execution Plan, F, Jan-95, 

FRSCOM35, FTD -22, Draft Quality Assurance Program Plan Draft Quality Assurance Project 
Plan Range 17 EOD Burn Site Range 35 EOD, D, Jan-95, MP 

 25, -, Laboratory Data Report on the Analysis of Eight Water Samples Collected for Ft. Drum, 
D, Jan-95, EA Labs 

 35, FTD -24, Draft Quality Assurance Program Plan Draft Quality Assurance Project Plan Range 
17 EOD Burn Site Range 35 EOD, D, Jan-95, MP 
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Previous Studies (continued): 
 
1995 
 51, FTD -7, Old Sanitary Landfill Maps, F, Jun-95, EA 
 53, FTD -7, Phase II RCRA Facility Investigation Report for Old Sanitary Landfill Volume II 

Appendix F, F, May-95, CDM 
 83, FTD -72, Pre Construction Conference Agenda and Checklist, D, Jan-95, GAI Inc 
 98, FTD -72, NJANG Settling Pond Remediation Sampling and Analysis Results of 2 Water 

Samples, D, Feb-95, GAI Inc 
 113, FTD -30-1495, Addendum to Site Specific Safety Health & Emergency Response Plan for 

Overall Sampling & Monitoring Activities, D, Apr-95, EA 
 113, FTD -30-1895, Addendum to Site Specific Safety Health & Emergency Response Plan for 

Overall Sampling & Monitoring Activities, D, Apr-95, EA 
 114, FTD -30, Site Specific Safety Health & Emergency Response Plan for Overall Sampling & 

Monitoring Activities at Gas Alley Sites, D, Apr-95, EA 
 117, FTD -7, Work Plan Separate Phase Product Recovery Pilot Study & Plume Char Area 

3805/OSL, Gas Alley, Fort Drum, NY, D, Apr-95, EA 
 117, FTD -30-3805, Work Plan Separate Phase Product Recovery Pilot Study & Plume 

Characterization Area 3805/OSLandfill, Gas Alley, D, Apr-95, EA 
 126, FTD -87, Design of Underground Storage Tank Closure at Hancock Field Army Complex 

35% Design Analysis , D, Feb-95, Radian 
 127, FTD -93, Quality Control Summary Report Storm Sewer Outfall Hancock Field Army 

Complex, D, Feb-95, MP 
 128, FTD -93, Storm Sewer Outfall Draft Remedial investigation Report, D, Feb-95, MP 
 144, FTD -76, Air Sampling Plan Building T-4002, D, Mar-95, CDM 
 145, FTD -76, Air Sampling Plan Building T-4002 , F, Apr-95, CDM 
 147, FTD -76, Demolition & Associated Contaminated Soil Removal Interim Remedial Action 

Specifications, D, Mar-95, CDM 
 159, FTD -30, Site Specific Safety Health & Emergency Response Plan Overall Sampling & 

Monitoring Activities Gasoline Alley, F, May-95, EA 
 160, FTD -30-1795, Addendum Site Specific Safety Health & Emergency Response Plan for 

Sampling & Monitoring Activities, D, May-95, EA 
 160, FTD -30-WWII, Addendum Site Specific Safety Health & Emergency Response Plan for 

Sampling & Monitoring Activities, D, May-95, EA 
 173, FTD -30-1595, Groundwater Recovery System Specifications Technical Provisions for 

Building 1599, F, Apr-95, Radian 
 195, FTD -89, Pilot Study Work Plan at Building T-1245, D, Apr-95, Weston 
 212, FTD -30-1795, Work Plan for Focused Data Gap Study , D, Jun-95, EA 
 212, FTD -30-WWII, Work Plan for Focused Data Gap Study, D, Jun-95, EA 
 214, FTD -30-1895, Work Plan Soil Vapor Extraction Test Area 1895, F, May-95, EA 
 215, FTD -30-1495, Work Plan Air Sparging Pilot Test Area 1495, D, May-95, EA 
 216, -, Remediation of Petroleum Contaminated Soil Work Order 201 Soil Removal/Disposal 

Building 1680, D, Jun-95, DOW 
 217, FTD -91, Work Plan/Field Sampling & Analysis Plan Interim Pilot Study of Groundwater 

Extraction w/Free Product Recovery, F, May-95, EA 
 218, FTD -91, Safety Health & Emergency Response Plan Interim Pilot Study of Groundwater 

Extraction with Free Product AAFES, F, May-95, EA 
 219, FTD -91, Chemical Data Acquisition Plan for Interim Pilot Study AAFES, F, May-95, EA 
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Previous Studies (continued): 
 
1995 
 220, FTD -30, Contamination Assessment Report for Vadose Zone Soils at Gasoline Alley 

Fueling Areas, F, Jun-95, WC 
 221, FTD -22, Final Work Plan Volume I of III Field Investigation Plan Site Investigation Range 

17 EOD Burn Site, F, May-95, MP 
 222, FTD -24, Final Work Plan Volume I of III Field Investigation Plan Site Investigation Range 

35 EOD Burn Site, F, May-95, MP 
 223, FTD -22, Final Work Plan Volume II of III Site Safety & Health Plan, F, May-95, MP 
 223, FTD -24, Final Work Plan Volume II of III Site Safety & Health Plan, F, May-95, MP 
 224, FTD -22, Fort Drum Range 17 EOD Burn Site Final Quality Assurance Project Plan, F, 

May-95, MP 
 225, FTD -24, Fort Drum Range 35 EOD Burn Site Final Quality Assurance Project Plan, F, 

May-95, MP 
 245, FTD -93, Quality Control Summary Report Storm Sewer Outfall Hancock Field Army 

Complex, F, Apr-95, MP 
 243, FTD -93, Conceptual Design Report Storm Sewer Outfall Hancock Field Army Complex, 

F, May-95, MP 
 241, FTD -93, Preliminary Assessment Hancock Field Army Complex (SAGE), D, May-95, MP 
 242, FTD -93, Storm Sewer Outfall Hancock Field Army Complex Final Remedial Investigation 

Report, F, Apr-95, MP 
 233, FTD -30-WWII, Site Safety & Health Plan for Quarterly Groundwater Monitoring 

Investigation at Gasoline Alley & WWII Landfill, D, May-95, Radian 
 234, FTD -30, Addendum to Fort Drum Baseline Quality Assurance Project for Gasoline Alley 

Quarterly Monitoring, D, May-95, Radian 
 235, FTD -30-1595, 1st Quarter 1995 Operation & Maintenance Report Phase I Interim 

Groundwater Remediation, D, Jun-95, Radian 
 275, FTD -30, Amended Monitoring Well Installation Plan for Field Activities at Gasoline Alley, 

F, Apr-95, CDM 
 276, FTD -30-1495, Work Plan Air Sparging Pilot Test Area 1495 Gasoline Alley, D, Feb-95, 

EA 
 277, FTD -30-1895, Work Plan Soil Vapor Extraction Test Area 1895 Gasoline Alley, F, Feb-95, 

EA 
 282, FTD -30, Work Plan for Focused Remedial Investigation/Feasibility Study Gasoline Alley, 

D, Apr-95, EA 
 284, FTD -30-1595, 4th Quarter 1994 Operation & Maintenance Report Phase I Interim 

Groundwater Remediation Bldg 1599 , F, Mar-95, Radian 
 285, FTD -30-1595, Preliminary Specifications for Groundwater Recovery System at Building 

1599, D, Mar-95, Radian 
 297, FTD -7, Phase II RCRA Facility Investigation Report for Old Sanitary Landfill, F, May-95, 

CDM  
 303, SWMU, Report of Solid Waste Management Units & Areas of Concern, D, Jan-95, Env Div 
 342, FTD -72, Final Contamination Assessment Rpt NJANG Appendix A & B, F, May-95, W 

Clyde 
 371, FTD -74, Draft Site Specific Safety Health & Emergency Response Plan, D, Jul-95, EA 
 372, FTD -74, Final Battery Shop P-44 RCRA Facility Assessment   Large White Binder, F, 

Sep-95, M. Hart 
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Previous Studies (continued): 
 
1995 
 370, FTD -74, Draft Work Plan Field Sampling & Analysis Plan for Remedial Investigation 

Battery Shop Building P-44, D, Jul-95, EA 
 377, FTD -89, Final Pilot Study Work Plan at Building T-1245 Fort Drum, NY, F, Aug-95, 

Weston 
 378, FTD -92, Draft Site Investigation Work Plan Building T-2195, D, May-95, Weston 
 381, FTD -74, Draft Work Plan Field Sampling & Analysis Plan Remedial Investigation Battery 

Shop P-44, D, Jul-95, EA 
 382, FTD -74, Draft Site Specific Safety Health & Emergency Response Plan Remedial 

Investigation Battery Shop P-44, D, Jul-95, EA 
 387, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter I  May & 

June 1995, F, Jun-95, Radian 
 388, FTD -93, Cost Estimate for Remediation of Storm Sewer Outfall 95% Design Phase, D, 

Aug-95, MP 
 389, FTD -93, Remedial Design Investigation Sampling Report Storm Sewer Outfall, D, Jul-95, 

MP 
 390, FTD -30, Draft Rpt for Field & Analytical Services Removal of 22 USTanks Appendix 

Volume I Appendices B-D, D, Sep-95, EA 
 391, FTD -30, Draft Report for Field & Analytical Services Removal of 22 UST Appendix 

Volume 2 Appendices E-G, D, Sep-95, EA 
 392, FTD -30, Draft Report for Field & Analytical Services Removal of 22 UST Text & 

Appendix A, D, Sep-95, EA 
 403, FTD -30-1895, Soil Vapor Extraction Test Rpt Area 1895 Final, F, Dec-95, EA 
 404, FTD -30-1895, Draft Soil Vapor Extraction Test Rpt Area 1895, D, Jul-95, EA 
 405, FTD -92, Draft Site Investigation at Building T-2195, D, Aug-95, Weston 
 406, FTD -87, Final Delivery Order SOW for the Removal UST 1-6,Small Pamphlet, F, Jun-95, 

- 
 407, FTD -87, Base Specifications Containment Structure Removal and/or Upgrade Contract, F, 

Jun-95, USCOE 
 408, FTD -93, Remediation of Storm Sewer Outfall Interim Specifications Submittal, D, Oct-95, 

MP 
 410, FTD -24, Draft Site Investigation Rpt EOD Burn Site Range 35 Volume I of II, D, Oct-95, 

MP 
 411, FTD -24, Draft Site Investigation Rpt EOD Appendices Volume II of II, D, Oct-95, MP 
 412, FTD -22, Draft Site Investigation Rpt EOD Burn Site Range 17 Volume I of II, D, Oct-95, 

MP 
 413, FTD -22, Draft Investigation Report EOD Burn Site Range 17 Appendices Volume II of II, 

D, Oct-95, MP 
 414, -, Misc Military & Civil Hazardous Waste Cleanup Projects for US Army COE, D, Nov-95, 

CDM 
 415, 1680, Summary Report Remediation of Petroleum Contaminated Soil Removal/Disposal 

Building 1680 Area Fort Drum NY, D, Aug-95, DOW 
 416, FTD -93, Specifications for Remediation of Storm Sewer Outfall Final Design Phase 

Hancock Field Army Complex, F, Nov-95, MP 
 417, FTD -93, Hancock Field Army Complex Cost Estimate for Remediation , F, Nov-95, MP 
 418, FTD -92, Final Site Investigation Work Plan at Building T-2195, F, Aug-95, Weston 
 419, FTD -93, Conceptual Design Report Storm Sewer Outfall, D, May-95, MP 
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Previous Studies (continued): 
 
1995 
 420, FTD -93, Preliminary Assessment Draft, D, Apr-95, MP 
 421, FTD -93, Remedial Design Investigation Sampling Report Storm Sewer Outfall: Hancock 

Field Army Complex Syracuse NY, F, Jul-95, MP 
 423, REF, Natural Attenuation Theory & Implementation, D, May-95, Parsons 
 425, FTD -93, HFAC Response to Comments on 95% Remedial Design & Interim Specs 

Submittal IDT Ctr. Multidiscipline for HTRW, F, Nov-95, MP 
 426, FTD -30, Summary Rpt Remediation of Petroleum Contaminated Soil, F, Aug-95, DOW 
 429, HW, Hazardous Waste Management Plan Prepared for Public Works, F, Jun-95, Parsons 
 431, FTD -76, Preplaced Remedial Action Contract Revised Cost Estimate for Remedial Action 

Building T-4002, F, Jul-95, R & R 
 436, FTD -30-3805, Monthly Progress Rpt Pilot Treatment System Study Rpt of Bail Down Test 

Performance Period 1-31 Aug 1995, F, Oct-95, EA 
 437, FTD -91, Soil Safe Inc Drums from Well Development at P-2140, F, Nov-95, EA 
 438, FTD -7, First Quarterly Monitoring of Surface Water/Sediment Old Sanitary Landfill, F, 

Sep-95, EA 
 439, FTD -8, Airfield Landfill Third Quarter Sampling Data (event February 1995), F, Mar-95, 

CDM 
 440, FTD -8, Airfield Landfill Fourth Quarter Sampling Data (event May 3 & 4 1995), F, Jun-

95, CDM 
 441, FTD -30-3805, Report of Geotechnical Investigations & Aquifer Pumping, F, Aug-95, 

USCOE 
 445, FTD -30-3805, Memorandum Bail Down Test, F, Nov-95, EA 
 444, FTD -31, Groundwater Sampling at T-91 (event Sept 26 & 27 1995) , F, Nov-95, Weston 
 446, FTD -7, First Quarterly Report Surface Water & Sediment Sampling Old Sanitary Landfill, 

F, Jun-95, EA 
 447, FTD -30-3805, Work Plan Separate Phase Product Recovery Pilot Study & Plume 

Characterization, F, Sep-95, EA 
 448, FTD -7, Work Plan Quarterly Monitoring of Surface Water Sediment Old Sanitary Landfill, 

F, Aug-95, EA 
 450, FTD -30, Areas 1895, 1995, 3805, OSL PreDraft Comprehensive Contaminant Assessment 

Report Volume, D, Dec-95, EA 
 451, FTD -30, Areas 1895, 1995 
 , 3805, OSL PreDraft Comprehensive Assessment Rpt Volume I Appen & Attachs, D, Dec-95, 

EA 
 452, FTD -7, Draft Work Plan for Quarterly Monitoring of Surface Water Sediment Old Sanitary 

Landfill, D, Jun-95, EA 
 454, FTD -30, PreDraft Comprehensive Contaminant Assessment Rpt Volume I Introduction & 

OverView, D, Dec-95, EA 
 457, FTD -74, Building P-44 Quarterly Groundwater Sampling McLaren/Hart Project (10/95 

event), F, Nov-95, M. Hart 
 460, FTD -30-3805, Draft Rpt of Geotechnical Investigations & Aquifer Pumping Tests, D, Aug-

95, USCOE 
 461, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study 

Gasoline Alley (event 5-7 July 95), F, Aug-95, EA 
 462, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study 

Gasoline Alley (event 1-31 August 1995), F, Oct-95, EA 
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Previous Studies (continued): 
 
1995 
 463, FTD -30-3805, Monthly Report of Progress Area 3805 (event 1-30 September 1995) , F, 

Nov-95, EA 
 464, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study (event 

1-31 October 1995), F, Dec-95, EA 
 467, FTD -30, Final Report on Plume Reconnaissance Activities at Gasoline Alley, F, Jun-95, 

CDM 
 468, FTD -8, Closure Plan Airfield Landfill Draft Final, DF, Oct-95, CDM 
 473, FTD -30, Draft Evaluation of Ex Situ Bioremediation Treatment Alternatives for Excavated 

Petroleum Hydrocarbon, D, May-95, EA 
 496, FTD -7, Third Quarter Surface Water & Sediment Monitoring Results Letter Report, F, Oct-

95, EA 
 497, FTD -87, SAGE UST's Removal Specifications & Final SOW, D, Aug-95, USCOE 
 527, QAPP, Final Installation Restoration Program Quality Assurance Program Plan , F, Oct-95, 

MP 
 547, FTD -30, Draft Analytical Data & Sample Location Maps for 22 UST Removal Gasoline 

Alley Letter Report, D, Apr-95, EA 
 548, IAP, Installation Action Plan February 1995, F, Feb-95, FTD 
 550, FTD -87, HFAC Responses comments 95% Remedial Dgn & Intm Specs Submtl,  

Multidiscipline Haz, Toxic & Radioactive Waste , F, Nov-95, MP 
 532, -, Annual Report to Congress for Fiscal Year 1995 Defense Environmental  Restoration 

Program  Large Binder Book, D, Jan-95, - 
 561, FTD -89, Analytical Report for the Project T-1245, D, Sep-95, Weston 
 563, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program, D, Jun-95, 

Radian 
 563, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program, D, Jun-95, 

Radian 
 563, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program, D,  Jun 95, 

Radian 
 564, FTD -7, Separate Phase Product Recovery Pilot Study & Plume Characterization Work Plan 

Letter Report, F, Nov-95, EA 
 564, FTD -30, Separate Phase Product Recovery Pilot Study & Plume Characterization Work 

Plan Letter Report, F, Nov-95, EA 
 564, FTD -30-3805, Separate Phase Product Recovery Pilot Study & Plume Characterization 

Work Plan Letter Report, F, Nov-95, EA 
 565, FTD -31, Groundwater Sampling at T-91 Site  Letter Report (event March 30, 1995), F, 

May-95, Weston 
 566, FTD -30, Meeting Summaries, F, Aug-95, CDM 
 567, FTD -89, UVB Pilot Study Air Sample Results, UVB Pilot Study Monitoring Well Sample 

Results, Physical Measurements, D, Oct-95, - 
 568, FTD -93, Hancock Field Army Complex, Response to Comments on 95% Remedial Design 

& Interim Specifications IDT, D, Nov-95, MP 
 569, FTD -91, Table 1 Attached w/maps Summary of Well Gauging Data Collected AAFES, F, 

Nov-95, EA 
 570, -, Indicator Test Results for Outlying Drainage Areas and Settling Basin 1 page report, 

small envelope, D, Nov-95,   
 571, FTD -72, NJ Guard Soil Sampling Technical Report, Ft. Drum, COE, D, Dec-95, MP 
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Previous Studies (continued): 
 
1995 
 627, FTD -87, Sampling & Analysis of SAGE Complex IDW (event April 25-27, 1995), F, Jun-

95, MP 
 631, FTD - 87, Comprehensive Work Plan Hancock Field UST Removal, D, Sep-95, WasteTr. 
 639, FTD -3, Closure Report for Sludge Drying Beds, F, Jun-95, Wright 
 648, IRP, Installation Restoration Program IRP, D, Feb-95, - 
 666, FTD -24, Work Plan Volume I of III Field Investigation Plan, D, Jan-95, MP 
 667, FTD -22, Final Work Plan Volume II of III Site Safety & Health Plan, F, May-95, MP 
 667, FTD -24, Final Work Plan Volume II of III Site Safety & Health Plan, F, May-95, MP 
 668, FTD -22, Fort Drum Range 17 EOD Burn Site Final Quality Assurance Project Plan, D, 

May-95, MP 
 669, FTD -24, Fort Drum Range 35 EOD Burn Site Final Quality Assurance Project Plan, D, 

May-95, MP 
 688, IAP, Installation Action Plan for 1994, F, Jan-95, FTD 
 701, IRP, Revised Well Inventory for Fort Drum, F, Nov-95, CDM 
 707, FTD -76, Demo & Associated Contaminated Soil Removal Interim Remedial Action Design 

Analysis for Bldg T-4002 w/map, D, Mar-95, CDM 
 708, FTD -76, Occupation Hazard Analysis Report (Revised) for Building T-4002 (Original June 

1995), F, Sep-95, CDM 
 731, FTD -76, Occupational Hazard Analysis for Building T-4002, D, Jun-95, CDM 
 737, FTD -7, Plume Maps for Area 3805 and Old Sanitary Landfill, F, 95/96, - 
 737, FTD -30-3805, Plume Maps for Area 3805 and Old Sanitary Landfill, F, 95/96, - 
 738, FTD -30-1795, Plume Maps Area 1795 Gasoline Alley, D, 95/96, EA 
 739, FTD -30-1195, Plume maps Area 1195 Groundwater BTEX Plume, D, 95/96, EA 
 739, FTD -30-1295, Plume Maps Area 1295 Groundwater BTEX Plume, D, 95/96, EA 
 739, FTD -30-1395, Plume Maps Area 1395 Groundwater BTEX Plume, D, 95/96, EA 
 739, FTD -30-1495, Plume Maps Area 1495 Groundwater BTEX Plume, D, 95/96, EA 
 740, FTD -30-1595, Plume Maps Area 1595 Groundwater BTEX Plume , D, 95/96, EA 
 741, FTD -87, Map (As Built) - Tank Farm at SAGE Hancock Field Syracuse, NY, F, -, 

CEMRK 
 742, FTD -87, Map Demolition Plan Hancock Field SAGE Facility (UST Closure) , D, Feb-95, 

Radian 
 743, FTD -87, Map Demolition Details Hancock Field SAGE Facility (UST Closure), F, Feb-95, 

Radian 
 744, FTD -30-1295, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume 1 , D, 

May/Jul95, Radian 
 744, FTD -30-1795, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume 1, D, 

May/Jul95, Radian 
 745, FTD -30-1395, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume II, D, 

May/Jul95, Radian 
 745, FTD -30-1495, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume II, D, 

May/Jul95, Radian 
 745, FTD -30-1595, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume II, D, 

May/Jul95, Radian 
 746, FTD -7, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume IIIA, F, 

May/Jul95, Radian 
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Previous Studies (continued): 
 
1995 
 746, FTD -30-1995, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume IIIA, F, 

May/Jul95, Radian 
 746, FTD -30-3805, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume IIIA, F, 

May/Jul95, Radian 
 747, FTD -7, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume IIIB, F, 

May/Jul95, Radian 
 747, FTD -30-1995, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume IIIB, F, 

May/Jul95, Radian  
 747, FTD -30-3805, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume IIIB, F, 

May/Jul95, Radian 
 749, FTD -30-1795, PreDraft CCAR Vol IV for Area 1795/WWII Landfill,  Gas Alley, Ft Dr, 

NY, D, Nov-95, EA 
 749, FTD -30-WWII, PreDraft CCAR Vol IV for Area 1795/WWII Landfill,  Gas Alley, Ft Dr, 

NY, D, Nov-95, EA 
 750, FTD -7, PreDraft CCAR Vol V for Areas 1895, 1995, 3805 & OSL, Gas Alley, Fort Drum, 

NY, D, Dec-95, EA 
 750, FTD -30-1895, PreDraft CCAR Vol V for Areas 1895, 1995, 3805 & OSL, Gas Alley, Fort 

Drum, NY, D, Dec-95, EA 
 750, FTD -30-1995, PreDraft CCAR Vol V for Areas 1895, 1995, 3805 & OSL, Gas Alley, Fort 

Drum, NY, D, Dec-95, EA 
 750, FTD -30-3805, PreDraft CCAR Vol V for Areas 1895, 1995, 3805 & OSL, Gas Alley, Fort 

Drum, NY, D, Dec-95, EA 
 751, FTD -30, PreDraft CCAR Volume I Introduction & OverView Gas Alley, Fort Drum, NY, 

D, Dec-95, EA 
 752, FTD -30-1195, PreDraft CCAR Vol II for Areas 1195, 1295, 1395, 1495, Gas Alley, Ft Dr, 

NY , D, Oct-95, EA 
 752, FTD -30-1295 , PreDraft CCAR Vol II for Areas 1195, 1295, 1395, 1495, Gas Alley, Ft Dr, 

NY , D, Oct-95, EA 
 752, FTD -30-1395, PreDraft CCAR Vol II for Areas 1195, 1295, 1395, 1495, Gas Alley, Ft Dr, 

NY , D, Oct-95, EA 
 752, FTD -30-1495, PreDraft CCAR Vol II for Areas 1195, 1295, 1395, 1495, Gas Alley, Ft Dr, 

NY , D, Oct-95, EA 
 753, FTD -30-1595, PreDraft CCAR Volume III for Area 1595, Gasoline Alley, Ft Dr, NY, D, 

Oct-95, EA 
 754, FTD -30-1795, Draft First Quarterly Report Surface Water, Sediment & Leachate 

Sampling, D, Jul-95, EA 
 754, FTD -30-WWII, Draft First Quarterly Report Surface Water, Sediment & Leachate 

Sampling, D, Jul-95, EA 
 765, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, F, Oct-95, Radian 
 765, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, D, Oct-95, Radian 
 765, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II,  D, Oct-95, Radian 
 765, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, D, Oct-95, Radian 
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Previous Studies (continued): 
 
1995 
 765, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, D, Oct-95, Radian 
 765, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, D, Oct-95, Radian 
 765, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, F, Oct-95, Radian 
 765, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, F, Oct-95, Radian 
 766, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume II of II, F, Oct-95, Radian 
 766, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume II of II, D, Oct-95, Radian 
 766, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume II of II, D, Oct-95, Radian 
 766, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume II of II, D, Oct-95, Radian 
 766, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume II of II, D , Oct-95, Radian  
 766, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume II of II, D, Oct-95, Radian 
 766, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume II of II, F, Oct-95, Radian 
 766, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume II of II , F, Oct-95, Radian 
 774, 1680, Summary Report Remediation of Petroleum Contaminated Soil  Removal/Disposal 

Building 1680 Area Fort Drum NY, F, Aug-95, DOW 
 775, FTD -30, Project Plans for Remediation of Petroleum Contaminated Soil Vol. I, Vol. II, 

Vol. III, Vol. IV, Vol. V, F, Jun-95, DOW 
 776, FTD -30, Work Plan Remediation of Petroleum Contaminated Soil Removal of Pipeline 

Sections Gasoline Alley, F, Jun-95, DOW 
 777, FTD -30, Summary Report Remediation of Petroleum Contaminated Soil Removal of 

Pipeline Sections Gasoline Alley, F, Aug-95, DOW 
 787, FTD -76, Revised Occupational Hazard Analysis Report, D, Sep-95, CDM 
 790, FTD -30-1595, Draft First Quarterly Report Surface Water & Sediment Sampling Area 

1595 Fort Drum, NY, D, Jul-95, EA 
 791, FTD -30-1295, Draft Recommendations for Remedial Action Area 1295, Gasoline Alley, 

D, Aug-95, EA 
 813, FTD -87, Memo w/report 90% Design Submittal for Underground Storage Tank Removal at 

the SAGE Complex in Syracuse, D, May-95, - 
 818, REF, Manual Provides Guidance for the Design & Operation Soil Vapor Extraction and 

Boiventing Systems, D, Nov-95, ENSR 
 826, FTD -30-1495, Draft Report Aquifer Air Sparging Pilot Test Area 1495, Gasoline Alley Ft 

Dr NY, D, Aug-95, EA 
 860, FTD -93, Sage Storm Sewer Outfall Remedial Design July 95 Maps/Drawings [in Large 

Envelope], F, Jul-95, MP 
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Previous Studies (continued): 
 
1995 
 868, FTD -30, Erosion/Sediment Control Plan Remediation of Petroleum-Contaminated Soil, 

Gas Alley, F, May-95, Radian 
 893, FTD -30-1595, 1st, 2nd, 3rd Quarter 1994 Combined Operation & Maintenance Rpt Phase I 

Interim GW Remediation System Bldg 1599, D, Jan-95, Radian 
 894, FTD -30-1595, Operation & Maintenance Manual Addendum Interim GW Remediation 

Area 1595 System Expansion Ft Dr NY, F, Sep-95, Radian 
 895, FTD -30-1595, 2nd Quarter 1995 Operation & Maintenance Report Phase I Interim GW 

Remediation System Building 1599, F, Sep-95, Radian 
 896, FTD -30-1595, 3rd Quarter 1995 Operation & Maintenance Report Phase I Interim GW 

Remediation System Building 1599, F, Oct-95, Radian 
 897, FTD -30-1595, Final Report Quarter 1 - Quarter 3, 1995 Phase I Interim GW Remediation 

System Building 1599, F, Nov-95, Radian 
 899, REF, Post Sampling Submittal Work Assignment No. 15 Ft Dr Miscellaneous Sampling , F, 

May-95, MP 
 955, REF, Test Plan and Technical Protocol For A Field Treatability Test For Bioventing, D, Jul-

95, AFCE 
 993, FTD -72, Soil Pile Sampling & Analysis at NJANG Site, F, Dec-95, Pirnie 
 1006, FTD -30, Removal of 22 UST's Gasoline Alley, Fort Drum, NY, Transfer of Record 

Drawings, F, Jan-95, CENAN 
 1009, FTD -31, Groundwater Sampling at T-91 Site, Fort Drum, December 1994, F, Feb-95, 

Weston 
 1014, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study 

Gasoline Alley 31 May - 30 June 1995, F, Jul-95, EA 
 1056, REF, Annual Report to Congress for Fiscal Year 1995 Defense Environmental Restoration 

Program, F, 1995, DoD 
 
1996 
 30, FTD -30-1795, Quarterly Surface Water, Sediment & Leachate Sampling Program Area 

1795/WWII Landfill Gasoline Alley, Ft. Dr., NY , D, May-96, EA 
 355, FTD -91, Letter Report Results of Baseline Groundwater Sampling Conducted 13-15 Feb 

96 AAFES, F, Mar-96, EA 
 432, FTD -30-1995, Semiannual Discharge Report for Areas 1995 & 3805, Gasoline Alley Fort 

Drum, New York, F, Jan-96, EA 
 432, FTD -30-3805, Semiannual Discharge Report for Areas 1995 & 3805, Gasoline Alley Fort 

Drum, New York, F, Jan-96, EA 
 433, FTD -30-1995, Monthly Progress Report Area 1995 Pilot Treatment Systems Study, F, Jan-

96, EA 
 433, FTD -30-3805 , Monthly Progress Report Area 3805 Pilot Treatment Systems Study, F, Jan-

96, EA 
 434, FTD -30-1995, Semiannual Periodic Report & Monthly Report of Progress for Areas 1995 

& 3805 Gasoline Alley, Fort Drum, NY, F, Jan-96, EA 
 434, FTD -30-3805, Semiannual Periodic Report & Monthly Report of Progress for Areas 1995 

& 3805 Gasoline Alley, Fort Drum, NY, F, Jan-96, EA 
 442, FTD -31, GW Sampling Letter Reports of the Resampling of Wells 1 & 2 for Semi-Volatile 

Compounds (event 6 Dec 1995), F, Feb-96, Weston 
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Previous Studies (continued): 
 
1996 
 443, FTD -93, Response to Comments & Addendum to Final Design for Remediation of HFAC, 

Syracuse NY, F, Jan-96, MP 
 453, FTD -30-3805, Monthly Progress Rpt Areas 1995-3805 Performance Period 1-30 Nov 95, 

F, Jan-96, EA 
 455, FTD -91, Interim Rpt on Monitoring & Extraction Well Installation Development & Well 

Gauging, F, Feb-96, EA 
 456, FTD -74, Building P-44 Quarterly Groundwater Sampling McLaren/Hart Project (1/96 

event), F, Feb-96, M. Hart 
 458, FTD -7, Fourth Quarter Stream Flow Gauging Results OSL, F, Feb-96, EA 
 459, FTD -7, Draft Quarterly Surface Water & Sediment Sampling Program Report Old Sanitary 

Landfill Fort Drum, NY, D, Mar-96, EA 
 469, FTD -89, Final Report UST Investigation at Building T-1245 Fort Drum NY, F, Mar-96, 

Weston 
 479, FTD -93, Final Design for Remediation of Storm Sewer Outfall Addendum #3, F, Mar-96, 

MP 
 484, FTD -30-1495, Aquifer Air Sparging Test Report Area 1495 Gasoline Alley, D, Feb-96, EA 
 485, FTD -30, Draft Comprehensive Contaminant Assessment Rpt Volume I Introduction & 

OverView, D, Jan-96, EA 
 487, FTD -30-1595, Draft Comprehensive Contaminant Assessment Rpt Volume III Area 1595, 

D, Jan-96, EA 
 488, FTD -30-1795, Draft Comprehensive Contaminant Assessment Report Volume IV Areas 

1795/WWII Landfill, Gasoline Alley, Ft Dr NY, D, Jan-96, EA 
 488, FTD -30-WWII, Draft Comprehensive Contaminant Assessment Report Volume IV Areas 

1795/WWII Landfill, Gasoline Alley, Ft Dr NY, D, Jan-96, EA 
 490, FTD -30-3805, Draft Separate Phase Product Recovery Pilot Study & Plume 

Characterization Work Plan Addendum, F, Apr-96, EA 
 491, FTD -31, Groundwater Sampling at T-91 (event March 20, 1996), F, Apr-96, Weston 
 493, FTD -31, Site Investigation at Building T-91, D, Apr-96, Weston 
 494, FTD -72, Quarter 6 Results NJANG Groundwater Monitoring    Letter Report, D, Apr-96, 

Geomatrix 
 498, FTD -7, Letter Report Comparison of Cost Estimates for Covering VS Removal of Drums 

Case I & II, F, May-96, EA 
 499, FTD -7, Separate Phase Product Recovery Pilot Sys & Plume Characterization Work Plan 

Adden Area 3805, OSL & Gas Alley, F, May-96, EA 
 499, FTD -30-3805, Separate Phase Product Recovery Pilot Sys & Plume Characterization Work 

Plan Adden Area 3805, OSL & Gas Alley, F, May-96, EA 
 500, FTD -7, Work Plan for the Old Sanitary Landfill Leachate & Drum Characterization 

Gasoline Alley, Fort Drum, NY, F, May-96, EA 
 502, FTD -30-1795, Data Gap Study Work Plan Addendum Gasoline Alley, D, May-96, EA 
 503, FTD -30-1795, Pilot Remedial Measures Work Plan Area 1795 Gasoline Alley, D, May-96, 

EA 
 504, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study 

Gasoline Alley (event 1-30 April 1996), F, Jun-96, EA 
 505, FTD -74, Draft Final Work Plan/Field Sampling & Analysis Plan Remedial Investigation 

Battery Shop Building P-44, D/F, Jun-96, EA 
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Previous Studies (continued): 
 
1996 
 506, FTD -74, Draft Final Safety Health & Emergency Response Plan for Remedial 

Investigation, D/F, Jun-96, EA 
 516, Elihu Root, Data Validation Report First Quarterly Groundwater Sampling Report, D, Jul-

96, WC 
 517, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Performance 

Period 1-30 June 1996, F, Jul-96, EA 
 518, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study 

Performance Period 1-30 May 1996, F, Jul-96, EA 
 519, AMSA #9, Final Remedial Design Investigation Report Volume I of III, F, Jul-96, MP 
 520, AMSA #9, Final Remedial Design Investigation Report Volume II of III, F, Jul-96, MP 
 521, AMSA #9, Final Remedial Design Investigation Report Volume III of III, F, Jul-96, MP 
 523, FTD -7, First Quarter Stream Gauging Report Old Sanitary Landfill Creek  (event 11 Juy 

96), F, Aug-96, EA 
 524, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study Letter 

Report Performance Period 1-31 July 1996, F, Aug-96, EA 
 525, FTD -30-1595, Monitoring Well & Piezometer Installation Letter Report, D, Sep-96, EA 
 526, FTD -30-1795, Piezometer Monitoring Well and Recovery Well Installations Large 

Envelope, D, Sep-96, EA 
 528, FTD -76, Work Plan Field Activities at Building T-4002, D, Sep-96, CDM 
 529, FTD -91, Quarterly Progress Rpt Remedial Sys Operations Interim GW  Extraction & 

Treatment Sys (event 5March to 13June96), D, Jul-96, EA 
 530, FTD -30-1795, Draft 1996 Data Gap Study Aquifer Pumping Test Report Area 1795, D, 

Sep-96, EA 
 531, FTD -91, Draft Work Plan Field Sampling & Analysis Plan Interim Pilot Study of Soil 

Vapor Extraction at Bldg P-2140 AAFES, D, Jun-96, EA 
 533, FTD -74, Final Safety Health & Emergency Response Plan for Remedial Investigation at 

Battery Shop Bldg P-44, F, Sep-96, EA 
 534, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study 

Performance Period 1-31 August 1996, F, Sep-96, EA 
 535, FTD - 30-3805, Quarterly Discharge Report for Area 3805 (event 1-July to 30-Sept 96), F, 

Oct-96, EA 
 536, FTD -72, New Jersey Army National Guard Quarterly Groundwater Monitoring Quarter 8, 

F, Sep-96, Geo Inc 
 537, FTD -30, Site Photographs Gasoline Alley Letter Report, F, Oct-96, - 
 538, -, Miscellaneous Sampling Site Specific Safety & Health Plan, D, Aug-96, MP 
 539, FTD -12, Final Field Investigation Plan (FIP) Sampling & Analysis Service in Support of 

Preliminary Assessment Scoring , F, Sep-96, MP 
 539, FTD -85, Final Field Investigation Plan (FIP) Sampling & Analysis Service in Support of 

Preliminary Assessment Scoring, F, Sep-96, MP 
 539, FTD -94, Final Field Investigation Plan (FIP) Sampling & Analysis Service in Support of 

Preliminary Assessment Scoring, F, Sep-96, MP 
 539, FTD -112, Final Field Investigation Plan (FIP) Sampling & Analysis Service in Support of 

Preliminary Assessment Scoring, F, Sep-96, MP 
 540, FTD -12, Final Quarterly Assurance Project Plan Addendum for Sampling & Analysis 

Services in Support of Preliminary Assess, F, Sep-96, MP 
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Previous Studies (continued): 
 
1996 
 540, FTD -85, Final Quarterly Assurance Project Plan Addendum for Sampling & Analysis 

Services in Support of Preliminary Assess, F, Sep-96, MP 
 540, FTD -94, Final Quartery Assurance Project Plan Addendum for Sampling & Analysis 

Services in Support of Preliminary Assess, F, Sep-96, MP 
 540, FTD -112, Final Quality Assurance Project Plan Addendum for Sampling & Analysis 

Services in Support of PA, Fort Drum, NY, F, Sep-96, MP 
 542, FTD -30-1595, Well Monitoring Program Report Area 1595, D, Oct-96, EA 
 543, FTD -91, Qtrly Prog. Rept for Oper., Maint. & Sampling Cond. 1 July-30 Sept 96 GW 

Extrac. & Treat. Sys. Bldg T-2140 FTD NY, F, Oct-96, EA 
 544, FTD -30-3805, 3805-RW3 Treatment System Submittal Register 04/96 Spec Sect 13906 

Temp Package GW Treatment System , F, Apr-96, Carbonair 
 551, FTD -30-3805, Technical Support for Scope of Services Groundwater Modeling & 

Feasibility Study Area 3805 Ltr Rpt, F, Jul-96, - 
 552, FTD -91, Scope of Work for Continued Performance Monitoring & Assessment of the 

Groundwater Extraction & Treatment Ltr Rp, F, Jul-96, USACOE 
 553, FTD -30-1595, Technical Support for Scope of Services Feasibility Study Gasoline Alley, 

D, Jul-96, - 
 554, FTD -7, Technical Support for Scope of Services Pre-Design Investigation for Wetlands 

Bioremediation Pilot Study OSL Ltr Rpt, D, Aug-96, - 
 555, FTD -30-3805, Technical Support for Scope of Services Modification Vacuum Enhanced 

Product Studies Bioslurping Pilot Studies, F, Aug-96, - 
 556, FTD -30-1595, Scope of Services Modification Area 1595 and O & M Support Ltr Rpt, D, 

Jul-96, - 
 557, FTD -30-1795, Scope of Services Modification Area 1795 Pilot Interim Remedial Measures 

Ltr Rpt, D, Jul-96, - 
 558, FTD -30-3805, Scope of Services Modification and OSL Pilot Interim Remedial Measures 

Letter Report, F, Jul-96, - 
 559, FTD -30-1795, Technical Support for Scope of Services Modification to Pilot Interim 

Remedial Measures  Letter Report, D, Aug-96, - 
 560, FTD -30-1795, Technical Support for Scope of Services Groundwater Modeling and 

Feasibility Study Letter Report, D, Jul-96, - 
 572, FTD -91, As Built Drawings for the Interim Pilot Study Treatment System AAFES Svc 

Station Building P-2140, Map, F, Apr-96, EA 
 573, FTD -7, Draft Drum Characterization Program Report Old Sanitary Landfill, D, Nov-96, 

EA 
 574, FTD -30-3805, Monthly Report of Progress Pilot Treatment System Study Performance 

Period 1-31-96, Letter Report, F, Nov-96, EA 
 575, FTD -30-3805, 3805-RW3 Treatment System O & M Manual Part 1 of 2  7/96 Groundwater 

Remediation System Large White Binder, F, Jul-96, Carbonair 
 576, FTD -30-3805, 3805-RW3 Treatment System O & M Manual Part 2 of 2  7/96 G-37 Stat 

Sump Pressure Transmitter (PT-700), F, Jul-96, Carbonair 
 578, FTD -7, Second Quarter Stream Gauging Report Old Sanitary Landfill Creek, Letter Report 

(event 9 October 96), F, Nov-96, EA 
 579, FTD -30-1595, Bail Down Test at Area 1595, Letter Report, D, Oct-96, EA 
 580, FTD -30-1795, Bail Down Test at Area 1795, Letter Report, D, Oct-96, EA 
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Previous Studies (continued): 
 
1996 
 581, FTD -30-3805, Groundwater/Product Pumping System O&M Manual for Radian Intl, Ft 

Drum, NY Area 3805 Interim Remediation (RW3), F, Apr-96, ERS 
 582, -, FORSCOM Agreements, Memorandum of Understanding, Additional Understanding, D, 

Apr-96, FORSC 
 583, FTD -30-3805, Boislurping Feasibility Test at Area 3805, F, Dec-96, EA 
 584, FTD -7, Second Quarter Seep Monitoring Program OSL (event 9 October 96), F, Dec-96, 

EA 
 585, FTD -93, Subsurface Investigation Report Hancock Field Army Complex, D, Dec-96, 

WasteTro 
 586, FTD -87, Tank Closure Report Final UST 1-6 Removal  Hancock Field Army Complex, F, 

Apr-96, WasteTro 
 587, FTD -76, Work Plan for Field Activities at Building T-4002, D, Dec-96, CDM 
 593, FTD -74, Field Investigation & Remedial Action Report Battery Shop Building P-44, D, 

Dec-96, EA 
 594, FTD -91, Draft Final Work Plan/Field Sampling & Analysis Plan Interim Pilot Study of 

Soil Vapor Extraction at Building P-2140, D/F, Dec-96, EA 
 596, FTD -8, Closure Plan Airfield Landfill Draft Final Report, D/F, Dec-96, CDM 
 597, FTD -30-3805, Gasoline Alley RW3 System as Builts, F, Aug-96, DOW 
 598, FTD -30-3805, Monthly Report of Progress Area 3805Pilot Treatment System Study, 

Gasoline Alley Performance Period 1-30 Sep 96, F, Oct-96, EA 
 601, FTD -93, Specification for Remediation of Storm Sewer Outfall Hancock Field Army 

Complex Syracuse, NY, D, Mar-96, COE 
 602, FTD -93, Solicitation for Remediation of Storm Sewer Outfall, D, Mar-96, COE 
 603, FTD -7, First Quarter Seep Letter Report Old Sanitary Landfill Letter Report (event 2 July 

1996), F, Sep-96, EA 
 604, FTD -30-3805, Monitoring & Recovery Well Installation Area 3805 Letter Report, F, Sep-

96, EA 
 605, GIS, Fort Drum IRP GIS User Documentation Version 1.0, F, Feb-96, Radian 
 612, FTD -30-1595, Draft Building 1599 Evaluation Area 1595, Gasoline Alley, D, Oct-96, EA 
 606, IRP, Fort Drum IRP GIS User Documentation Version 1.0, F, Feb-96, Radian 
 619, FTD -30, Draft Third Quarter 1996 Groundwater Monitoring Program Addendum to the 

Installation Restoration Program QAPP, D, Oct-96, MP 
 623, FTD -30-3805, Area 3805 RW3 System Radian International LLC sampled 12 & 13 July 

1996 , F, Jul-96, FLI 
 624, FTD -30-3805, Area 3805 RW3 System Radian International LLC (event 14 August 96), F, 

Aug-96, FLI 
 625, FTD -30-3805, Area 3805 RW3 System Radian International LLC Sampled July 13, 1996, 

F, Oct-96, FLI 
 626, FTD -30-3805, Area 3805 RW3 System Radian International LLC sampled 30 July 1996 , 

F, Jul-96, FLI 
 628, FTD -30-3805, Area 3805 Radian International LLC (event 15 August 96), F, Aug-96, FLI 
 629, FTD -30-1295, Comprehensive Site Evaluation Area 1295 Gasoline Alley Fort Drum New 

York, D, Oct-96, Radian 
 635, FTD -30, Master Safety & Health Plan for Underground Storage Tank and/or Above 

Ground Storage Tank Removal Containment , F, Nov-96, DOW 
 636, FTD -30-3805, Area 3805 RW3 System Radian International LLC, F, Sep-96,      
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Previous Studies (continued): 
 
1996 
 637, FTD -30-3805, Area 3805 RW3 System Radian International LLC (event 26 August 96), F, 

Aug-96, FLI 
 641, FTD -22, Semi Annual Sampling Report Groundwater Monitoring Explosive Ordnance 

Disposal EOD Burn Sites Range 17 & 35, D, Dec-96, MP 
 641, FTD -24, Semi Annual Sampling Report Groundwater Monitoring Explosive Ordnance 

Disposal EOD Burn Sites Range 17 & 35, D, Dec-96, MP 
 654, FTD -30-1595, Draft Data Gap Study & Pilot Remedial Measures Work Plan Area 1595, D, 

Apr-96, EA 
 655, FTD -30-1795, Draft Data Gap Study Work Plan Addendum Area 1795 Gasoline Alley, D, 

Apr-96, EA 
 656, FTD -30-1795 , Draft Aquifer Air Sparge Soil Vapor Extraction Pilot System Design, D, 

Sep-96, EA 
 657, FTD -30-1795, Draft Pilot Remedial Measures Work Plan Area 1795, D, Apr-96, EA 
 658, 8, Fifth Quarter Sampling Data Airfield Landfill Letter Report (event June 1996), F, Aug-

96, CDM 
 670, FTD -22, Draft Site Safety & Health Plan Addendum Groundwater Monitoring EOD Burn 

Sites Ranges 17 & 35, Fort Drum, NY , D, May-96, MP 
 670, FTD -24, Draft Site Safety & Health Plan Addendum Groundwater Monitoring EOD Burn 

Sites Ranges 17 & 35, Fort Drum, NY , D, May-96, MP 
 671, FTD -22, Draft Field Investigations Plan Addendum Ft Drum Groundwater Monitoring 

EOD Burn Sites Ranges 17 & 35  , D, May-96, MP 
 671, FTD -24, Draft Field Investigations Plan Addendum Ft Drum Groundwater Monitoring 

EOD Burn Sites Ranges 17 & 35  , D, May-96, MP 
 672, FTD -22, Ft Drum Burn Sites Draft Quality Assurance Project Plan Addendum, D, May-96, 

MP 
 672, FTD -24, Ft Drum Burn Sites Draft Quality Assurance Project Plan Addendum, D, May-96, 

MP 
 673, FTD -30, Report for Field & Analytical Services Removal of 22 UST Gasoline Alley Text 

& Appendix A, F, May-96, EA 
 674, FTD -30, Report for Field & Analytical Svs Removal of 22 UST Gasoline Alley Appendix 

Volume I  Appendices B-D, F, May-96, EA 
 675, FTD -22, Response to USACE FT DR Comments on Draft Site Investigation  Letter Report, 

D, Feb-96, MP 
 675, FTD -24, Response to USACE FT DR Comments on Draft Site Investigation  Letter Report, 

D, Feb-96, MP 
 676, FTD -22, Response to Comments on Draft Work Plan for Groundwater Monitoring EOD 

Burn Sites Ranges 17 & 35    (Letter Rpt), D, Aug-96, MP 
 676, FTD -24, Response to Comments on Draft Work Plan for Groundwater Monitoring EOD 

Burn Sites Ranges 17 & 35    (Letter Rpt), D, Aug-96, MP 
 677, FTD -30-1495, Draft Recommendations for Remedial Action Area 1495, D, Feb-96, EA 
 678, FTD -30-1395, Draft Recommendations for Remedial Action Area 1395, D, Feb-96, EA 
 680, FTD -30-1195, Draft CCAR Volume II Areas 1195, 1295, 1395 & 1495, Gas Alley Fort 

Drum, New York, D, Jan-96, EA 
 680, FTD -30-1295, Draft CCAR Volume II Areas 1195, 1295, 1395 & 1495, Gas Alley Fort 

Drum, New York, D, Jan-96, Ea 
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Previous Studies (continued): 
 
1996 
 680, FTD -30-1395, Draft CCAR Volume II Areas 1195, 1295, 1395 & 1495, Gas Alley Fort 

Drum, New York, D, Jan-96, EA 
 680, FTD -30-1495, Draft CCAR Volume II Areas 1195, 1295, 1395 & 1495, Gas Alley Fort 

Drum, New York, D, Jan-96, EA 
 681, FTD -30-1595, Draft CCAR  Volume III 1595, Gas Alley, Fort Drum, NY, D, Jan-96, EA 
 682, FTD -30-1795, Draft CCAR Volume IV Area 1795/WWII Landfill, Gas Alley, Fort Drum, 

NY, D, Jan-96, EA 
 682, FTD -30-WWII, Draft CCAR Volume IV Area 1795/WWII Landfill, Gas Alley, Fort Drum, 

NY, D, Jan-96, EA 
 683, FTD -30, Draft Comprehensive Contaminant Assessment Report Volume I Introduction & 

OverView, D, Jan-96, EA 
 684, 7, Draft CCAR Volume V Areas 1895, 1995, 3805 & OSL, Gas Alley, FTD, NY, D, Jan-

96, EA 
 684, FTD -30-1895, Draft CCAR Volume V Areas 1895, 1995, 3805 & OSL, Gas Alley, FTD, 

NY, D, Jan-96, EA 
 684, FTD -30-1995, Draft CCAR Volume V Areas 1895, 1995, 3805 & OSL, Gas Alley, FTD, 

NY, D, Jan-96, EA 
 684, FTD -30-3805, Draft CCAR Volume V Areas 1895, 1995, 3805 & OSL, Gas Alley, FTD, 

NY, F, Jan-96, EA 
 685, FTD -7, Draft CCAR Volume V Appendices & Attachments Areas 1895, 1995, 3805 & the 

OSL Gas Alley, Fort Drum, NY, D, Jan-96, EA 
 685, FTD -30-1895, Draft CCAR Volume V Appendices & Attachments Area 1895, 1995, 3805 

& the OSL Gas Alley, Fort Drum, NY, D, Jan-96, EA 
 685, FTD -30-1995, Draft CCAR Volume V Appendices & Attachments Area 1895, 1995, 3805 

& the OSL Gas Alley, Fort Drum, NY, D, Jan-96, EA  
 685, FTD -30-3805, Draft CCAR Volume V Appendices & Attachments Areas 1895, 1995, 3805 

& OSL Gas Alley Fort Drum, NY, F, Jan-96, EA 
 686, FTD -7, Draft CCAR Volume V Area 1895, 1995, 3805 Gas Alley, Fort Drum, New York, 

D, Jan-96, EA 
 686, FTD -30-1895, Draft CCAR Volume V Area 1895, 1995, 3805 Gas Alley, Fort Drum, New 

York, D, Jan-96, EA 
 686, FTD -30-1995, Draft CCAR Volume V Area 1895, 1995, 3805 Gas Alley, Fort Drum, New 

York, D, Jan-96, EA 
 686, FTD -30-3805, Draft CCAR Volume V Area 1895, 1995, 3805 Gas Alley, Fort Drum, New 

York, D, Jan-96, EA 
 687, IAP, Installation Action Plan for 1995, F, Jan-96, FTD 
 691, FTD -30, Rpt for Field & Analytical Svcs Rmval 22 Underground Storage Tanks Gas Alley 

Appendix Volume 2 Appendices E-G, F, May-96, EA 
 692, FTD -30-1595, General Work Plan Surface Water Impoundment Restorations & Installation 

Flow Measurement Devices Golden Pond, D, Oct-96, Dow 
 694, FTD -30-1595, Summary Report Preremedial Activities Soil Borings & Sample Collection 

Gas Alley Golden Pond, F, Oct-96, Dow 
 696, FTD -30-1595, Final General Work Plan Soil Borings and Sample Collection Golden Pond, 

F, Jul-96, Dow 
 697, IAP, FY96 Active Sites lnstallation Restoration Program Action Plan Guidance , F, Feb-96, 

AEC 
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Previous Studies (continued): 
 
1996 
 700, FTD -30-3805, Gasoline Alley Area 3805 Groundwater Treatment Product Recovery 

Systems Training Video, F, Fall 96, Radian 
 702, FTD -93, Work Plan for Remediation of Storm Sewer Outfall Hancock Field Army 

Complex Syracuse, NY, D, Aug-96, Enviro 
 703, FTD -93, Work Plan for Remediation of Storm Sewer Outfall Hancock Field Army 

Complex Syracuse, NY Revised, F, Nov-96, Enviro 
 705, FTD -76, Site Specific Plans Interim Remedial Action for Building T-4002, D, Jun-96, 

COE 
 706, FTD -76, Interim Remedial Action Offsite Disposal Plan for Building T-4002, D, May-96, 

COE 
 0, FTD -76, Site Specific Sampling & Analysis Plan for Remedial Design Building T-4002, D, 

Mar-96, R & R 
 711, FTD -76, Traffic Control Plan for Remedial Design for Building T-4002, D, Mar-96, R & R 
 712, FTD -76, Spill Control Plan for Remedial Design for Building T-4002, D, Mar-96, R & R 
 713, FTD -76, Site Specific Quality Control Plan for Building T-4002, D, Mar-96, R & R 
 714, FTD -76, Off Site Disposal Plan Remedial Design for Building T-4002, D, Mar-96, R & R 
 715, FTD -76, Off Site Disposal Plan Remedial Action for Building T-4002, D, May-96, R & R 
 716, FTD -76, Waste Handling & Packaging Plan Remedial Design for Building T-4002, D, 

Mar-96, R & R 
 717, FTD -76, Contractors Chemical Data Quality Control Plan Interim Remedial Action for 

Building T-4002, D, May-96, R & R 
 718, FTD -76, Contractors Quality Control Plan Interim Remedial Action for Building T-4002, 

D, May-96, R & R 
 719, FTD -76, Sampling and Analysis Plan for Interim Remedial Action for Building T-4002, D, 

May-96, R & R 
 720, FTD -76, Waste Management Plan Interim Remedial Plan for Building T-4002, D, May-96, 

R & R 
 721, FTD -76, Waste Handling and Packaging Plan Interim Remedial Action for Building T-

4002, D, May-96, R & R 
 722, FTD -76, Erosion Control Plan Interim Remedial Action for Building T-4002, D, May-96, 

R & R 
 723, FTD -76, Spill Control Plan for Remedial Action Building T-4002, D, May-96, R & R 
 724, FTD -76, Traffic Control Plan Interim Remedial Action for Building T-4002, D, May-96, R 

& R 
 725, FTD -76, Contractors Demolition Plan Interim Remedial Action for Building T-4002, D, 

May-96, R & R 
 726, FTD -76, Erosion Control Plan Remedial Design for Building T-4002, D,  Mar 96, R & R 
 727, FTD -76, Waste Management Plan for Remedial Design for Building T-4002, D, Mar-96, R 

& R 
 728, FTD -76, Contractors Demolition Plan for Remedial Design for Building T-4002, D, Mar-

96, R & R 
 729, FTD -76, Site Safety and Health Plan Interim Remedial Action for Building T-4002, D, 

Mar-96, R & R 
 730, FTD -76, Contractors Chemical Data Quality Control Plan for Remedial Design for 

Building T-4002, D, Mar-96, R & R 
 733, IRP, Installation Restoration Program Management Plan, F, Dec-96, AEC 
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Previous Studies (continued): 
 
1996 
 734, FTD -12, Response to USACE & Fort Drum Comments on Draft Work Plans for the 4 New 

SWMUs at Fort Drum, NY, F, Feb-96, MP 
 734, FTD -85, Response to USACE & Fort Drum Comments on Draft Work Plans for the 4 New 

SWMUs at Fort Drum, NY, F, Feb-96, MP 
 734, FTD -94, Response to USACE & Fort Drum Comments on Draft Work Plans for the 4 New 

SWMUs at Fort Drum, NY, F, Feb-96, MP 
 734, FTD -112, Response to USACE & Fort Drum Comments on Draft Work Plans for the 4 

New SWMUs at Fort Drum, NY, F, Feb-96, MP 
 748, FTD -30, Responses to Comments for Volumes I, II, III, IV and V Pre-Draft CCAR, Fort 

Drum, NY, F, Jan-96, EA 
 755, FTD -30-1295, Work Plan Pre-Remedial Activities Area 1295 Gasoline Alley Ft Dr NY 

Work Order 204, D, Jul-96, Dow 
 756, FTD -30-1795, Draft Data Gap Study Work Plan Addendum Area 1795 Gasoline Alley, D, 

Apr-96, EA 
 757, FTD -30-1795, Draft Aquifer Air Sparge/Soil Vapor Extraction Pilot System Design Area 

1795 Gasoline Alley, D, Sep-96, EA 
 759, FTD -30-1795, Draft Pilot Remedial Measures Work Plan Area 1795 Gasoline Alley , D, 

Apr-96, EA 
 768, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, F, Jul-96, Radian  
 768, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, D, Jul-96, Radian 
 768, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, D, Jul-96, Radian 
 768, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, D, Jul-96, Radian 
 768, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, D, Jul-96, Radian 
 768, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, D, Jul-96, Radian 
 768, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, F, Jul-96, Radian 
 768, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2 

Groundwater Monitoring Data Volume I of II, F, Jul-96, Radian 
 769, FTD -7, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume I of II, F, Mar-96, Radian 
 769, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume I of II, F, Mar-96, Radian 
 769, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume I of II, F, Mar-96, Radian 
 769, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume I of II, F, Mar-96, Radian 
 769, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume I of II, F, Mar-96, Radian 
 769, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume I of II, F, Mar-96, Radian 
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Previous Studies (continued): 
 
1996 
 769, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume I of II, F, Mar-96, Radian 
 769, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume I of II, F, Mar-96, Radian 
 769, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume I of II, F, Mar-96, Radian 
 770, FTD -7, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume II of II, F, Mar-96, Radian 
 770, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume II of II, F, Mar-96, Radian 
 770, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume II of II, F, Mar-96, Radian 
 770, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume II of II, F, Mar-96, Radian 
 770, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume II of II, F, Mar-96, Radian 
 770, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume II of II, F, Mar-96, Radian 
 770, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume II of II, F, Mar-96, Radian 
 770, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume II of II, F, Mar-96, Radian 
 770, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1 

Groundwater Monitoring Data Volume II of II, F, Mar-96, Radian  
 782, FTD -72, Closure Report NJNG Settling Pond Remediation Contract #DACA31-94-C-

0174, F, Nov-96, GAI INC 
 792, FTD -30-1495, Draft Recommendation for Remedial Action Area 1495, Gasoline Alley, D, 

Feb-96, EA 
 793, FTD -30-1395, Draft Recommendations for Remedial Action Area 1395, Gasoline Alley, 

D, Feb-96, EA 
 794, FTD -30-1795, Piezometer, Monitoring Well, and Recovery Installations Area 1795 Letter 

Report, D, Sep-96, EA 
 795, FTD -30-1795, First Quarter Stream Gauging Report, Area 1795 Gasoline Alley Letter 

Reports, D, Aug-96, EA 
 796, FTD -30-1595, Building 1599 Engineering Evaluation Report Area 1595 Gasoline Alley 

Fort Drum   , D, Oct-96, EA 
 798, FTD -30-1295, General Work Plan Remediation of Petroleum Contaminated Soil Vapor 

Monitoring Point & Vapor Extraction Well Install, D, Apr-96, DOW 
 798, FTD -30-1395, General Work Plan Remediation of Petroleum Contaminated Soil Vapor 

Monitoring Point & Vapor Extraction Well Install, D, Apr-96, DOW 
 798, FTD -30-1495, General Work Plan Remediation of Petroleum Contaminated Soil Vapor 

Monitoring Point & Vapor Extraction Well Install, D, Apr-96, DOW 
 799, FTD -30-1295, General Work Plan Remediation of Petroleum Contaminated Soil Vapor 

Monitoring Point & vapor Extraction Well Install, F, Apr-96, DOW 
 799, FTD -30-1395, General Work Plan Remediation of Petroleum Contaminated Soil Vapor 

Monitoring Point & Vapor Extraction Well Install, F, Apr-96, DOW 
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Previous Studies (continued): 
 
1996 
 799, FTD -30-1495, General Work Plan Remediation of Petroleum Contaminated Soil Vapor 

Monitoring Point & vapor Extraction Well Install , F, Apr-96, DOW 
 800, FTD -30-1595, Summary Report Preremedial Activities Soil Borings & Sample Collection 

Gasoline Alley Area 1595 Golden Pond, D, Oct-96, DOW 
 809, FTD -30, Response to Comments Pre/Draft Comprehensive Contaminant Assessment 

Report Gasoline Alley, F, Jan-96, EA 
 814, FTD -30-1595, Letter Report Draft Hydraulic Report, Area 1595, Fort Drum, New York, D, 

Mar-96, EA 
 827, FTD -30-1595, Data Gap Study and Pilot Remedial Measures Work Plan Area 1595 

Gasoline Alley Ft Dr NY, F, Jun-96, EA 
 832, FTD -30-3805, As Built Drawings 1 set 2 sheets/3805-RW3 Treatment System , F, Aug-96, 

DOW 
 834, FTD -72, Fort Drum New Jersey Army National Guard Quarterly Monitoring Quarter 9, F, 

Dec-96, Geo 
 859, FTD -30-1595, Fuel Dispensing Area 1595 Ft Dr Report of Findings, F, Mar-96, OBG 
 872, REF, How to Effectively Recover Free Product at Leaking Underground Storage Tank 

Sites, A Guide for State Regulators, F, Sep-96, EPA 
 933, FTD -30, Fall 96 Quarterly GW Monitoring Program & Natural Attenuation Parameter 

Sampling Gas Alley Ft Dr NY, F, Aug-96, EA 
 934, FTD -8, Responses to Comments on the Draft Post-Closure O&M Plan, Airfield Sanitary 

Landfill, FTD, NY, F, Sep-96, CDM 
 948, REF, Comparison Criteria for Environmental Chemical Analyses of Split Samples Sent to 

Different Laboratories, F, May-96, CRREL 
 958, FTD -30-1395, Bristol Babcock Inc Distributed Process Controllers DPC 3330 for Radian 

International O & M Manual Vol 6, F, Jul-96, Radian 
 958, FTD -30-1495, Bristol Babcock Inc Distributed Process Controllers DPC 3330 for Radian 

International O & M Manual Vol 6, F, Jul-96, Radian 
 978, REF, Stars Memo #2 Biocell and Biopile Designs for Small Scale Petroleum Contaminated 

Soil Projects, F, May-96, NYSDEC 
 1011, FTD -72, Fort Drum New Jersey Army National GuardQuarterly Ground Water 

Monitoring Quarter 9 (event 11/13/96), F, Dec-96, Geomatrix 
 998, FTD -30-1395, General Work Plan Bioventing/SVE System Installation Areas 1395 & 1495 

FTD Gasoline Alley, FTD, NY Volume 1, D, Jul-96, DOW 
 998, FTD -30-1495, General Work Plan Bioventing/SVE System Installation Areas 1395 & 1495 

FTD Gasoline Alley, FTD, NY Volume 1, D, Jul-96, DOW 
  

 
1997 
 515, FTD -30-1595, Data Gap Study & Pilot Remedial Measures Work Plan Area 1595, D, Jun-

97, EA 
 599, FTD -30-3805, Quarterly Discharge Report for Area 3805 Letter Report (event 1-July to 31-

December 96), F, Jan-97, EA 
 600, FTD -30-3805, Final Monitoring & Recovery Well Installation Report Area 3805 (3805-

RW6, 3805-RW5), F, Jan-97, EA 
 607, FTD -91, Qrtrly Prog. Report for Oper., Maint. & Sampling Cond. 1 Oct-31 Dec 96 at the 

GW Extr.& Treat. Sys. Bldg. T-2140 FTD, F, Jan-97, EA 
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Previous Studies (continued): 
 
1997 
 608, FTD -30-1795, Draft Groundwater Model Work Plan Areas 1795 & 3805 Gasoline Alley, 

Fort Drum, NY, D, Feb-97, CENAB 
 608, FTD -30-3805, Draft Groundwater Model Work Plan Areas 1795 & 3805 Gasoline Alley, 

Fort Drum, NY, D, Feb-97, CENAB 
 613, FTD -30-1595, Third Quarter Stream Gauging Report Area 1595 Creek, Gasoline Alley, D, 

Jan-97, EA 
 614, FTD -30-1795, Third Quarter Stream Gauging Report, Area 1795 Creek, Gasoline Alley, D, 

Jan-97, EA 
 615, FTD -30-1795, Final Bail Down Test Letter Report Area 1795 Fort Drum, NY, F, Jan-97, 

EA 
 616, FTD -30-1595, Final Monitoring Well & Piezometer Installation Report, Area 1595 

Gasoline Alley, F, Jan-97, EA 
 617, FTD -30-1795, Final Monitoring Well Recovery Well & Piezometer Installation Report 

Area 1795 Gasoline Alley, F, Jan-97, EA 
 620, FTD -7, Third Quarter Seep Monitoring Program Report OSL (event 8 January 97), F, Mar-

97, EA 
 621, FTD -7, Third Quarter Stream Gauging Report OSL Creek Gasoline Alley (event 9 January 

97), F, Feb-97, EA 
 622, FTD -30-1595, Final Well Monitoring Program Report Area 1595 Gasoline Alley, F, Mar-

97, EA 
 638, FTD -30-1295, Comprehensive Site Evaluation Area 1295 Gasoline Alley Fort Drum New 

York, F, Feb-97, Radian 
 640, FTD -30-3805, Report of Progress Area 3805 Pilot Treatment System Study Performance 

Period 1 Nov - 31 Dec 96, F, Feb-97, EA 
 646, FTD -30-1595, General Work Plan Surface Water Impoundment Restorations & 

Installations of Flow Measurement Devices, F, Jan-97, DOW 
 647, FTD -7, Final Drum Characterization Program Report, Old Sanitary Landfill, Fort Drum, 

NY, F, Jan-97, EA 
 653, FTD -30-1595, Summary Report Re remedial Activities Soil Borings and Sample 

Collection Gasoline Alley, D, Jan-97, DOW 
 659, FTD -76, First Quarter Sampling Data T-4002, D, Mar-97, CDM 
 662, FTD - 93, Hancock Field Army Complex Submittal Package Regarding Transfer, D, Jan-97, 

-663, FTD -30-1595, Revised Final Report Building 1599 Engineering Evaluation Area 1595, F, 
Mar-97, EA 

 664, FTD -30-1395, Draft Bioventing Soil Vapor Extraction Systems Start-up Plan Areas 1395 
& 1495 Gasoline Alley, Fort Drum, NY, D, Feb-97, Radian 

 664, FTD -30-1495, Draft Bioventing Soil Vapor Extraction Systems Start-up Plan Areas 1395 
& 1495 Gasoline Alley, Fort Drum, NY, D, Feb-97, Radian 

 679, FTD -74, Battery Shop P-44 Groundwater Sampling (2/97 event), F, Mar-97, M. Hart 
 698, HW, Investigative Derived Material at Building 1600 Letter Report, F, Feb-97, EA 
 699, FTD -30, Groundwater and Subsurface Soil Sampling WES Treatability Study, F, Mar-97, 

EA 
 704, FTD -30-1795, Final 1996 Data Gap Study Aquifer Pumping Test Report Area 1795, F, 

Mar-97, EA 
 709, FTD -76, Contract for Demolition and Contaminated Soil Removal for Building T-4002, F, 

Feb-97, COE 
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Previous Studies (continued): 
 
1997 
 735, FTD -30-3805, Report of Progress Area 3805 Pilot Treatment System Study Performance 

Period 1 January - 31 March 1997, F, Apr-97, EA 
 736, Floyd, Summary Report Underground Storage Tank Removal 77th Reserve Support 

Command, F, Mar-97, Radian 
 732, FTD -7, Second Semi-Annual Surface Water & Sediment Sampling Results Old Sanitary 

Landfill (sampling event: Jan 1997), F, Mar-97, MP 
 760, FTD -31, Letter Report Groundwater Sampling at T-91 Site, Results of Round 8  (event 

March 19, 1997), F, Apr-97, Weston 
 761, FTD -30-1795, Draft Well Monitoring Program Report April 1996-March 1997 Area 1795, 

Gasoline Alley, Fort Drum NY, D, Apr-97, EA 
 762, FTD -30-1795, Draft Stream Gauging Program Report July 1996-April 1997 Area 1795 

Creek, Gasoline Alley, Ft Drum NY, D, Apr-97, EA 
 763, FTD -30-1595, Draft Stream Gauging Program Report July 1996-March 1997 Area 1595 

Creek, Gasoline Alley, Ft Drum NY, D, Apr-97, EA 
 764, FTD -30-1795, Draft Well Monitoring Program Report April 1996-March 1997 Area 1795, 

Gasoline Alley, NY, D, Apr-97, EA 
 767, FTD -8, Closure Plan Airfield Landfill Fort Drum, New York, F, Apr-97, CDM 
 771, FTD -30-1395, Draft Work Plan for Constant Rate Test & in Situ Respiration Test at Areas 

1395 & 1495, D, Jan-97, DOW 
 771, FTD -30-1495, Draft Work Plan for Constant Rate Test & in Situ Respiration Test at Areas 

1395 & 1495, D, Jan-97, DOW 
 772, FTD -30, Third Quarter 1996 December 1996 - January 1997 Groundwater Sampling 

Results Gasoline Alley, F, Mar-97, MP 
 773, FTD -30-1595, Draft Groundwater Modeling Study Work Plan Area 1595 Gasoline Alley, 

D, Feb-97, MP 
 778, FTD -7, Draft Stream Gauging Program Report July 1996-April 1997 OSL Creek, Gasoline 

Alley Fort Drum, F, Apr-97, EA 
 779, FTD -30-3805, Draft Work Plan Addendum Separate Phase Product Plume Delineation 

Study Area 3805/OSL Gasoline Alley, D, May-97, EA 
 780, FTD -91, Quarterly Progress Rpt for Operations, Maintenance, & Sampling from 1 Jan to 

31 March 97 Extract & Treat Bldg 2140, F, Apr-97, EA 
 781, FTD -30-3805, Draft Operation & Maintenance Summary Report 12Jul96-15Sep96 

Package Treatment System Area 3805 (RW3), D, May-97, Radian 
 783, FTD -8, Design Analysis Report Airfield Landfill Cover Improvements 65%, D, May-97, 

CDM 
 784, FTD -8, Remedial Action Cover Improvements 65% (Maps-Drawings), D, May-97, CDM 
 785, FTD -8, Airfield Landfill Cover Improvements Specifications 65%, D, May-97, CDM 
 788, FTD -30-3805, Re-Analyses of CDM Federal Programs Slug Test Data on T3805 

Monitoring Wells, F, May-97, EA 
 789, FTD -8, Airfield Landfill Cover Improvements Cost Estimate 65% Submittal, D, May-97, 

CDM 
 797, FTD -30-1595, Quarterly Report of O&M Technical Support-Building 1599 Treatment 

System Gasoline Alley, D, May-97, EA 
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Previous Studies (continued): 
 
1997 
 801, FTD -30-1595, Summary Report Preremedial Activities Soil Borings & Sample Collection 

Gasoline Alley Area 1595 Golden Pond, F, Jan-97, DOW 
 802, FTD -30-1795, Draft Second Semi-Annual Surface Water Sampling Report Area 1795 

Creek Gasoline Alley Ft Drum, NY, D, May-97, EA 
 803, FTD -30-1795, Draft Work Plan Aquifer Air Sarging Soil Vapor Extraction Pilot Study 

Area 1795 Gasoline Alley, D, May-97, EA 
 804, FTD -30-1595, Final First Semi Annual Surface Water Sampling Report September 1996, 

Area 1595 Creek Gasoline Alley, F, May-97, EA 
 805, FTD -30-1595, Draft Second Semi Annual Surface Water Sampling Report Area 1595 

Creek Gasoline Alley, D, May-97, EA 
 806, FTD -30-1795, Final First Semi Annual Surface Water & Sediment Sampling Report Area 

1795 Creek Gasoline Alley September 1996, F, May-97, EA 
 811, FTD -30, Disposal Documents for Areas 1295, 1395, 1495 & 1595, F, Apr-97, HighAcre 
 815, FTD -7, Draft Quarterly Seep Monitoring Program Report Old Sanitary Landfill Gasoline 

Alley Fort Drum, NY (event July 96 to April 97), D, Jun-97, EA 
 815, FTD -30, Draft Quarterly Seep Monitoring Program Report Old Sanitary Landfill Gasoline 

Alley Fort Drum, NY, D, Jun-97, EA 
 816, FTD -30-1795, Monthly Report of Progress Area 1795 Pilot treatment System Study, 

Gasoline Alley, Fort Drum NY, D, Jan-97, EA 
 819, FTD -30, Fourth Quarter 1996 Groundwater Sampling Results, Gasoline Alley, F, Jun-97, 

MP 
 820, FTD -87, Maps-Cover Sheet/Drawing Index Demolition Plan-Demolition Details, F, Jun-

97, COE 
 821, FTD -72, Fort Drum New Jersey Army National Guard Quarterly GroundWater Monitoring 

Quarter 10, D, Apr-97, Geomatri 
 822, FTD -7, Maps Interim Corrective Measures Old Sanitary Landfill, F, Apr-97, COE 
 824, PIRP, Public Involvement & Response Plan (Pirp) for Installation Restoration Program 

Activities at Fort Drum, NY, F, Jun-97, WC 
 828, FTD -91, Petro-Tite Testing (3USTs) Results (2copies) P-2140 March-April 1997 Both 

copies enlcosed, F, Apr-97, Adironda 
 829, FTD -30-1795, Draft Work Plan Bioslurping Pilot Study Areas 1795 & 3805 Gasoline 

Alley Ft Dr NY, D, Jun-97, EA 
 829, FTD -30-3805, Draft Work Plan Bioslurping Pilot Study Areas 1795 & 3805 Gasoline 

Alley Ft Dr NY, D, Jun-97, EA 
 830, FTD -30-1595, Draft Report Building 1599 Treatment System Upgrades Area 1595 

Gasoline Alley, DR, Jun-97, EA 
 831, SWMU, Four New Solid Waste Management Units Sampling & Analysis Letter Report, D, 

Jun-97, MP 
 833, FTD -30-1795, Final Work Plan Aquifer Air Sparging/Soil Vapor Extraction Pilot Study 

Area 1795 Gasoline Alley Ft Dr NY, F, Jul-97, EA 
 835, FTD -7, Final Work Plan Addendum Separate-Phase Product Plume Delineation Study Area 

3805/Old Sanitary Landfill, F, Jun-97, EA 
 835, FTD -30-3805, Final Work Plan Addendum Separate-Phase Product Plume Delineation 

Study Area 3805/Old Sanitary Landfill, F, Jun-97, EA 
 836, -, US Army Restoration Pillar Technology Team Meeting, 2-3 June 97 

Proceedings/Reference Guide, D, Jun-97, USAEC 
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Previous Studies (continued): 
 
1997 
 837, FTD -76, Second Quarter Sampling Data Collected From the Wells at Bldg T-4002, Quality 

Control Summary Report, Contour Map, D, Jul-97, CDM 
 842, REF, Interim Precedures for Inactivation of Petroleum-Impacted Sites, D, Jan-97, NYSDEC 
 843, FTD -30-3805, Operation & Maintenance Summary Report 12Jul96-15Sep96 Package 

Treatment System Area 3805-RW3, F, Jun-97, Radian 
 844, FTD -8, Draft Post-Closure Operations and Maintenance Plan for Airfield Sanitary Landfill, 

D, Jul-97, CDM 
 845, FTD -91, Draft Performance Evaluation Report GW Extraction & Treatment & Free 

Product Recovery Systems Bldg P-2140, D, Jul-97, EA 
 846, FTD -30-1795, Final Work Plan Bioslurping Pilot Study Areas 1795 & 3805 Gasoline Alley 

Ft Dr NY, F, Jul-97, EA 
 846, FTD -30-3805, Final Work Plan Bioslurping Pilot Study Areas 1795 & 3805 Gasoline Alley 

Ft Dr NY, F, Jul-97, EA 
 847, FTD -30-1795, Quarterly Report of Progress Area 1795 Pilot Treatment System Study 

April-June 97  Gasoline Alley, F, Aug-97, EA 
 848, FTD -30-3805, Report of Progress Area 3805 Pilot Treatment System Study April-

June1997 Gasoline Alley, F, Aug-97, EA 
 849, FTD -30-1595, Groundwater Modeling Study Area 1595 Gasoline Alley FTD NY, D, Aug-

97, MP 
 850, FTD -30-3805, Monthly Operating Report, Area 3805 RW-3 (GW treatment system) June 

1997, F, Jun-97, Radian 
 851, FTD -7, Groundwater Modeling Report Areas 1795 and 3805/Old Sanitary Landfill Fort 

Drum, NY, F, Oct-97, WES 
 851, FTD -30-1795, Groundwater Modeling Report Areas 1795 and 3805/Old Sanitary Landfill 

Fort Drum, NY, F, Oct-97, WES 
 851, FTD -30-3805, Groundwater Modeling Report Areas 1795 and 3805/Old Sanitary Landfill 

Fort Drum, NY, F, Oct-97, WES 
 854, FTD -30-3805, Operation & Maintenance Summary Rpt Package Treatment System 12Jul-

15Sep96, F, Jul-97, Radian 
 855, FTD -91, Quarterly Progress Rpt Operations, Maintenance, Sampling 1April-30June97 

Building P-2140, F, Aug-97, EA 
 856, FTD -72, Quarterly Groundwater Monitoring Program Report June 97 Sampling Event 

NJARNG, D, Aug-97, EA 
 857, FTD -30-1595, Draft-Final Comprehensive Contaminant Assessment Report Volume III 

Area 1595 Gasoline Alley Ft Dr NY, DF, Aug-97, EA 
 861, FTD -30-1595, General Work Plan Surface Water Impoundment Restorations & Installation 

of Flow Measurement  Revised Final, RF, May-97, DOW 
 863, FTD -7, Stream Gauging Program Report, OSL Creek, Gasoline Alley, Fort Drum, New 

York (event July 96 to April 97), F, Aug-97, EA 
 864, FTD -30-3805, Monthly Operating Report, Area 3805 RW-3 (pump & treat system) July 

1997, F, Jul-97, Radian 
 865, FTD -7, General Work Plan, Drum Removal and Slope Stabilization, OSL, Ft. Drum, NY, 

D, Aug-97, Radian 
 866, FTD -7, Addendum No.1 to the Site Safety & Health Plan 4/29/96 (Rev.2) Drum Remov. & 

Slope Stabilization, OSL, Ft. Drum NY, D, Aug-97, Radian 
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Previous Studies (continued): 
 
1997 
 867, FTD -30-1595, Qtrly. Report of O&M Technical Support-Building 1599 Treatment System, 

April-June 1997, Gas Alley, FTD, F, Aug-97, EA 
 869, FTD -30-1595, Draft Stream Gauging Report-August 1997, Area 1595 Creek, Gasoline 

Alley, FTD NY, D, Sep-97, EA 
 870, FTD -30-1395, Results of Constant Rate & In-Situ Respiration Tests, Gasoline Alley Area 

1395 & 1495, D, Aug-97, Radian 
 870, FTD -30-1495, Results of Constant Rate & In-Situ Respiration Tests, Gasoline Alley Area 

1395 & 1495, D, Aug-97, Radian 
 871, FTD -30-1395, Operations & Maintenance Plan Bioventing/Soil Vapor Extraction 

Treatment Systems, Areas 1395 & 1495 (Vol 1  of 6), D, Sep-97, Radian 
 871, FTD -30-1495, Operations & Maintenance Plan Bioventing/Soil Vapor Extraction 

Treatment Systems, Areas 1395 & 1495 (Vol 1  of 6), D, Sep-97, Radian 
 873, FTD -30-1795, Draft-Final Comprehensive Contaminant Assessment Report, Volume IV, 

Area 1795/WWII Landfill, Gasoline Alley, FTD, D/F, Sep-97, EA 
 873, FTD -30-WWII, Draft-Final Comprehensive Contaminant Assessment Report, Volume IV, 

Area 1795/WWII Landfill, Gasoline Alley, FTD, D/F, Sep-97, EA 
 874, FTD -87, Completion of Monitoring Well Decommissioning, Hancock Field Army 

Complex, Syracuse, NY, F, Sep-97, Radian 
 875, FTD -93, Remediation of Storm Sewer Outfall, Hancock Field Army Complex, Syracuse, 

New York, D/F, Sep-97, Envir/FTD 
 876, FTD -30, First Quarter 1997 Groundwater Sampling Results, Gasoline Alley, Fort Drum, 

FTD, NY, F, Sep-97, MP 
 877, FTD -30-3805, Monthly Operating Report, Area 3805 RW-3 (GW treatment system), 

August, 1997, F, Aug-97, Radian 
 878, FTD -8, Post-Closure Operations & Maintenance Plan for Airfield Sanitary Landfill, Fort 

Drum, New York, F, Sep-97, CDM 
 879, FTD -7, General Work Plan Drum Removal & Slope Stablization Old Sanitary Landfill, Ft. 

Drum, NY (& HASP Adden), F, Sep-97, Radian 
 880, FTD -76, Third Quarter Sampling Data Building T-4002   (August 1997), D, Oct-97, CDM 
 881, FTD -30-1595, Gasoline Alley Soil Remediation, Ft Dr NY Site 1595 (Golden Pond) As-

Built Drawing, D, Sep-97, Radian 
 882, FTD -8, Airfield Sanitary Landfill 100% Specifications Cover Improvements, F, Sep-97, 

CDM 
 883, FTD -8, Airfield Sanitary Landfill 100% Specs Cover Improvements Drawings Exisiting 

Site Layout & Erosion Control Plan , F, Sep-97, CDM 
 884, FTD -7, Third Semi Annual Surface Water & Sediment Sampling Results Old Sanitary 

Landfill (July 29 & 31, 97), F, Oct-97, MP 
 885, IRP, Installation Restoration Program (IRP) Manual 1997, F, Feb-97, - 
 886, FTD -8, Annual GW Sampling Data Airfield Sanitary Landfill Appendix E of report 887 

(for event 8/97)  (Large Envelope), F, Sep-97, CDM 
 887, FTD -8, Annual Sampling Data, Airfield Sanitary Landfill (August 1997 event), F, Oct-97, 

CDM 
 888, FTD -30-3805, Report of Progress Area 3805 Pilot Treatment System Study event July-Sept 

97 Gasoline Alley, F, Nov-97, EA 
 889, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 event August 28 - Sept 25 

1997, F, Sep-97, Radian 
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Previous Studies (continued): 
 
1997 
 890, FTD -30-1795, Final Second Semi Annual Surface Water & Sediment Sampling Report 

Area 1795 Creek Gasoline Alley, F, Oct-97, EA 
 891, FTD -30-1795, Final Well Monitoring Program Report Area 1795 Gasoline Alley event 

April 96 - March 97 , F, Oct-97, EA 
 892, FTD -30-1595, Final Second Semi Annual Surface Water Sampling Report Area 1595 

Creek Gasoline Alley, F, Oct-97, EA 
 900, FTD -76, Safety & Health Phase Out Report Remdial Action Building T-4002 Volume I, F, 

Jan-97, Dames 
 901, FTD -76, Safety & Health Phase Out Report Remdial Action Building T-4002 Volume II, 

F, Jan-97, Dames 
 902, FTD -91, Quarterly Report of Progress Building P-2140 Interim Treatment System Pilot 

Study 1 July to 30 Sept 97, F, Nov-97, EA 
 903, FTD -7, Final Quarterly Seep Monitoring Program Report Old Sanitary Landfill Gas Alley, 

Ft Dr NY, F, Nov-97, EA 
 905, FTD -30-1795, Final Stream Gauging Program Report July 1996 April 1997 Area 1795 

Creek Gasoline Alley Ft Dr NY, F, Aug-97, EA 
 906, FTD -30-1595, Final Stream Gauging Program Report July 1996 March 1997 Area 1595 

Creek Gasoline Alley Ft Dr NY, F, Aug-97, EA 
 907, FTD -8, Airfield Sanitary Landfill Design Analysis 100% Submittal Cover Improvements, 

F, Sep-97, CDM 
 908, FTD -30-1395, Monthly Report of Treatment System Operations, FTD, Gasoline Alley, 

Areas 1395 & 1495 (for 9/24-10/2), F, Oct-97, Radian 
 908, FTD -30-1495, Monthly Report of Treatment System Operations, FTD, Gasoline Alley, 

Areas 1395 & 1495 (for 9/24-10/2), F, Oct-97, Radian 
 909, FTD -72, Quarterly Groundwater Monitoring Program Report Sept 97 Sampling Event 

NJARNG, F, Nov-97, EA 
 910, FTD -30-1595, Final Stream Gauging Report Aug 97 Area 1595 Gasoline Alley Ft Dr NY, 

F, Nov-97, EA 
 911, FTD -30-1595, Final Report Building 1599 Treatment System Upgrades Area 1595 

Gasoline Alley Ft Dr NY, F, Nov-97, EA 
 912, FTD -8, Airfield Sanitary Landfill Cost Estimate 100% Submittal Cover Improvements, F, 

Sep-97, CDM 
 913, FTD -30-1795, Draft Bioslurping Pilot Study Report Areas 1795 & 3805 Gasoline Alley Ft 

Dr NY, D, Nov-97, EA 
 913, FTD -30-3805, Draft Bioslurping Pilot Study Report Areas 1795 & 3805 Gasoline Alley Ft 

Dr NY, D, Nov-97, EA 
 915, FTD -76, Draft Remedial Action Report for Building T-4002 Ft Dr NY, D, Nov-97, CDM 
 916, FTD -30-1595, Quarterly Report of O & M Technical Support Building 1599 Treatment 

System July-October 1997, Gas Alley Ft Dr, F, Nov-97, EA 
 917, FTD -30-1595, Stream Gauging Program Report, November 1997, Area 1595, Gasoline 

Alley, Fort Drum, New York, D, Nov-97, EA 
 918, FTD -89, UVB Well/Circulation Cell Evaluation Building T-1245 Fort Drum, D, Sep-97, 

COE 
 919, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 October 1997, F, Oct-97, 

Radian 
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Previous Studies (continued): 
 
1997 
 920, FTD -74, Decommissioning of Monitoring Wells P44-001 and P44-002 Battery Shop 

Building P-44, FDMR, Fort Drum, NY, F, Dec-97, EA 
 921, FTD -74, Field Investigation & Remedial Action Report Battery Shop Building P-44, F, 

Dec-97, EA 
 922, FTD -30, Second Quarter 1997 Groundwater Sampling Results Gasoline Alley, Fort Drum, 

New York, F, Dec-97, MP 
 923, FTD -22, GW Monitoring at EOD Burn Sites Ranges 17 & 35 Site Investigations 1995 Year 

1-1996 Year 2-1997, D, Dec-97, MP 
 923, FTD -24, GW Monitoring at EOD Burn Sites Ranges 17 & 35 Site Investigations 1995 Year 

1-1996 Year 2-1997, D, Dec-97, MP 
 924, FTD -30-1795, Gasoline Alley, FTD Bioremediation Evaluation Area 1795 Phase I & II, D, 

Dec-97, WES 
 926, GIS, 1997 GIS Database Update Fort Drum, NY w/data disk, F, Dec-97, Radian 
 927, FTD -30-1595, Gasoline Alley FTD Bioremediation Evaluation Area 1595 Phase I & II, D, 

Dec-97, WES 
 928, FTD -30-3805, Monthly Operating Report, Area 3805 RW-3, November 1997, F, Nov-97, 

Radian 
 929, FTD -30-1595, Revised Draft Groundwater Modeling Study Area 1595 Gasoline Alley, D, 

Oct-97, MP 
 930, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 December 1997, F, Dec-97, 

Radian 
 952, FTD -93, As Builts for Sage Storm Sewer Outfall RA Completed 1997, F, Nov-97, 

EnviroCon 
 959, FTD -30-1395, O & M Maintenance Manual for Radian International LLC Fort Drum 

Military Reservation Volume 3 , F, Jan-97, GlobalTec 
 959, FTD -30-1495, O & M Maintenance Manual for Radian International LLC Fort Drum 

Military Reservation Volume 3 , F, Jan-97, GlobalTec 
 960, FTD -30-1395, Bristol Babcock Inc Equipment Manual Radio Telemetry Radian 

International LLC O & M Manual Volume 5, F, Jan-97, BristolBa 
 960, FTD -30-1495, Bristol Babcock Inc Equipment Manual Radio Telemetry Radian 

International LLC O & M Manual Volume 5, F, Jan-97, BristolBa 
 961, FTD -30-1395, O & M Maintenance Manual Soil Vapor Extraction/Air Sparging System, 

Areas 1395 & 1495, Vol 2, F, -, Fliteway 
 961, FTD -30-1495, O & M Maintenance Manual Soil Vapor Extraction/Air Sparging System, 

Areas 1395 & 1495, Vol 2, F, -, Fliteway 
 963, FTD -30-1395, O & M Maintenance Manual for Radian International LLC Fort Drum 

Military Reservation Volume 4, F, Jan-97, GlobalTec 
 963, FTD -30-1495, O & M Maintenance Manual for Radian Internaitonal LLC Fort Drum 

Military Reservation Volume 4, F, Jan-97, GlobalTec 
 964, PIRP, Public Involvement and Response Plan (PIRP) for Installation Restoration Program 

Activities at Fort Drum, NY, F, Oct-97, WC 
 981, REF, BMPs for Soil Treat. Tech: Suggest.Oper.Guide to Prevent Cross-Media Transfer of 

Contam. During Cleanup Activities, F, May-97, EPA 
 991, FTD -30-1395, Volume I of II General Work Plan Bioventing & SVE System Installation 

Areas 1395 & 1495 Gas A. FTD NY, F, Feb-97, Radian 
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Previous Studies (continued): 
 
1997 
 991, FTD -30-1495, Volume I of II General Work Plan Bioventing & SVE System Installation 

Areas 1395 & 1495 Gas A. FTD NY, F, Feb-97, Radian 
 992, FTD -30-1395, Volume II of II Gen. Work Plan (Appendices) Bioventing & SVE Sys. 

Install. Areas 1395 & 1495 GA FTD NY, F, Feb-97, Radian 
 992, FTD -30-1495, Volume II of II Gen. Work Plan (Appendices) Bioventing & SVE Sys. 

Install. Areas 1395 & 1495 GA FTD NY, F, Feb-97, Radian 
 1027, FTD -30-1795, Quarterly Report of Progress Area 1795 Pilot Treatment System Study 

July to September 1997 Gasoline Alley Ft Dr NY, F, Oct-97, EA 
 1034, FTD -76, Freedom of Information Act Documents Requested on 5/22/97  (copies, large 

envelope), F, May-97,   
 996, IAP, Installation Restoration Program Action Plan Guidance, F, Jan-97, USAEC 
 1150, FTD -76, 4002 Confirmation Soil Sampling Pesticides/Herbicides 1st Round Oct 1996; 

Chemical Quality Summary Rpt; etc (box), F, May-97, R&R 
 1167, FTD -30-1395, Fort Drum Locations 1395 and 1495 Operations and Maintenance Manual 

SVE/AAS Systems Vol. 2 of 6, F, Jan-97, Radian 
 1167, FTD -30-1495, Fort Drum Locations 1395 and 1495 Operations and Maintenance Manual 

SVE/AAS Systems Vol. 2 of 6, F, Jan-97, Radian 
 1168, FTD -30-1395, Operations and Maintenance Manual for Radian International FTD 

(Catalytic Oxidizer Unit) Vol. 3 of 6, F, Jan-97, Radian 
 1168, FTD -30-1495, Operations and Maintenance Manual for Radian International FTD 

(Catalytic Oxidizer Unit) Vol. 3 of 6, F, Jan-97, Radian 
 1169, FTD -30-1395, Operations and Maintenance Manual for Radian International FTD 

(Catalytic Oxidizer Unit) Vol. 4 of 6, F, Jan-97, Radian 
 1169, FTD -30-1495, Operations and Maintenance Manual for Radian International FTD 

(Catalytic Oxidizer Unit) Vol. 4 of 6, F, Jan-97, Radian 
 1170, FTD -30-1395, Bristol Babcock Equipment Manual Radio Telemetry System Operations 

and Maintenance Manual Vol 5 of 6, F, Jan-97, Radian 
 1170, FTD -30-1495, Bristol Babcock Equipment Manual Radio Telemetry System Operations 

and Maintenance Manual Vol 5 of 6, F, Jan-97, Radian 
 1171, FTD -30-1395, Bristol Babcock Distributed Process Controllers DPC 3330 for Radian 

International O&M Manual Vol 6 of 6, F, Jan-97, Radian 
 1171, FTD -30-1495, Bristol Babcock Distributed Process Controllers DPC 3330 for Radian 

International O&M Manual Vol 6 of 6, F, Jan-97, Radian 
 1241, FTD -30-3805, Report of Progress - Area 3805 Pilot Treatment System Study, Gasoline 

Alley, FTD, NY, F, Apr-97, EA 
 1242, FTD -31, Groundwater Sampling at T-91 Site, Fort Drum (March 19, 1997), F, Apr-97, 

Weston 
 
1998 
 925, FTD -30-1595, Summary of Activities December 1997 Operation & Maintenance Technical 

Support Building 1599, Ft Dr NY, F, Jan-98, EA 
 931, FTD -91, Performance Evaluation Rpt. GW Extract. & Treat. & FP Recovery Sys., Bldg. P-

2140, March 1996 - March 1997, F, Jan-98, EA 
 932, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System Study 

October-December 97 Gas Alley, F, Jan-98, EA 
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Previous Studies (continued): 
 
1998 
 935, FTD -30-1595, Summary of Activities January 1998 Operation & Maintenance Technical 

Support Building 1599, F, Jan-98, EA 
 936, FTD -30-1795, Quarterly Report of Progress Area 1795 Pilot Treatment System Study 

October-December 97 Gas Alley, F, Jan-98, EA 
 937, FTD -72, Quarterly Groundwater Monitoring Program Report December 1997 Sampling 

Event NJANG Facility, Ft Dr NY, F, Jan-98, EA 
 938, FTD -91, Quarterly Rpt of Progress Building P-2140 Interim Treatment Sys Pilot Study Ft 

Dr NY(PP: 1 Oct - 31 Dec 97), F, Jan-98, EA 
 939, FTD -7, Comprehensive Contaminant Assessment Rpt Volume V Areas 1895, 1995, 3805 

& OSL, Gas Alley, Fort Drum, NY, DF, Jan-98, EA 
 939, FTD -30-1895, Comprehensive Contaminant Assessment Rpt Volume V Areas 1895, 1995, 

3805 & OSL, Gas Alley, Fort Drum, NY, DF, Jan-98, EA 
 939, FTD -30-1995, Comprehensive Contaminant Assessment Rpt Volume V Areas 1895, 1995, 

3805 & OSL, Gas Alley, Fort Drum, NY, DF, Jan-98, EA 
 939, FTD -30-3805, Comprehensive Contaminant Assessment Rpt Volume V Areas 1895, 1995, 

3805 & OSL, Gas Alley, Fort Drum, NY, DF, Jan-98, EA 
 942, FTD -30-1795, Aquifer Air Sparge/Soil Vapor Extraction Pilot Study Report, Area 1795 

Gasoline Alley, Fort Drum, NY, D, Jan-98, EA 
 943, FTD -30-1395, Results of Constant Rate and In Situ Respiration Tests Gasoline Alley Areas 

1395 & 1495 Fort Drum NY, F, Feb-98, Radian 
 943, FTD -30-1495, Results of Constant Rate and In Situ Respiration Tests Gasoline Alley Areas 

1395 & 1495 Fort Drum NY, F, Feb-98, Radian 
 944, FTD -30-1595, Summary of Activities February 1998 Operation and Maintenance 

Technical Support Bldg 1599, Ft Dr, NY, F, Feb-98, EA 
 945, FTD -76, Fourth Quarter Sampling Data Building T-4002 Fort Drum, NY (event 20 Nov 

97), F, Feb-98, CDM 
 946, FTD -30-3805, Recovery Well and Monitoring Well Installation Summaries for 1997 Field 

Season Area 3805 Gasoline Alley, F, Feb-98, EA 
 947, REF, Annual Report to Congress for Fiscal Year 1996 Defense Environmental  Restoration 

Program  Vol 1 & 2, F, Jan-98, DoD 
 949, FTD -8, Maps for Final Specifications Airfield Sanitary Landfill Cover Improvements, F, 

Jan-98, CDM 
 950, FTD -8, Final Specifications Airfield Sanitary Landfill Cover Improvements, F, Jan-98, 

CDM 
 951, FTD -8, Final Design Analysis Report Airfield Sanitary Landfill Cover Improvements, F, 

Jan-98, CDM 
 953, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 January 1998, F, Jan-98, 

Radian 
 954, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 February 1998, F, Feb-98, 

Radian 
 956, FTD -30-1595, Summary of Operation and Maintenance Technical Support Building 1599, 

Fort Drum, NY (event January-March 1998), F, Mar-98, EA 
 957, FTD -93, Storm Sewer Outfall Remediation Hancock Field Army Complex Syracuse, NY 

Completion of Work, F, Mar-98, COE 
 962, FTD -30-1395, O & M Maintenance Plan Bioventing/Soil Vapor Extraction Treatment 

Systems, Areas 1395 & 1495, Vol 1, F, Feb-98, Radian 
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Previous Studies (continued): 
 
1998 
 962, FTD -30-1495, O & M Maintenance Plan Bioventing/Soil Vapor Extraction Treatment 

Systems, Areas 1395 & 1495, Vol 1, F, Feb-98, Radian 
 965, FTD -30-3805, Monthy Operating Report, Area 3805 RW-3, March 1998, F, Mar-98, 

Radian 
 966, FTD -30-3805, Interim Remedial Measure Recommendation Report Area 3805 Gasoline 

Alley Fort Drum, New York, D, Apr-98, EA 
 967, FTD -30-1795, Aquifer Air Sparging/Soil Vapor Extraction Pilot Study Report Area 1795 

Gasoline Alley, Fort Drum, NY, F, Apr-98, EA 
 968, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System Study 

January-March 98 Gasoline Alley, F, Apr-98, EA 
 969, FTD -30-1595, Summary of Activities April 1998 Operation and Maintenance Technical 

Support Building 1599 Ft Dr NY, F, Apr-98, EA 
 970, FTD -72, Quarterly GW Monitoring Program Report, March 1998 Sampling Event, New 

Jersey Army National Guard, F, Apr-98, EA 
 971, FTD -30-1595, Surface Water Impoundment Restorations, Installation of Flow 

Measurement Devices Gas Alley Area 1595, D, Apr-98, Radian 
 972, FTD -30-1595, Summary of Activities May 1998 Operation & Maintenance Technical 

Support Building 1599, Fort Drum, NY, F, May-98, EA 
 976, FTD -76, Fifth Quarter Groundwater Sampling Data Building T-4002 Fort Drum, New 

York, F, May-98, CDM 
 980, FTD -91, Performance Evaluation Rpt. GW Extract. & Treat. & FP Recovery Sys., Bldg. P-

2140, April 1997 - March 1998, D, May-98, EA 
 982, RAB, U.S. Army Restoration Advisory Board Technical Assistance for Public Participation 

Guidance, F, Apr-98, USAEC 
 983, FTD -30-1595, Quarterly Report of O & M Technical Support, April June-1998, Building 

1599 Treatment System, Gas Alley, F, Jun-98, EA 
 984, FTD -30-1395, Work Plan For In-Situ Respiration Test Gasoline Alley Areas 1395 & 1495 

Fort Drum, New York, D, Jun-98, Radian 
 984, FTD -30-1495, Work Plan For In-Situ Respiration Test Gasoline Alley Areas 1395 & 1495 

Fort Drum, New York, D, Jun-98, Radian 
 985, FTD -22, Groundwater Monitoring at Explosive Ordnance Disposal (EOD) Burn Sites 

Ranges 17 & 35 Ft Dr NY, F, Jun-98, MP 
 985, FTD -24, Groundwater Monitoring at Explosive Ordnance Disposal (EOD) Burn Sites 

Ranges 17 & 35 Ft Dr NY, F, Jun-98, MP 
 986, FTD -30-1595, Gasoline Alley, Fort Drum Bioremediation Evaluation Area 1595 Phase 1 & 

Phase 2, F, May-98, WES 
 987, FTD -30-1795, Gasoline Alley, Fort Drum Bioremediation Evaluation Area 1795 Phase I & 

Phase II, F, Jun-98, WES 
 988, FTD -8, Remedial Action Work Plan, ASL Improvements at Fort Drum, NY, D, Jun-98, 

Tug Hill 
 989, FTD -8, Environmental Protection Plan, ASL Improvements at Fort Drum, NY, D, Jun-98, 

Tug Hill 
 990, FTD -30-1595, Summary of Activities - July 1998 O&M Technical Suppport, Building 

1599, Fort Drum, NY, F, Jul-98, EA 
 995, REF, Environmental Site Closeout Process Guidance Developed by a joint AF/A/N/EPA 

Working Group, D, Jan-98,   
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Previous Studies (continued): 
 
1998 
 999, FTD -30, First Semi-Annual 1998 Groundwater Sampling Event Results Gasoline Alley 

Fort Drum, NY (w/1-disk), F, Jul-98, Pirnie 
 1000, FTD - 91, Qtrly Rpt of Progress-Bldg P-2140 Interim Treatment System Pilot Study FTD 

NY (pp 1 April-30 June 1998), F, Jul-98, EA 
 1001, FTD -8, Environmental Protection Plan, Airfield Sanitary Landfill Improvements at Fort 

Drum, NY, D/F, Jul-98, Tug Hill 
 1002, FTD -8, Remedial Action Work Plan, Airfield Sanitary Landfill Improvements at Fort 

Drum, NY, D/F, Jul-98, Tug Hill 
 1003, FTD -8, Revised drawing G1 for CDM's Final Design for ASL Cover Improvements, F, 

Jan-98, CDM 
 1004, FTD -30-1595, Annual Stream Gauging & SW/Sediment Sampling Report Area 1595 

Creek Gasoline Alley FTD NY, D, Jul-98, EA 
 1005, FTD -31, Groundwater Sampling at Building T-91, Fort Drum, NY Round 9 Results (April 

1998), F, Jul-98, Weston 
 3007, GIS, New Version of GIS/Access databases on CD-ROM (includes 1 CD-handbook, 

IRPMVAIS, validvals), F, Jun-98, Radian 
 1008, FTD -7, Summary of Surface Water and Sediment Sampling Results, OSL, FTD, NY (4 

events: 7/96-6/98), F, Jul-98, M Pirnie 
 1010, IRP, Monitoring Well Abandonment Activities at Fort Drum, New York (10 wells, base-

wide, July 1998 event), F, Aug-98, CDM 
 1012, FTD -22, Draft Report GW Monitoring at Explosive Ordnance Disposal (EOD): Burn 

Sites, Ranges 17 & 35 FD, NY , D, Aug-98, Pirnie 
 1012, FTD -24, Draft Report GW Monitoring at Explosive Ordnance Disposal (EOD): Burn 

Sites, Ranges 17 & 35 FD, NY , D, Aug-98, Pirnie 
 1013, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System Study, 

Apr-Jun 1998 Gas. Alley, FTD NY, F, Aug-98, EA 
 1015, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 July 1998, F, Jul-98, Radian 
 1016, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 June 1998, F, Jun-98, Radian 
 1017, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 May 1998, F, May-98, Radian 
 1018, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 April 1998, F, Apr-98, Radian 
 1024, FTD -8, Airfield Sanitary Landfill Site Visit, F, Sep-98, CDM 
 1025, FTD -8, Annual Sampling (groundwater) Data July 1998, F, Sep-98, CDM 
 1026, FTD -30-1395, Gas Alley Soil Remediation Final Work Plan for In-Situ Respiration Test 

Areas 1395 & 1495, F, Sep-98, Radian 
 1026, FTD -30-1495, Gas Alley Soil Remediation Final Work Plan for In-Situ Respiration Test 

Areas 1395 & 1495, F, Sep-98, Radian 
 1028, FTD -30-1795, Draft Work Plan Bioslurping Pilot Study Area 1795 Gasoline Alley Fort 

Drum, New York, D, Sep-98, EA 
 1029, REF, FY97 Defense Environmental Restoration Program Annual Report to Congress 

March 31, 1998, F, Mar-98, DoD 
 1031, FTD -91, Performance Evaluation Rpt,GW Extraction & Treatment & FProduct Recovery 

Sys Bldg P-2140, 4/97-3/98, F, Oct-98, EA 
 1032, FTD -7, Data Consolidation and Evaluation Conceptual Site Model Development Gasoline 

Alley and Old Sanitary Landfill, F, Sep-98, MP 
 1032, FTD -30, Data Consolidation and Evaluation Conceptual Site Model Development 

Gasoline Alley and Old Sanitary Landfill, F, Sep-98, MP 
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Previous Studies (continued): 
 
1998 
 1033, FTD -30-1595, Groundwater Modeling Study Area 1595 Gasoline Alley Fort Drum, New 

York, F, Oct-98, MP 
 1035, FTD -30-1795, Bioslurping Study Report Areas 1795 & 3805 Gasoline Alley Fort Drum, 

New York, F, Oct-98, EA 
 1037, FTD -89, UVB Pilot Study Report Building T-1245 Fort Drum, New York, D, Sep-98, 

Weston 
 1038, FTD -30-1795, Final Comprehensive Contaminant Assessment Report Volume IV Area 

1795/WWII Landfill Gasoline Alley Ft Dr NY, F, Oct-98, EA 
 1038, WWII , Final Comprehensive Contaminant Assessment Report Volume IV Area 

1795/WWII Landfill Gasoline Alley Ft Dr NY, F, Oct-98, EA 
 1039, FTD -30-1595, Final Comprehensive Contaminant Assessment Report Volume III Area 

1595 Gasoline Alley Fort Drum, NY, F, Oct-98, EA 
 1040, FTD -7, Old Sanitary Landfill Wetlands Evaluation Technique (WET) Baseline 

Conditions Assessment & Results Ft Dr NY, F, Oct-98, MP 
 1041, FTD -30-1395, Gasoline Alley Soil Remediation Quarterly Update of Treatment System 

Operations Areas 1395 & 1495, F, Oct-98, Radian 
 1041, FTD -30-1495, Gasoline Alley Soil Remediation Quarterly Update of Treatment System 

Operations Areas 1395 & 1495, F, Oct-98, Radian 
 1042, FTD -22, Groundwater Monitoring at EOD Burn Sites Ranges 17 & 35 Fort Drum, NY    

w/CD , F, Oct-98, MP 
 1042, FTD -24, Groundwater Monitoring at EOD Burn Sites Ranges 17 & 35 Fort Drum, NY    

w/CD , F, Oct-98, MP 
 1043, FTD -91, Quarterly Report of Progress Building P-2140 Interim Treatment System Pilto 

Study Fort Drum, New York, F, Nov-98, EA 
 1044, FTD -112, General Work Plan Range 17 POL Spill Fort Drum, New York, F, Nov-98, 

Radian 
 1045, FTD -30-1595, Annual Stream Gauging & SW/Sediment Sampling Report Area 1595 

Creek Gasoline Alley FTD NY, F, Nov-98, EA 
 1046, FTD -30-1795, Annual Stream Gauging & SW/Sediment Sampling Report Area 1795 

Creek Gasoline Alley FTD NY, F, Nov-98, EA 
 1047, FTD -30, Health Risk Assessment Work Plan Ft Dr NY Gas Alley, WWII Landfill & Old 

Sanitary Landfill, D, Dec-98, MP 
 1048, FTD -30-3805, Area 3805 Well Installation Report-October 1998 Gasoline Alley Fort 

Drum, New York, F, Dec-98, EA 
 1049, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System Study 

July-Sept 1998 Gasoline Alley Fort Drum, NY, F, Dec-98, EA 
 1050, FTD -30-3805, Comprehensive Contaminant Assessment Volume V Areas 1895, 1995, 

3805 & OSL Gasoline Alley Ft Dr NY, F, Dec-98, EA 
 1051, FTD -30-1795, Work Plan Bioslurping Pilot Study Area 1795, Gasoline Alley Fort Drum, 

New York, F, Dec-98, EA 
 1052, FTD -3, Health Risk Assessment Work Plan Fort Drum, New York, Gasoline Alley, 

WWII Landfill, Old Sanitary Landfill, D, Dec-98, MP 
 1052, FTD -7, Health Risk Assessment Work Plan Fort Drum, New York, Gasoline Alley, 

WWII Landfill, Old Sanitary Landfill, D, Dec-98, MP 
 1052, FTD -30-WWII, Health Risk Assessment Work Plan Fort Drum, New York, Gasoline 

Alley, WWII Landfill, Old Sanitary Landfill, D, Dec-98, MP 
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Previous Studies (continued): 
 
1998 
 1085, FTD -8, ASL Cover Improvement Original Ground Topography (Drawing), F, Jul-98, 

Thew 
 1086, FTD -8, ASL Cover Improvement Top of Sand Topography (Drawing), F, Aug-98, Thew 
 1087, FTD -8, Final As-built Survey Airfield Sanitary Landfill Fort Drum Military Reservation 

Tug Hill Construction, Inc. (Drawing), F, Oct-98, Thew 
 1088, FTD -8, Safety and Health Phase-out Report (Airfield Sanitary Landfill Improvements at 

Fort Drum, NY), F, Sep-98, ECG Indus 
 
1999 
 1054, FTD -30-3805, Summary of Area 3805 Treatment System Upgrades August-September 

1998, Gasoline Alley, FT DR, NY, F, Jan-99, EA 
 1057, FTD -8, ASL Cover Improvements Project Final As Built Record Drawings Disk, F, Jan-

99, Envir Cons 
 1058, FTD -91, Quarterly Report of Progress Building P-2140 Interim Treatment System Pilot 

Study Fort Drum, New York, F, Jan-99, EA 
 1059, FTD -30-1395, Results of Quarterly in Situ Respiration Test December 1998 Gasoline 

Alley Areas 1395 & 1495 Fort Drum, New York, D, Jan-99, Radian 
 1059, FTD -30-1495, Results of Quarterly in Situ Respiration Test December 1998 Gasoline 

Alley Areas 1395 & 1495 Fort Drum, New York, D, Jan-99, Radian 
 1060, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System Study 

October - December 1998 Gas Alley Ft Dr NY, F, Feb-99, EA 
 1061, FTD -30, Second Semi Annual 1998 Groundwater Sampling Event Results Gasoline Alley 

Fort Drum, New York, F, Feb-99, MP 
 1064, FTD -30-1795, Area 1795 Bioslurping Pilot Study Installation & Startup Report Gasoline 

Alley Fort Drum, New York, D, Feb-99, EA 
 1065, FTD -7, Enhanced Wetlands System & Landfill Surface Drainage Features Old Sanitary 

Landfill Fort Drum, New York, D, Jan-99, MP 
 1066, FTD -7, Response to Comments on Wk Pln for Constr of Enhanced Wetlands Sys & 

Landfill Surface Drain OSL, F, Mar-99, MP 
 1067, FTD -30-1795, Area 1795 Bioslurping System Operation and Maintenance Manual 

Gasoline Alley Fort Drum, New York, D, Feb-99, EA 
 1068, FTD -7, Risk Assessment Work Plan Fort Drum NY Gasoline Alley, WWII Landfill, Old 

Sanitary Landfill, F, Mar-99, MP 
 1068, FTD -30, Risk Assessment Work Plan Fort Drum NY Gasoline Alley, WWII Landfill, Old 

Sanitary Landfill, F, Mar-99, MP 
 1068, FTD -30-WWII, Risk Assessment Work Plan Fort Drum NY Gasoline Alley, WWII 

Landfill, Old Sanitary Landfill, F, Mar-99, MP 
 1069, FTD -30, Fort Drum Gasoline Alley Groundwater Sampling Draft Work Plan Addendum, 

D, Mar-99, MP 
 1070, FTD -7, OSL Ft Dr NY Wetlands Evaluation Technique (WET) Comparative Summary 

Assessment and Results, F, Mar-99, MP 
 1071, FTD -30-1395, Area 1395 and 1495 Soil Boring Recommendation, Gasoline Alley, Fort 

Drum, New York, D, Mar-99, EA 
 1072, FTD -30-1795, Draft Work Plan Data Gap Study Separate-Phase Product Plume 

Delineation Area 1795 Gas Alley, Fort Drum, NY, D, Mar-99, EA 
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Previous Studies (continued): 
 
1999 
 1073, FTD -7, OSL, FTD, NY Final Work Plan for Construction of Enhanced Wetlands System 

and Landfill Drainage Features, F, Mar-99, MP 
 1074, FTD -7, OSL, FTD, NY Enhanced Wetlands System and Landfill Drainage Features 

(Drawings; 12 sheets), F, Mar-99, MP  
 1075, 91, Draft Remedial Investigation Data Gap Study AAFES Service Station, Building P-

2140 Fort Drum, New York, D, Apr-99, EA 
 1076, RA, Data Consolidation and Evaluation Conceptual Site Model Development - Phase II 

Sites, F, Apr-99, MP 
 1077, FTD -7, Draft Cost Esimate Enhanced Wetlands System & Landfill Surface Drainage 

Features Old Sanitary Landfill, FTD, NY, D, Jan-99, MP 
 1078, FTD -7, Final Cost Esimate Enhanced Wetlands System & Landfill Surface Drainage 

Features Old Sanitary Landfill, FTD, NY, F, Apr-99, MP 
 1079, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot 

Study, FTD, NY (1 Jan - 31 Mar 99), F, Apr-99, EA 
 1080, FTD -30, Fort Drum, Gasoline Alley Groundwater Sampling Final Work Plan Addendum, 

F, Apr-99, MP 
 1081, FTD -89, UVB Pilot Study Report Building T-1245 Fort Drum, NY, F, Apr-99, Weston 
 1082, FTD -30-1595, Draft Interim Remedial Measure Enhancement Design Area 1595 Gasoline 

Alley, FTD, NY, D, Apr-99, EA 
 1083, FTD -30-1595, Interim Remedial Measure Enhancement Design Area 1595 Gasoline 

Alley, FTD, NY (Drawings), D, Apr-99, EA 
 1084, FTD -8, Airfield Sanitary Landfill Remedial Action Implementation Report, F, Apr-99, 

ECG Indus 
 1089, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study, F, May-

99, EA 
 1090, FTD -31, Groundwater Sampling at Building T-91, Fort Drum, NY Round 10 Results 

(March 1999), F, May-99, Weston 
 1091, FTD -89, Draft Work Plan Data Gap Study Building 1245, Fort Drum, NY, D, May-99, 

EA 
 1092, FTD -30, Area 1395 and 1495 Soil Boring Recommendation, Gasoline Alley, Fort Drum, 

New York, F, May-99, EA 
 1093, FTD -30, Draft Work Plan RI Data Gap Study Source Area Invest., Areas 1595, 

1795,1895,1995 & 3805 Gas Alley, Ft Drum, NY, D, May-99, EA 
 1094, FTD -30-1595, Final Interim Remedial Measure Enhancement Design Area 1595 Gasoline 

Alley, Fort Drum, NY, F, May-99, EA 
 1095, FTD -30-1595, Final Interim Remedial Measure Enhancement Design Area 1595 Gasoline 

Alley, Fort Drum, NY (Drawings), F, May-99, EA 
 1096, FTD -7, Pre-Draft Risk Assessment FTD, NY Gasoline Alley, WWII Landfill,  Old 

Sanitary Landfill, D, Jun-99, MP 
 1096, FTD -30, Pre-Draft Risk Assessment FTD, NY Gasoline Alley, WWII Landfill,  Old 

Sanitary Landfill, D, Jun-99, MP 
 1097, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System Study, 

Jan-Mar99, Gasoline Alley, FTD, NY, F, May-99, EA 
 1098, FTD -7, FTD, NY Surface Water & Sediment Monitoring Program-OSL & Areas 1595 & 

1795, Gas Alley Draft Work Plan , D, May-99, MP 
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Previous Studies (continued): 
 
1999 
 1098, FTD -30-1595, FTD, NY Surface Water & Sediment Monitoring Program-OSL & Areas 

1595 & 1795, Gas Alley Draft Work Plan , D, May-99, MP 
 1098, FTD -30-1795, FTD, NY Surface Water & Sediment Monitoring Program-OSL & Areas 

1595 & 1795, Gas Alley Draft Work Plan , D, May-99, MP 
 1099, FTD -91, Final Remedial Investigation Data Gap Study AAFES Service Station, Building 

P-2140, FTD, NY, F, Jun-99, EA 
 1100, IRP, Draft Risk Assessment Work Plan, FTD, NY (PHASE II: R17 &35, Spill Nr R17, T-

91, T-1245, P-2140, T-4006, ASL), D, Jul-99, MP 
 1101, FTD -30-1595, Technical approach for Area 1595 Focused Feasibility Study, Gasoline 

Alley, F, Jul-99, EA 
 1102, FTD -7, Response to comments on draft work plan for OSL, 1595,1795 Surface Water and 

Sediment Monitoring, F, Jul-99, MP 
 1102, FTD -30, Response to comments on draft work plan for OSL, 1595,1795 Surface Water 

and Sediment Monitoring, F, Jul-99, MP 
 1103, FTD -91, Remedial Investigation Data Gap Study, AAFES Gas Service Station, Building 

P-2140, F, Jul-99, EA 
 1104, FTD -91, Technical Proposal for a revised ground-water monitoring program, Building P-

2140, F, Jul-99, EA 
 1105, FTD -30, Summary of O&M Technical Support Bldg.1599, Ft Dr, NY (Performance 

Period April - June 99) , F, Jul-99, EA 
 1106, FTD -30-1795, Final Area 1795 Bioslurping Pilot Study Installation and Startup Report 

Gasoline Alley, FTD, NY, F, Jul-99, EA 
 1107, FTD -30-1795, Final Area 1795 Bioslurping System Operation and Maintenance Manual 

Gasoline Alley, FTD, NY, F, Jul-99, EA 
 1108, FTD -30, First Semi-Annual 1999 Groundwater Sampling Event Results - Gasoline Alley, 

FTD,NY, F, Jul-99, MP 
 1109, FTD -112, Oxygen Releasing Compound (ORC) Application at the Range 17 Spill Site, 

FTD, NY, F, Jul-99, MP 
 1110, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot 

Study, FTD, NY (1 Apr - 30 Jun 99), F, Jul-99, EA 
 1111, FTD -7, Fort Drum Surface Water & Sediment Monitoring Program Final Work Plan 

Addendum (OSL, Areas 1595, 1795), F, Jul-99, MP 
 1111, FTD -30-1595, Fort Drum Surface Water & Sediment Monitoring Program Final Work 

Plan Addendum (OSL, Areas 1595, 1795), F, Jul-99, MP 
 1111, FTD -30-1795, Fort Drum Surface Water & Sediment Monitoring Program Final Work 

Plan Addendum (OSL, Areas 1595, 1795), F, Jul-99, MP 
 1112, FTD -91, Extraction Well Cleaning Interim Pilot Study Groundwater Pump & Treat 

System, Bldg P-2140, FTD, NY, F, Jul-99, EA 
 1113, FTD -30-1395, Draft Results of Soil and Groundwater Sampling May/June 1999 Gasoline 

Alley Areas 1395 and 1494, FTD, NY, D, Jul-99, Radian 
 1113, FTD -30-1495, Draft Results of Soil and Groundwater Sampling May/June 1999 Gasoline 

Alley Areas 1395 and 1494, FTD, NY (Disks), D, Jul-99, Radian 
 1114, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System Study, 

Apr - Jun 99, Gasoline Alley, FTD, NY, F, Jul-99, EA 
 1115, FTD -8, Groundwater Monitoring Program at Airfield Sanitary Landfill, FTD,NY, D, Jul-

99, MP 
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Previous Studies (continued): 
 
1999 
 1116, FTD -30-1795, Final Work Plan Data Gap Study, Separate-Phase Product Plume 

Delineation Area 1795 Gasoline Alley, FTD, NY, F, Jul-99, EA 
 1117, FTD -22, Draft Report Groundwater Monitoring at EOD: Burn Sites, Ranges 17 and 35 

FTD, NY, D, Jul-99, MP 
 1117, FTD -24, Draft Report Groundwater Monitoring at EOD: Burn Sites, Ranges 17 and 35 

FTD, NY, D, Jul-99, MP 
 1118, FTD -30, Final Work Plan Remedial Investigation DGS Source Area Investigations Areas 

1595, 1795, 1895, 1995, 3805 GA, FTD, F, Jul-99, EA 
 1119, FTD -89, Final Work Plan Remedial Investigation Data Gap Study Bldg T-1245, FTD, 

NY, F, Jul-99, EA 
 1120, FTD -30-1195, Draft-Final Comprehensive Contaminant Assessment Report Vol II Areas 

1195, 1295, 1395, 1495 Gas Alley, FTD, NY, D, Aug-99, EA 
 1120, FTD -30-1295, Draft-Final Comprehensive Contaminant Assessment Report Vol II Areas 

1195, 1295, 1395, 1495 Gas Alley, FTD, NY, D, Aug-99, EA 
 1120, FTD -30-1395, Draft-Final Comprehensive Contaminant Assessment Report Vol II Areas 

1195, 1295, 1395, 1495 Gas Alley, FTD, NY, D, Aug-99, EA 
 1120, FTD -30-1495, Draft-Final Comprehensive Contaminant Assessment Report Vol II Areas 

1195, 1295, 1395, 1495 Gas Alley, FTD, NY, D, Aug-99, EA 
 1121, FTD -8, Final Workplan Addendum for the GW Sampling at the Airfield Sanitary 

Landfill, F, Aug-99, MP 
 1122, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study, 1 April 

- 30 June 1999, F, Aug-99, EA 
 1123, FTD -30-1595, Final Summary Report Interim Remedial Measure Enhancement June/July 

1999 Gas Alley Area 1595 FTD, NY, F, Aug-99, Radian 
 1124, FTD -112, Range 17 POL Spill Final Report, Range 17, Fort Drum, NY, F, Aug-99, 

Radian 
 1125, FTD -112, Range 17 POL Spill Final Report (Book 2), Range 17, Fort Drum, NY 

(Sampling data, Appendices B & C for above rpt), F, Aug-99, Radian 
 1126, FTD -30, Draft-Final Comprehensive Contaminant Assessment Report Vol I, Introduction 

and Overview Gas Alley, FTD, NY, D, Sep-99, EA 
 1127, FTD -30-3805, Summary of Area 3805 Treatment System Upgrades - 3805-RW11and 

3805-RW13 Gasoline Alley, FTD, NY, F, Sep-99, EA 
 1128, FTD -7, Phase I Risk Assessment, FTD, NY (Responses to comments on Pre-draft Risk 

Assessment), F, Sep-99, MP 
 1128, FTD -30, Phase I Risk Assessment, FTD, NY (Responses to comments on Pre-draft Risk 

Assessment), F, Sep-99, MP 
 1129, FTD -7, Draft Risk Assessment Gasoline Alley, WWII Landfill, Old Sanitary Landfill Fort 

Drum, NY, D, Oct-99, MP 
 1129, FTD -30, Draft Risk Assessment Gasoline Alley, WWII Landfill, Old Sanitary Landfill 

Fort Drum, NY, D, Oct-99, MP 
 1130, FTD -112, Gasoline Alley Soil Remediation, FTD, NY, Range 17 Soil Samples Data 

Package (lab report soil confirmation samples), F, Aug-99, Lanc. Labs 
 1131, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot, 

FTD, NY, F, Nov-99, EA 
 1132, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System Study, 

July - Sept 1999, Gasoline Alley, FTD, NY, F, Nov-99, EA 
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Previous Studies (continued): 
 
1999 
 1133, FTD -30-1795, Quarterly Report of Progress -Area 1795 Bioslurping Pilot Study, Gasoline 

Alley, FTD, NY (July - Sept 1999), F, Nov-99, EA 
 1134, FTD -30-1795, Letter Report of Data Gap Study, Separate-Phase Product Delineation, 

Area 1795, Gasoline Alley, FTD, NY, F, Nov-99, EA 
 1135, FTD -7, First 1999 Semi-Annual Surface water and Sediment Sampling Results OSL, 

FTD, NY (OSL, 1595, 1795 creeks), F, Nov-99, MP 
 1135, FTD -30-1595, First 1999 Semi-Annual Surface water and Sediment Sampling Results 

OSL, FTD, NY (OSL, 1595, 1795 creeks), F, Nov-99, MP 
 1135, FTD -30-1795, First 1999 Semi-Annual Surface water and Sediment Sampling Results 

OSL, FTD, NY (OSL, 1595, 1795 creeks), F, Nov-99, MP 
 1136, IRP, Pre-Draft Risk Assessment FTD, NY(Range 17 & 35, T-91, T-1245, P-2140, T-4006, 

ASL, Range 17 spill), D, Dec-99, MP 
 1138, FTD -30-1595, Draft Interim Remedial Measure Enhancement Design Building 1599 

Gasoline Alley, FTD, NY, D, Nov-99, EA 
 1139, FTD -8, Report for Annual Groundwater Sampling Performed 8/31/99 and 9/1/99 Airfield 

Sanitary Landfill, FTD, NY, F, Nov-99, MP 
 1199, FTD -7, Old Sanitary Landfill Drainage Stabilization Project (Downchutes), F, Aug-99, 

Radian 
 
2000 
 1137, IRP, Installation Action Plan, Fort Drum, March 2000, F, Mar-00, FORSCOM 
 1140, FTD -30, Second Semi Annual 1999 Groundwater Sampling Event Results, Gasoline 

Alley Fort Drum, New York, F, Jan-00, MP 
 1141, FTD -30-1795, Final Letter Report of Data Gap Study, Separate-Phase Product 

Delineation, Area 1795, Gasoline Alley, FTD, NY, F, Jan-00, EA 
 1142, FTD -30, Draft Source Area Remedial Investigation/DGS Report areas 1595, 1795, 1895, 

1995, 3805 Gasoline Alley, FTD, NY, D, Jan-00, EA 
 1143, FTD -91, Draft Remedial Investigation Data Gap Study AAFES Service Station Fort 

Drum, New York, D, Jan-00, EA 
 1144, FTD -8, ASL, FTD, NY Final Report for Annual Groundwater Sampling Performed 

8/31/99 and 9/1/99 (includes 1 CDROM), F, Jan-00, MP 
 1145, FTD -30-1595, Final Groundwater Pilot Study Design Area 1595, Gasoline Alley, FTD, 

NY, F, Jan-00, EA 
 1146, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot 

Study, FTD, NY, F, Jan-00, EA 
 1147, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System Pilot 

Study, Gasoline Alley, FTD, NY, F, Feb-00, EA 
 1148, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study, 

Gasoline Alley, FTD, NY, F, Feb-00, EA 
 1151, FTD -76, Final Remedial Action Report for Building T-4002, Fort Drum, New York, F, 

Feb-00, CDM 
 1152, FTD -7, Corrective Measures Study Alternatives Report Gasoline Alley Areas 1895, 1995, 

& 3805 and OSL, FTD, NY, D, Feb-00, MP 
 1152, FTD -30-3805, Corrective Measures Study Alternatives Report Gasoline Alley Areas 

1895, 1995, & 3805 and OSL, FTD, NY, D, Feb-00, MP 
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Previous Studies (continued): 
 
2000 
 1153, FTD -89, Draft Remedial Investigation Data Gap Study Former Building T-1245 FTD, 

NY, D, Mar-00, EA 
 1154, FTD -91, Peliminary Draft Corrective Measures Study AAFES Station Building P-2140, 

FTD, NY, D, Mar-00, EA 
 1155, FTD -7, Second 1999 Semi-Annual Surface Water and Sediment Sampling Results Old 

Sanitary Landfill, FTD, NY, F, Mar-00, MP 
 1156, FTD -30-1395, Quarterly Report of System Operation - Area 1395 and 1495 Systems, 

Gasoline Alley, FTD, NY (Oct - Dec 1999), F, Mar-00, EA 
 1156, FTD -30-1495, Quarterly Report of System Operation - Area 1395 and 1495 Systems, 

Gasoline Alley, FTD, NY (Oct - Dec 1999), F, Mar-00, EA 
 1157, FTD -30-1795, Draft Area 1795 Bioslurping Pilot Study Yearly Operations and 

Maintenance Report Gasoline Alley, FTD, NY, D, Mar-00, EA 
 1158, FTD -88, Work plan for installation of new well and sampling of 3 wells for VOCs and 

lead at T-4006 site, F, Mar-00, MP 
 1159, FTD -30-1195, Final Comprehensive Contaminant Assessment Report Vol. II Areas 1195, 

1295, 1395, and 1495 Gas Alley, FTD, NY, F, Mar-00, EA 
 1159, FTD -30-1295, Final Comprehensive Contaminant Assessment Report Vol. II Areas 1195, 

1295, 1395, and 1495 Gas Alley, FTD, NY, F, Mar-00, EA 
 1159, FTD -30-1395, Final Comprehensive Contaminant Assessment Report Vol. II Areas 1195, 

1295, 1395, and 1495 Gas Alley, FTD, NY, F, Mar-00, EA 
 1159, FTD -30-1495, Final Comprehensive Contaminant Assessment Report Vol. II Areas 1195, 

1295, 1395, and 1495 Gas Alley, FTD, NY, F, Mar-00, EA 
 1160, FTD -91, Groundwater Sampling Results, AAFES Service Station, FTD, NY (sampling 3 

wells, 3/7/00), F, Apr-00, EA 
 1161, FTD -91, Work Plan for Groundwater Investigation and Monitoring Activities at AAFES 

Service Station, Bldg P-2140, FTD, NY, D, Apr-00, EA 
 1162, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study, 

Gasoline Alley, FTD, NY, F, Apr-00, EA 
 1163, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot 

Study, FTD, NY, F, Apr-00, EA 
 1164, FTD -91, Temporary Groundwater Sampling Point Results AAFES Service Station, FTD, 

NY, F, May-00, EA 
 1165, FTD -30-1595, Draft Groundwater Model Enhancement Area 1595 FTD, NY, D, May-00, 

MP 
 1166, FTD -31, Groundwater Sampling at Building T-91, Fort Drum, NY Round 11 Results 

(March 2000), F, May-00, Weston 
 1172, FTD -88, Report for Well Installation and Sampling Performed at Area T-4006, FTD, NY, 

F, Jul-00, MP 
 1173, FTD -22, Draft Final Report Groundwater Monitoring at EOD: Burn Sites, Ranges 17 and 

35, FTD, NY, D, Jul-00, MP 
 1173, FTD -24, Draft Final Report Groundwater Monitoring at EOD: Burn Sites, Ranges 17 and 

35, FTD, NY, D, Jul-00, MP 
 1174, FTD -30-1795, Corrective Measures Study Alternative Report, Area 1795, Gasoline Alley, 

FTD, NY, D, Jun-00, EA 
 1175, FTD -91, Final Remedial Investigation Data Gap Study AAFES Service Station,  FTD, 

NY, F, Jul-00, EA 
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Previous Studies (continued): 
 
2000 
 1176, FTD -30-1595, Draft Area 1595 Groundwater Pilot Study Report Gasoline Alley, FTD, 

NY, D, Jul-00, EA 
 1177, FTD -30-1395, Quarterly Report of System Operation - Area 1395 and 1495 Systems, 

Gasoline Alley, FTD, NY (Apr - Jun 2000), F, Jul-00, EA 
 1177, FTD -30-1495, Quarterly Report of System Operation - Area 1395 and 1495 Systems, 

Gasoline Alley, FTD, NY (Apr - Jun 2000), F, Jul-00, EA 
 1178, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study, 

Gasoline Alley, FTD, NY, F, Jul-00, EA 
 1179, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot 

Study, FTD, NY, F, Jul-00, EA 
 1180, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System Study, 

Gasoline Alley, FTD, NY, F, Jul-00, EA 
 1181, FTD -7, First Semi-Annual Year 2000 Surface Water and Sediment Sampling Results OSL 

and Areas 1595 & 1795, F, Jul-00, MP 
 1181, FTD -30-1595, First Semi-Annual Year 2000 Surface Water and Sediment Sampling 

Results OSL and Areas 1595 & 1795, F, Jul-00, MP 
 1181, FTD -30-1795, First Semi-Annual Year 2000 Surface Water and Sediment Sampling 

Results OSL and Areas 1595 & 1795, F, Jul-00, MP 
 1182, FTD -91, Groundwater Sampling Results, June 2000 Sampling Event, AAFES Service 

Station, FTD, NY, F, Aug-00, EA 
 1183, IRP, Draft Quality Assurance Program Plan (QAPP), D, Aug-00, MP 
 1184, FTD -30-1595, Preliminary Draft Corrective Measures Study Area 1595 Gasoline Alley 

FTD, NY, D, Aug-00, EA 
 1185, FTD -91, Draft Work Plan Aquifer Air Sparging/Dual-Phase Extraction Pilot Study 

AAFES Station, Bldg P-2140, FTD, NY, D, Sep-00, EA 
 1186, FTD -7, Final Risk Assessment Fort Drum, New York Gasoline Alley, WWII Landfill, 

Old Sanitary Landfill, F, Sep-00, MP 
 1186, FTD -30, Final Risk Assessment Fort Drum, New York Gasoline Alley, WWII Landfill, 

Old Sanitary Landfill, F, Sep-00, MP 
 1187, FTD -30, Draft Work Plan Remedial Pilot Study Areas 1295, 1395, and 1495 Gasoline 

Alley, FTD, NY, D, Sep-00, EA 
 1188, FTD -30, Final Comprehensive Contaminant Assessment Report Vol. I Introduction and 

Overview Gasoline Alley, FTD, NY, F, Sep-00, EA 
 1189, FTD -30, Final Comprehensive Contaminant Assessment Report Volumes I - V Gasoline 

Alley, FTD, NY (CD-ROM), F, Sep-00, EA 
 1190, FTD -30, Groundwater Data Trend Analysis Gasoline Alley, FTD, NY, D, Oct-00, Ea 
 1191, IRP, Final Risk Assessment Work Plan FTD, NY Rng 17 & 35,Spill Nr Rng 17, 

T91,T1245,P2140,T4006, ASL, F, Oct-00, EA 
 1192, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot 

Study, FD, NY (July - September 2000), F, Oct-00, EA 
 1193, FTD -8, Draft Report for Annual Groundwater Sampling Performed 8/8/00 and 8/9/00 - 

Airfield Sanitary Landfill, FD, NY, D, Oct-00, MP 
 1194, FTD -22, Final Report Groundwater Monitoring at EOD Burn Sites, Rngs 17 and 35, FTD, 

NY (Report and CD), F, Oct-00, MP 
 1194, FTD -24, Final Report Groundwater Monitoring at EOD Burn Sites, Rngs 17 and 35, FTD, 

NY (Report and CD), F, Oct-00, MP 
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Previous Studies (continued): 
 
2000 
 1195, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study, 

Gasoline Alley, FTD, NY (Jul-Sept 00), F, Nov-00, EA 
 1196, FTD -30-1595, Summary of Operation and Maintenance Technical Support, July - 

September 2000 Building 1599, FTD, NY, F, Nov-00, EA 
 1197, FTD -30-1395, Quarterly Report of System Operation - Area 1395 and 1495 Systems 

Gasoline Alley, FTD, NY, F, Nov-00, EA 
 1197, FTD -30-1495, Quarterly Report of System Operation - Area 1395 and 1495 Systems 

Gasoline Alley, FTD, NY, F, Nov-00, EA 
 1198, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System Study, 

Gasoline Alley, FTD, NY (Jul-Sept), F, Nov-00, EA 
 1200, FTD -91, Groundwater Sampling results, Sept. 2000 Sampling Event, AAFES Station, 

FTD, NY, F, Dec-00, EA 
 1201, FTD -30-1295, Final Work Plan Remedial Pilot Study Areas 1295, 1395, and 1495 

Gasoline Alley, FTD, NY, F, Dec-00, EA 
 1201, FTD -30-1395, Final Work Plan Remedial Pilot Study Areas 1295, 1395, and 1495 

Gasoline Alley, FTD, NY, F, Dec-00, EA 
 1201, FTD -30-1495, Final Work Plan Remedial Pilot Study Areas 1295, 1395, and 1495 

Gasoline Alley, FTD, NY, F, Dec-00, EA 
 1202, FTD -30-1595, Final Area 1595 Groundwater Pilot Study Report Gasoline Alley FTD, 

NY, F, Dec-00, EA 
 1203, FTD -91, Final Work Plan Aquifer Air Sparging/Dual-Phase Extraction Pilot Study 

AAFES Station Building P-2140, FTD, NY, F, Dec-00, EA 
 1204, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment Systme Study, 

Gasoline Alley, FTD, NY, F, May-00, EA 
 
2001 
 1205, IRP, Installation Action Plan, Fort Drum, March 2001, F, Mar-01, IRP 
 1206, FTD -30-1595, Groundwater Model Enhancement Report Area 1595 Fort Drum, New 

York, F, Jan-01, MP 
 1207, FTD -30-1395, Quarterly Report of System Operation-Areas 1395 and 1494 Systems(Oct-

Dec00) Gasoline Alley, FTD, NY, F, Jan-01, EA 
 1207, FTD -30-1495, Quarterly Report of System Operation-Areas 1395 and 1494 Systems(Oct-

Dec00) Gasoline Alley, FTD, NY, F, Jan-01, EA 
 1208, FTD -91, Quarterly Report of Progress-Bldg P-2140 Interim Treatment System Pilot 

Study, FTD, NY (Oct-Dec00), F, Jan-01, EA 
 1209, FTD -30, Gasoline Alley Annual Groundwater Monitoring Program, FTD, NY Oct/Nov 

2000, F, Jan-01, MP 
 1210, FTD -30-1795, Quarterly Report of Progress Area 1795 Bioslurping Pilot Study, Gasoline 

Alley, FTD, NY(1 Oct-30 Dec 00), F, Jan-01, EA 
 1211, FTD -91, Draft Dual Phase Extraction Pilot Test Summary Report and Conceptual Design, 

Bldg P-2140, FTD, NY, D, Jan-01, EA 
 1212, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System Study,  

FTD NY (Oct - Dec 2000), F, Jan-01, EA 
 1213, FTD -91, Quarterly Ground-Water Sampling Results, Dec 2000 Sampling Event, Bldg P-

2140, FTD, NY, F, Feb-01, EA 
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Previous Studies (continued): 
 
2001 
 1214, FTD -30-1295, Draft Remedial Pilot Study Implementation Report Area 1295, Gasoline 

Alley, FTD, NY, D, Feb-01, EA 
 1215, FTD -7, Draft Work Plan DataGap Study to Support CMS Gasoline Alley Areas 1895, 

1995, 3805 and OSL, FTD, NY, D, Feb-01, MP 
 1215, FTD -30-3805, Draft Work Plan DataGap Study to Support CMS Gasoline Alley Areas 

1895, 1995, 3805 and OSL, FTD, NY, D, Feb-01, MP 
 1216, FTD -30-1595, Response to comments on pre-draft CMS for Area 1595, F, Feb-01, EA 
 1217, FTD -30-1595, Draft Corrective Measures Study, Area 1595, Gasoline Alley, FD, NY, D, 

Feb-01, EA 
 1218, IRP, Draft Risk Assessment, FTD, NY (8 sites; Rnges 17& 35, T-91, T-1245, P-2140, T-

4006, ASL, Nr. R17), D, Feb-01, MP 
 1219, FTD -30-1395, Draft Aquifer Air Sparge Pilot System Implementation Report Areas 1395 

& 1495, Gasoline Alley, FD, NY, D, Mar-01, EA 
 1219, FTD -30-1495, Draft Aquifer Air Sparge Pilot System Implementation Report Areas 1395 

& 1495, Gasoline Alley, FD, NY, D, Mar-01, EA 
 1220, FTD -91, Draft Aquifer Air Sparging Installatin and Startup Report, AAFES, FD, NY, D, 

Mar-01, EA 
 1221, FTD -7, Summary of Surface Water and Sediment Sampling Results, OSL, Areas 1595 & 

1795,  FD, NY (4 events: 8/99-12/00), F, Mar-01, MP 
 1221, FTD -30-1595, Summary of Surface Water and Sediment Sampling Results, OSL, Areas 

1595 & 1795,  FD, NY (4 events: 8/99-12/00), F, Mar-01, MP 
 1221, FTD -30-1795, Summary of Surface Water and Sediment Sampling Results, OSL, Areas 

1595 & 1795,  FD, NY (4 events: 8/99-12/00), F, Mar-01, MP 
 1222, FTD -30, Ground Water Trends Analysis Gasoline Alley, FTD, NY, F, Mar-01, EA 
 1223, FTD -30-3805, Draft Source Area /LNAPL Focused Technical Selection Report, Gas 

Alley, Areas 1895, 1995 & 3805, FTD, NY, D, Mar-01, MP 
 1224, FTD -91, Draft Corrective Measures Study, Bldg P-2140, FTD, NY, D, Mar-01, EA 
 1225, FTD -91, Final Corrective Measures Study Alternatives Report, Areas 1895,1995,3805 

and OSL, FTD, NY, F, Apr-01, MP 
 1226, IRP, Quarterly IRP Meeting Minutes for Fort Drum, 1/10/01 and 1/11/01, F, Mar-01, MP 
 1227, FTD -8, Airfield Sanitary Landfill, Fort Drum, NY, Final Report for Annual Groundwater 

Sampling Performed 8/8/00 and 8/9/00, F, Apr-01, MP 
 1228, FTD -30-1795, Pre-draft Corrective Measures Study, Area 1795, Gasoline Alley, FTD, 

NY, D, Apr-01, EA 
 1229, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot 

Study, FTD, NY, F, Apr-01, EA 
 1230, FTD -30-1595, Summary of Operation and Maintenance Technical Support, Jan - Mar 

2001 Building 1599, FTD, NY, F, Apr-01, EA 
 1231, FTD -30-1395, Quarterly Report of System Operation-Bioventing & AAS, Areas 1395 & 

1495 (Jan-Mar 2001), FTD, NY, F, Apr-01, EA 
 1231, FTD -30-1495, Quarterly Report of System Operation-Bioventing & AAS, Areas 1395 & 

1495 (Jan-Mar 2001), FTD, NY, F, Apr-01, EA 
 1232, FTD -30-3805, Quarterly Report of Progress, Area 3805 Pilot Treatment System Study, 

Jan-Mar 2001, FTD, NY, F, Apr-01, EA 
 1233, FTD -89, Final Remedial Investigation Data Gap Study, Former Building T-1245, FTD, 

NY, F, Apr-01, EA 
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Previous Studies (continued): 
 
2001 
 1234, FTD -30-1795, Quarterly Report of Progress Area 1795 Bioslurping Pilot Study, Gasoline 

Alley, FTD, NY(1Jan-31Mar 01), F, May-01, EA 
 1235, FTD -91, Groundwater Sampling Results, March 2001 Sampling Event, AAFES Station, 

FTD, NY, F, May-01, EA 
 1236, FTD -91, Quarterly Report of Progress, Bldg P-2140 AAFES Gas Station, FTD, NY (1 Jan 

- 31 Mar 01), F, May-01, EA 
 1237, FTD -30, Gasoline Alley Groundwater Monitoring Program Work Plan, FTD, NY, F, 

May-01, MP 
 1238, FTD -30, Final Source Area Remedial Investigation/Datagap Study Report, Areas 

1595,1795,1895,1995,3805, FTD, NY, F, May-01, EA 
 1239, FTD -30, Gasoline Alley Groundwater Monitoring Program, FTD, NY April 2001 

Well/Piezometer Gauging Results (1 disk), F, May-01, MP 
 1240, IRP, Quality Assurance Program Plan, F, May-01, MP 
 1243, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot 

Study, FTD, NY, F, Jul-01, EA 
 1244, FTD -30-1595, Summary of Operations and Maintenance Technical Support, April-June 

2001, Bldg 1599, FTD, NY, F, Jul-01, EA 
 1245, FTD -91, Groundwater Sampling Results, June 2001 Sampling Event, AAFES Service 

Station, FTD, NY, F, Jul-01, EA 
 1246, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study, April - 

June 2001, Gasoline Alley, FTD, NY, F, Jul-01, EA 
 1247, FTD -7, Response to Comments on Draft Work Plan for DGS to Support CMS Gas Alley 

Areas 1895/1995/3805 and OSL, FTD, F, Jul-01, MP 
 1247, FTD -30-3805, Response to Comments on Draft Work Plan for DGS to Support CMS Gas 

Alley Areas 1895/1995/3805 and OSL, FTD, F, Jul-01, MP 
 1248, FTD -30-3805, Quarterly Report of Progress, Area 3805 Pilot Treatment System Study, 

April-June 2001, FTD, NY, F, Jul-01, EA 
 1249, FTD -7, Draft Phytoremediation Pilot Study Implementation Report, OSL, FTD, NY, D, 

Jul-01, MP 
 1250, FTD -91, Draft AAS 6-Month Operation Summary Report AAFES Station, FTD, NY, D, 

Aug-01, EA 
 1251, FTD -30-1395, Quarterly Report of System Operation - Bioventing and AAS Systems, 

Areas 1395 and 1495, Gas Alley, FTD, NY, F, Aug-01, EA 
 1251, FTD -30-1495, Quarterly Report of System Operation - Bioventing and AAS Systems, 

Areas 1395 and 1495, Gas Alley, FTD, NY, F, Aug-01, EA 
 1252, FTD -91, Draft Full-Scale Dual-Phase Extraction Pilot Study Work Plan AAFES Station, 

FTD, NY, D, Aug-01, EA 
 1253, FTD -91, Safety, Health, and Emergency Response Plan for the Full-Scale Dual-Phase 

Extraction Pilot Study AAFES Station, D, Aug-01, EA 
 1254, FTD -7, Final Work Plan Data Gap Study to Support Corrective Measures Study, Gasoline 

Alley and Old Sanitary Landfill, F , Sep-01, MP 
 1254, FTD -30-3805, Final Work Plan Data Gap Study to Support Corrective Measures Study, 

Gasoline Alley and Old Sanitary Landfill, F, Sep-01, MP 
 1255, FTD -7, Summary of Surface Water and Sediment Sampling Results (July 1999 - 

December 2000), OSL, 1595, 1795, FD, NY, F, Sep-01, MP 
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Previous Studies (continued): 
 
2001 
 1255, FTD -30-1595, Summary of Surface Water and Sediment Sampling Results (July 1999 - 

December 2000), OSL, 1595, 1795, FD, NY, F, Sep-01, MP 
 1255, FTD -30-1795, Summary of Surface Water and Sediment Sampling Results (July 1999 - 

December 2000), OSL, 1595, 1795, FD, NY, F, Sep-01, MP 
 1256, FTD - 91, Full-Scale Dual-Phase Extraction Pilot Study Work Plan, AAFES Station, FD, 

NY, F, Sep-01, EA 
 1257, FTD -91, Safety, Health, and Emergency Response Plan for the Full-Scale Dual-Phase 

Extraction Pilot Study AAFES Station, F, Sep-01, EA 
 1258, FTD -30-3805, Response to Comments for the Draft Source Area/LNAPL Focused 

Technical Selection Report, Gas Alley, Area 3805, FD,NY, F, Oct-01, MP 
 1259, IRP, ArcView Project Update (update to IRP sampling database; CD), F, Aug-01, EA 
 1260, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Trreatment System Pilot 

Study, FTD, NY, F, Oct-01, EA 
 1261, FTD -91, Groundwater Sampling Results, Sept. 2001 Sampling Event, AAFES Station, 

FTD, NY, F, Oct-01, EA 
 1262, FTD -30-3805, Interim Concept Plan for Area 3805/1995 Source Area Remedial Design 

Workplan Gasoline Alley and OSL, FTD, NY, D, Oct-01, MP 
 1263, FTD -30-1395, Quarterly Report of System Operation - Bioventing and AAS Systems, 

Areas 1395 and 1495, Gas Alley, FTD, NY, F, Nov-01, EA 
 1263, FTD -30-1495, Quarterly Report of System Operation - Bioventing and AAS Systems, 

Areas 1395 and 1495, Gas Alley, FTD, NY, F, Nov-01, EA 
 1264, FTD -91, Quarterly Report of AAS System Operation -AAFES Station, FTD, NY, F, Oct-

01, EA 
 1265, FTD -30-3805, Quarterly Report of Progress, Area 3805 Pilot Treatment System Study, 

July-Sept. 2001, Gasoline Alley, FTD, NY, F, Nov-01, EA 
 1266, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study, 

Gasoline Alley. FTD, NY (Jul - Sept 01), F, Nov-01, EA 
 1267, FTD -30-1595, Summary of Operation and Maintenance Technical Support, July- Sept 

2001 Building 1599, FTD, NY, F, Nov-01, EA 
 1268, FTD -91, Final Aquifer Air Sparging Installation and Startup Report AAFES Station, 

FTD, Ny, F, Nov-01, EA 
 1269, FTD -30-3805, Final Source Area /LNAPL Focused Technical Selection Report Gasoline 

Alley Areas 1895, 1995, and 3805, FTD, NY, F, Nov-01, MP 
 1269, FTD -30-3805, Final Source Area /LNAPL Focused Technical Selection Report Gas Alley 

Areas 1895, 1995,  3805, FTD, NY (CD), F, Nov-01, MP 
 1270, FTD -7, Quarterly Report for Phytoremediation Pilot Study at the Old Sanitary Landfill, 

FTD, NY, F, Nov-01, MP 
 1271, FTD -91, Final AAS 6-Month Operation Summary Report AAFES Station, FTD, NY, F, 

Dec-01, EA 
 1272, FTD -30-1295, Final Remedial Pilot Study Implementation Report Area 1295, Gasoline 

Alley, FTD, NY, F, Dec-01, EA 
 1273, FTD -91, Final Dual-Phase Extraction Pilot Test Summary Report and Conceptual Design 

AAFES Station P-2140, FTD, NY, F, Dec-01, EA 
 1274, FTD -30-1395, Final Aquifer Air Sparging Pilot Study Implementation Report Area 1395 

and 1495, Gasoline Alley, FTD, NY, F, Dec-01, EA 
 



 
Fort Drum- Installation Action Plan 

Page - 69 

 

Previous Studies (continued): 
 
2001 
 1274, FTD -30-1495, Final Aquifer Air Sparging Pilot Study Implementation Report Area 1395 

and 1495, Gasoline Alley, FTD, NY, F, Dec-01, EA 
 
2002 
 1275, FTD -30-3805, Draft Work Plan Source Area Remedial Design Gasoline Alley Areas 3805 

& 1995, FTD, NY, D, Jan-02, MP 
 1276, FTD -30, Final October 2001 Groundwater Monitoring Gasoline Alley & Surface Water & 

Sediment Areas 1595, 1795, OSL, F, Jul-02, MP 
 1277, FTD -8, Airfield Sanitary Landfill, FTD, NY Draft Report for Annual Groundwater 

Sampling Performed 10/3-10/4/01, D, Jan-02, MP 
 1278, FTD -91, Groundwater Sampling Results, December 2001 Sampling Event, AAFES 

Station, FTD, NY, F, Jan-02, EA 
 1279, FTD -30-1395, Quarterly Report of System Operation - Bioventing and AAS Systems, 

Areas 1395 and 1495 Gas Alley, F, Jan-02, EA 
 1279, FTD -30-1495, Quarterly Report of System Operation - Bioventing and AAS Systems, 

Areas 1395 and 1495 Gas Alley, F, Jan-02, EA 
 1280, FTD -7, Quarterly Report for Oct - Dec 2001 Phytoremediation Pilot Study at OSL, FTD, 

NY, F, Jan-02, MP 
 1281, FTD -7, Draft Data Gap Study Report Corrective Measures Study Gasoline Alley and 

OSL, FTD, NY, D, Jan-02, MP 
 1281, FTD -30-3805, Draft Data Gap Study Report Corrective Measures Study Gasoline Alley 

and OSL, FTD, NY, D, Jan-02, MP 
 1283, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study, 

Gasoline Alley, FTD, NY, F, Jan-02, EA 
 1284, FTD -30-3805, Draft Cost Estimate Source Area Remedial System Gasoline Alley Areas 

3805 & 1995, FTD, NY (Not for Distribution), D, Feb-02, MP 
 1285, FTD -91, Quarterly Report of AAS System Operation - AAFES Station, FTD, NY 

(October 1 - December 31, 2001), F, Feb-02, EA 
 1286, FTD -30-3805, Quarterly Report of Progress, Area 3805 Pilot Treatment System Study, 

Oct - Dec 2001, Gas Alley, FTD, F, Feb-02, EA 
 1287, IRP, Installation Action Plan (as of October 2001), F, Mar-02, IRP 
 1288, FTD -22, EOD Burn Sites, Ranges 17 and 35 Subpart X Permit Withdrawal Request, F, 

Nov-02, MP 
 1288, FTD -24, EOD Burn Sites, Ranges 17 and 35 Subpart X Permit Withdrawal Request, F, 

Nov-02, MP 
 1289, FTD -30-3805, Draft Source Area Remedial Design Workplan Response to Comments 

Gasoline Alley Areas 3805 and 1995, FTD, NY, D, Feb-02, MP 
 1290, FTD -30-1295, Oxygen Releasing Compound Pilot Study Summary Report, Area 1295, 

Gasoline Alley, FTD, NY, F, Mar-02, EA 
 1291, FTD -20-1395, Aquifer Air Sparging Pilot Study One-Year Summary Letter Report, Area 

1395, Gasoline Alley, FTD, NY, F, Mar-02, EA 
 1292, FTD -20-1495, Aquifer Air Sparging Pilot Study One-Year Summary Letter Report, Area 

1495, Gasoline Alley, FTD, NY, F, Mar-02, EA 
 1293, FTD -30-3805, Final Work Plan Source Area Remedial Design Gasoline Alley Areas 3805 

& 1995, FTD, NY, F, Apr-02, MP 
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Previous Studies (continued): 
 
2002 
 
 1294, FTD -91, Draft Operation and Maintenance Manual Full-Scale Dual-Phase Extraction 

Pilot Study AAFES Station, FTD, NY, D, Apr-02, EA 
 1295, FTD -91, Revised Draft Corrective Measures Study Army Air Force Exchange Service 

Station, FTD, NY, D, May-02, EA 
 1296, FTD -30, April 2002 Well Gauging for Gasoline Alley, FTD, NY, F, May-02, MP 
 1297, FTD -91, Draft Installation and Startup Report for Full-Scale Dual-Phase Extraction Pilot 

System, AAFES Station, D, May-02, EA 
 1298, FTD -30-3805, Final Cost Estimate Source Area Remedial System Gasoline Alley Areas 

3805 & 1995, FTD, NY, F, Jun-02, MP 
 1299, FTD -91, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595, 1795, 3805, and 

AAFES Station, FTD, NY, F, Jul-02, EA 
 1299, FTD -30-1395, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595, 1795, 3805, 

and AAFES Station, FTD, NY, F, Jul-02, EA 
 1299, FTD -30-1495, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595, 1795, 3805, 

and AAFES Station, FTD, NY, F, Jul-02, EA 
 1299, FTD -30-1595, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595, 1795, 3805, 

and AAFES Station, FTD, NY, F, Jul-02, EA 
 1299, FTD -30-1795, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595, 1795, 3805, 

and AAFES Station, FTD, NY, F, Jul-02, EA 
 1299, FTD -30-3805, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595, 1795, 3805, 

and AAFES Station, FTD, NY, F, Jul-02, EA 
 1300, FTD -8, Airfield Sanitary Landfill, FTD, NY Final Report for Annual Groundwater 

Sampling Performed 10/3-10/4/01 (w disk), F, Jul-02, MP 
 1301, FTD -7, Final Data Gap Study Report to Support CMS Gasoline Alley and OSL, FTD, NY  

(includes CD), F, Jul-02, MP 
 1301, FTD -30-3805, Final Data Gap Study Report to Support CMS Gasoline Alley and OSL, 

FTD, NY (includes CD), F, Jul-02, MP 
 1302, IRP, July 2002 Fort Drum, New York,  Installation Action Plan (includes CD), F, Jul-02, 

IRP 
 1303, FTD -30-1595, Draft Final Corrective Measures Study Area 1595 Gasoline Alley, Fort 

Drum, New York, D, Aug-02, EA 
 1304, IRP, Final Risk Assessment, FTD, NY (8 sites; Ranges 17& 35, T-91, T-1245, P-2140, T-

4006, ASL, Nr. R17), F, Sep-02, MP 
 1305, IRP, Quarterly Report of Progress (Jun - Aug 2002), O&M, Areas 1395, 1495, 1595, 1795, 

3805, AAFES, F, Oct-02, EA 
 1306, FTD -72, Draft Addendum NJANG Pond and Building T-4002 Final Risk Assessment, 

FTD, NY, D, Dec-02, MP 
 1306, FTD -76, Draft Addendum NJANG Pond and Building T-4002 Final Risk Assessment, 

FTD, NY, D, Dec-02, MP 
 1307, FTD -30-1795, Draft Corrective Measures Study Area 1795 Gasoline Alley, FTD, NY, D, 

Dec-02, EA 
 
2003 
 1308, FTD -91, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395, 1495, 1595, 

1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA 
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Previous Studies (continued): 
 
2003 
 1308, FTD -30-1395, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395, 1495, 

1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA 
 1308, FTD -30-1495, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395, 1495, 

1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA 
 1308, FTD -30-1595, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395, 1495, 

1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA 
 1308, FTD -30-1795, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395, 1495, 

1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA 
 1308, FTD -30-3805, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395, 1495, 

1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA 
 1309, FTD -30-1595, Draft Chemcial Oxidation Pilot Study Report Gasoline Alley Area 1595 

FTD, NY, D, Oct-03, MP 
 1310, FTD -30-3805, Draft Pilot Study for Source Area Remediation Gasoline Alley, Areas 3805 

and 1995 at FTD, NY, D, Jan-03, CAPE 
 1311, FTD -7, Quarterly Report for Oct - Dec 2002 Phytoremediation Pilot Study at the OSL, 

FTD, NY, F, Mar-03, MP 
 1312, FTD -30-3805, Stormwater Pollution Prevention Plan Areas 1895, 1995, and 3805, FTD, 

NY, F, Apr-03, EA 
 1313, FTD -30-3805, Environmental Protection Plan for Source Area Remediation Gasoline 

Alley Areas 3805 and 1995, FTD, NY, F, Apr-03, CAPE 
 1314, IRP, 2002 Basewide Groundwater, Surface Water, and Sediment Monitoring Gasoline 

Alley, FTD, NY (Volumes  I, & II), F, Apr-03, MP 
 1315, IRP, Quarterly Report of Progress (Dec. 2002 - Feb. 2003) O&M, Areas 1395, 1495, 1595, 

1795, 3805, AAFES, F, Apr-03, EA 
 1316, FTD -30-3805, Draft Work Plan for Source Area Remediation Gasoline Alley, Areas 3805 

and 1995 at FTD, NY (2 vols.), D, May-03, CAPE 
 1317, FTD -7, Quarterly Report for Jan - Mar 2003 Phytoremediation Pilot Study at the OSL, 

FTD, NY, F, May-03, MP 
 1318, 8, Airfield Sanitary Landfill (ASL) Test Pit Investigation Letter Report of Findings (to 

identify northern edge of cap), F, Jun-03, MP 
 1319, FTD -91, Final Corrective Measures Study Army Air Force Exchange Service Station Fort 

Drum, New York, F, Jun-03, EA 
 1320, IRP, Quarterly Report of Progress (Mar - May 2003) O&M Areas 1395, 1495, 1595, 1795, 

3805 and AAFES, F, Jul-03, EA 
 1321, FTD -30-3805, Final Work Plan for Source Area Remediation Gasoline Alley, Areas 3805 

and 1995 at FTD, NY, F, Jul-03, CAPE 
 1322, FTD -30-1595, Final Corrective Measures Study Area 1595 Gasoline Alley, FTD, NY, F, 

Jul-03, EA 
 1323, FTD -91, Final Installation and Startup Report for Full-Scale Dual-Phase Extraction Pilot 

System AAFES, FTD, NY, F, Aug-03, EA 
 1324, FTD -91, Final Operations and Maintenance Manual Full-Scale Dual-Phase Extraction 

Pilot Study AAFES Station, FTD (w Appen), F, Aug-03, EA 
 1325, FTD -7, Quarterly Report for April - June 2003 Phytoremediation Pilot Study at the OSL, 

FTD, NY Data Gap Study, F, Aug-03, MP 
 1326, IRP, Quarterly Report of Progress (Jun - Aug 2003), O&M, Areas 1395, 1495, 1595, 1795, 

3805, AAFES, F, Sep-03, EA 
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Previous Studies (continued): 
 
2003 
 1327, IRP, Final 2002 Basewide Groundwater, Surface Water, and Sediment Monitoring Report 

(Replacement Pages, disk), F, Nov-03, MP 
 
2004 
 1328, IRP, Quarterly Report of Progress (Sep - Nov 2003), O&M, Areas 1395, 1495, 1595, 

1795, 3805, AAFES, F, Jan-04, EA 
 1329, IRP, Final Risk Assessments Fort Drum, NY (CD) (all risk assessed sites except NJANG 

and T-4002), F, Jan-04, MP 
 1330, FTD -30-1795, Final Corrective Measures Study Area 1795 Gasoline Alley, FTD, NY, F, 

Jun-04, EA 
 1331, FTD -30-1395, Post-Termination Monitoring Program Bioventing/AAS Treatment 

Systems Areas 1395/1495, FTD, NY, F, Feb-04, MP 
 1331, FTD -30-1495, Post-Termination Monitoring Program Bioventing/AAS Treatment 

Systems Areas 1395/1495, FTD, NY, F, Feb-04, MP 
 1332, FTD -30-3805, As-Built Construction Drawings Source Area Remedial Systems, Gasoline 

Alley Areas 3805 and 1995 (CD included), F, Feb-04, CAPE 
 1333, FTD -30-1595, Final Chemical Oxidation Pilot Study Report Gasoline Alley Area 1595, 

FTD, NY, F, Apr-04, MP 
 1334, IRP, Quarterly Report of Progress (Dec. 2003 - Feb. 2004) O&M Areas 1395, 1495, 1595, 

1795, 3805, AAFES, F, Apr-04, EA 
 1335, FTD -72, Final Addendum for NJANG Pond and T-4002 to the Final Risk Assessment (4 

reports + 1 CD), F, Apr-04, MP 
 1335, FTD -76, Final Addendum for NJANG Pond and T-4002 to the Final Risk Assessment (4 

reports + 1 CD), F, Apr-04, MP 
 1336, 30-3805, Well Development Logs for Source Remediation Areas 3805/1995, FTD, NY + 

various submittals, F, Apr-04, CAPE 
 1337, IRP, 2003 Basewide Groundwater and Surface Water Monitoring Report, FTD, NY 

(Volumes I & II), F, May-04, MP 
 1338, FTD -30-3805, Preliminary Draft Corrective Measures Study Gasoline Alley Areas 1895, 

1995, & 3805 and OSL, FTD, NY, D, Jun-04, MP 
 1338, 7, Preliminary Draft Corrective Measures Study Gasoline Alley Areas 1895, 1995, & 3805 

and OSL, FTD, NY, D, Jun-04, MP 
 1339, IRP, Quarterly Report of Progress (Mar - May 2004) O&M Areas 1395, 1495 1595, 1795 

and AAFES, FTD, NY, F, Jun-04, EA 
 1340, FTD -7, Draft Groundwater Seep Sampling Monitoring Report Old Sanitary Landfill, 

FTD, NY, D, Aug-04, MP 
 1341, FTD -30-3805, Final O&M Report for Source Area Remediation Gas Alley Area 3805 & 

1995, FTD (Jan - Mar 2004), F, Aug-04, CAPE 
 1342, FTD -7, Semiannual Progress Report Phytoremediation Pilot Study (Jan - Jun 2004), F, 

Aug-04, MP 
 1343, IRP, Quarterly Report of Progress (June - Aug 2004) O&M Areas 1395, 1495, 1595, 1795, 

and AAFES, FTD, NY, F, Sep-04, EA 
 1344, FTD -30-3805, Safety, Health, Emergency Response Plan Addendum for MPE/AAS 

System Operation Areas 3805/1995, F, Aug-04, CAPE 
 1345, FTD -30-3805, O&M Manual for MPE System Fort Drum Area 3805-C, FTD, NY (CD 

included), F, Aug-04, CAPE 
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Previous Studies (continued): 
 
2004 
 1346, FTD -30-3805, O&M Manual for MPE System Fort Drum Area 3805-A & B, FTD, NY 

(CD included), F, Aug-04, CAPE 
 1347, 7, Final Groundwater Seep Sampling Monitoring Report Old Sanitary Landfill, F, Nov-04, 

MP 
 1348, FTD -30-3805, Final O&M Report (Apr - Jun 2004) Multi-Phase Extraction and AAS 

Systems Areas 3805 and 1995, FTD, F, Aug-04, CAPE 
 1349, FTD -30-3805, Final O&M Report (Jul - Sept 2004) Multi-Phase Extraction and AAS 

Systems Areas 3805 and 1995, FTD, F, Oct-04, CAPE 
 1350, FTD -30-3805, Final As-Built Drawings for Source Area Remedial System Gasoline Alley 

Areas 3805 and 1995, FTD, NY, F, Sep-04, CAPE 
 1351, FTD -30-3805, O&M Manual for CAPE Environmental, FTD, NY (Global Technologies; 

Catalytic Oxidizer Unit), F, Sep-04, CAPE 
 1352, IRP, Fort Drum 2003 Basewide Groundwater and Surface Water Monitoring report & disk 

(new cover for draft only), F, Nov-04, MP 
 1353, IRP, Quarterly Report of Progress (Sep - Nov 2004) O&M Areas 1395, 1495, 1595, 1795, 

and AAFES Station, F, Dec-04, EA 
 
2005 
 1354, FTD -30-3805, O&M Manual for MPE System Fort Drum Area 1995, FTD, NY (System 

D); disk included, F, Jan-05, CAPE 
 1355, FTD -30-3805, O&M Manual for CAPE Environmental (Global Tech; Catalytic Oxidizer 

Unit; System D) - Area 1995 - disk, F, Sep-05, CAPE 
 1356, FTD -7, Draft Corrective Measures Study Gasoline Alley Areas 1895, 1995, & 3805 and 

OSL, FTD, NY, D, Feb-05, CAPE 
 1356, FTD -30-3805, Draft Corrective Measures Study Gasoline Alley Areas 1895, 1995, & 

3805 and OSL, FTD, NY, D, Feb-05, CAPE 
 1357, FTD -7, Statistical Analysis to Support the CMS: Gasoline Alley Areas 1895, 1995, & 

3805 and OSL, F, Feb-05, CAPE 
 1357, FTD -30-3805, Statistical Analysis to Support the CMS: Gasoline Alley Areas 1895, 1995, 

& 3805 and OSL, F, Feb-05, CAPE 
 1358, FTD -89, Draft Focused Technical Selection Area 1245 Fort Drum Military Reservation, 

FTD, NY, D, Feb-05, MP 
 1359, FTD -7, Semiannual Progress Report Phytoremediation Pilot Study (Jul - Dec 2004), F, 

Mar-05, MP 
 1360, FTD -112, Investigation and Closure Report Training Site POL Contamination Near 

Range 17, FTD, NY, F, Mar-05, MP 
 1361, IRP, Quarterly Report of Progress (Dec-Feb 2005) O&M Areas 1395, 1495, 1595, 1795, 

and AAFES, FTD, NY, F, Apr-05, EA 
 1362, FTD -30-3805, O&M Report (Jan-Feb 2005) MPE and AAS Systems Areas 3805 and 

1995, FTD, NY, F, Mar-05, CAPE 
 1363, FTD -30-1595, Finial Conceptual Design Plan Area 1595, Gasoline Alley, FTD, NY, F, 

Apr-05, CAPE 
 1364, FTD -30-1595, Stormwater Pollution Prevention Plan Area 1595, Gasoline Alley, FTD, 

NY, F, Apr-05, CAPE 
 1365, FTD -30-1595, Draft Site Safety and Health Plan for Remedial Design and Remedial 

Action Gasoline Alley Area 1595, FTD, D, May-05, CAPE 
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Previous Studies (continued): 
 
2005 
 1366, FTD -30-1595, Draft Work Plan for Remedial Design and Remedial Action Gasoline 

Alley Area 1595, FTD,NY, D, May-05, CAPE 
 1367, IRP, 2004 Basewide Groundwater and Surface Water Monitoring, FTD, NY + CD, F, 

May-05, MP 
 1368, FTD -30-1595, Draft Contractor Quality Control Plan Remedial Design and Remedial 

Action, Gas Alley Area 1595, D, Jun-05, CAPE 
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FTD-007 
OLD SANITARY LANDFILL 

 
 
 
 
The Old Sanitary Landfill is located along Route 26 across 
from Area 3805 of Gasoline Alley.  Roughly 50 acres, the 
landfill, which was operated from 1940 to 1973, consists of 
two cells (which may extend to a depth of 40 ft) divided by 
a ravine.  It is believed that the debris was dumped in low 
spots of the ravine area.  The cells have a synthetic cap, soil, 
and vegetative cover.  Leachate, primarily BTEX, seeps out 
at points along the lower portions of the side slopes into a 
stream leading off-post at both landfill cells.  The plume 
reconnaissance performed at Gasoline Alley (FTD-030) 
indicates that Area 3805 is contributing to the contamination 
found at the landfill.  Stream monitoring results show that 
the contamination is primarily limited to the stream bed 
adjacent to the cells. 

In FY96, a landfill fence was installed and the vents were 
upgraded.  In FY97, an IRA was conducted to remove 
debris/drums from the site and stabilize slopes.  Slope 
stabilization and erosion control were completed in FY99.  
The Risk Assessment was completed in FY00.  In FY01, a 
pilot phytoremediation project was installed and is still 
ongoing.  The groundwater plume appears stable.  Limited cap repairs were completed in FY02/03.  
Additional seep sampling was performed in summer FY04. 
 
A CMS to include Gasoline Alley Area 3805 was completed in FY05.   
 
 
 
 
 
Continue sampling of groundwater, surface water, sediment and seeps.  Continue cap maintenance and 
possible debris removal.  Remediation is expected to include surface/slope improvements, cap maintenance 
and debris removal.  Seeps and surface water will be addressed primarily by phytoremediation at discrete 
locations. 
 
 
 
 

SITE DESCRIPTION  
 
RRSE:  High 
CONTAMINANTS OF CONCERN: 
Tetrachloroethene, Naphthalene, Phenols, 
BTEX, Metals 
MEDIA OF CONCERN:  Soil, 
Groundwater, Surface Water, Sediment 
 
PHASES Start  End  
RFA................198010 ...........198107 
CS...................198110 ...........198509 
RFI .................198602 ...........200609 
IRA.................198506 ...........199909 
DES................200510 ...........200609 
CMI(C)...........200610 ...........200709 
LTM...............200710 ...........203009 

 
RC: 200709 

STATUS 

CLEANUP STRATEGY 
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FTD-008 
AIRFIELD SANITARY LANDFILL 

 
 
 
 
The Airfield Sanitary Landfill (ASL), formerly named 
Existing Landfill, is located just northeast of Wheeler Sack 
Army Airfield and covers approximately 37 acres. Reports 
indicate that paint wastes, pesticide containers, and POL-
saturated wastes were disposed of between 1973-1987. It 
was capped in 1988 with a polyvinylchloride cover, soil, 
and vegetation.   

In 1994, monitoring wells required by NYSDEC were 
installed and quarterly monitoring was initiated. The four 
quarter monitoring program completed in 1995 indicated no 
significant impact to the environment.   

A draft closure plan was developed in 1991 which 
recommended upgrading some of the gas vents, adding 
cover material, and improving drainage. A revised closure 
plan for the landfill was submitted in October 1995 and 
finalized in June 1997. A Post Closure Operations and 
Maintenance Plan was finalized in September 1997. Cover 
improvements were completed in FY99. A trend analysis 
was finalized in 2001, which revealed no significant problems. 
 
 
 
 
 
Continue cover maintenance and groundwater monitoring of 9 wells annually then every 5 years until 2029. 

 
 
RRSE:  Medium 
CONTAMINANTS OF CONCERN:  
Metals, Phenols 
MEDIA OF CONCERN: 
Groundwater 
 
PHASES Start  End  
RFA................198010 ...........198107 
CS...................198606 ...........198707 
RFI .................198402 ...........198708 
DES................198909 ...........199003 
CMI(C)...........198910 ...........199909 
LTM...............199910 ...........202909 

 
RC: 199909 
 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTD-030 A-F  (PAGE 1 OF 7) 
GASOLINE ALLEY 

 
 
 
Gasoline Alley, located in the Cantonment area of Fort Drum, is two miles long, and consisted of 
diesel, leaded, and unleaded fuel dispensing stations at nine separate Areas: 1195, 1295, 1395, 
1495, 1595, 1795, 1895, 1995 and 3805.  Each area housed several large USTs (typically 25,000 
gallons each) and associated piping.  The major portion of the contamination is the result of pipes 
and USTs that leaked.  
In 1994, 22 USTs were removed and ~6,000 cy of soil were thermally treated and disposed of off 
site.  In 1995, all remaining components (pipelines, vaults, valve boxes and dispensing islands) 
associated with the 22 USTs were removed. 
Early RI efforts focused on the 1595 Area.  A plume reconnaissance was performed which showed 
free-product at 1395, 1595, 1795, 1895, 1995, and 3805 and dissolved product was found at all 
areas along Gasoline Alley with the exception of 1195. Soil and groundwater data indicated that 
Area 1195 had been minimally impacted by kerosene storage and dispensing activities.  Low-level 
petroleum hydrocarbons did not appear to present a threat to groundwater and no further action is 
currently planned at Area 1195.   
The study also showed that the plumes at Areas 1895, 1995, and 3805 have merged into one major 
plume that is contributing to the contamination at the Old Sanitary Landfill (FTD-007). The 
investigation also showed that the 1795 plume has migrated under the site that is known as the 
World War II Landfill.  
Due to the complexity of the Gasoline Alley site, all related areas were combined as one project for 
study and planning purposes and to eliminate potential duplication of work.  A Comprehensive 
Contaminant Assessment Report (CCAR) connecting these areas together was finalized in FY00.   
The Phase I Risk Assessment completed in 2000, indicated that the ecological risk at Areas 1595  
and 1795 is the primary risk at the site.   
In FY02, this site was divided into FTD-030A-F (listed below) to facilitate funding, scheduling and 
remedial action for the six discrete contamination plumes along Gasoline Alley.  Groundwater 
monitoring reports have indicated that the plumes along Gasoline Alley are stable.  Fort Drum has a 
base wide contract for the operation of all remedial systems. 
 
FTD-030 A = Area 1295 

FTD-030 B = Area 1395 
FTD-030 C = Area 1495  
FTD-030 D = Area 1595  
FTD-030 E = Area 1795 WWII Landfill  
FTD-030 F = Area 3805  

SITE DESCRIPTION 
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FTD-030 A 
GASOLINE ALLEY – AREA 1295 

 
 
 
At Area 1295, gasoline and diesel fuel leakage has 
contaminated soil that is acting as a continued source 
for ground water contamination.  A pilot system 
(excavation and Oxygen Release Compound [ORC]) 
was completed in FY00.  The ORC was determined not 
to be effective.  Groundwater monitoring is continuing 
for this area. 
In FY05, a Focused Technical Selection Study was 
completed.   
 
 

 
Continue groundwater monitoring of 2 wells.   
Implement the recommendations of the FTS.  Assume 
in-situ treatment (chemical oxidation) of soil and 
groundwater followed by groundwater monitoring and 
completion of the closure report. 

CLEANUP STRATEGY 

SITE DESCRIPTION  
 
RRSE:  Medium  
CONTAMINANTS OF CONCERN:  
Degraded Fuels, BTEX, PAHs, Lead, Iron, 
Manganese 
MEDIA OF CONCERN:   Soil, 
Groundwater 
 
PHASES Start  End  
RFA................198010 ...........198107 
CS...................198010 ...........198107 
RFI .................199005 ...........200510 
DES................200511 ...........200605 
CMI(C)...........200605 ...........200612 
CMI(O) ..........200610 ...........200809 
LTM...............200810 ...........201109 

 
RIP: 200612 
RC: 200809 
 

STATUS 
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FTD-030 B 
GASOLINE ALLEY – AREA 1395 

 
 
 
At Area 1395, bioventing/SVE systems were installed 
in 1997.  The SVE system was never operated.  A pilot 
air sparging system was added in FY00.  The remedial 
system operated until Feb 2004, at which time it was 
turned off because contamination levels were below 
NYS standards.  It was restarted in Sep 2004, due to 
rebound in groundwater contaminant levels, and is 
currently in operation. 
 
 
 
 
Continue operation of remedial system until 
achievement of termination criteria has been attained 
(expected in FY07).  MNA sampling for 2 years will 
follow with an additional 3 years of groundwater 
monitoring.   The Closure report is expected to be 
completed in FY11. 
 
 

CLEANUP STRATEGY 

SITE DESCRIPTION  
 
RRSE:  Medium 
CONTAMINANTS OF CONCERN:  
Degraded Fuels, BTEX, PAHs, Lead, Iron, 
Manganese 
MEDIA OF CONCERN:   Soil, 
Groundwater 
 
PHASES Start  End  
RFA................198010 ...........198107 
CS...................198010 ...........198107 
RFI .................199005 ...........200109 
CMI(C)...........199704 ...........200109 
CMI(O) ..........199710 ...........200809 
LTM...............200810 ...........201109 
 
RIP: 200109 
RC: 200809 
 

STATUS 
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FTD-030 C 
GASOLINE ALLEY – AREA 1495 

 
 
 
At Area 1495, bioventing/SVE systems were installed 
in 1997.  The SVE system was never operated.  A pilot 
air sparging system was added in FY00.  The remedial 
system operated until Feb 2004, at which time it was 
turned off because contamination levels were below 
NYS standards.  The groundwater contaminant levels 
rebounded above standards however not at high 
enough levels to warrant restarting the remedial 
system. 
Currently in MNA. 
 

 

 
Continue MNA sampling for 2 years followed by an 
additional 3 years of semi-annual groundwater 
monitoring of 4 wells. The Closure report is expected 
to be completed in 2009 to include well abandonment. 
 

 

SITE DESCRIPTION  
 
RRSE:  Low 
CONTAMINANTS OF CONCERN:  
Degraded Fuels, BTEX, PAHs, Lead, Iron, 
Manganese 
MEDIA OF CONCERN:   Soil, 
Groundwater 
 
PHASES Start  End  
RFA................198010 ...........198107 
CS...................198010 ...........198107 
RFI .................199005 ...........200109 
CMI(C)...........199704 ...........200109 
CMI(O) ..........199710 ...........200609 
LTM...............200610 ...........200909 

 
RIP:  200109 
RC: 200609 
 

STATUS 

CLEANUP STRATEGY 
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FTD-030 D 
GASOLINE ALLEY – AREA 1595 

 
 
 
At Area 1595, a hole was discovered (1975) in a large 
UST used to fuel Army vehicles, and the tank was 
subsequently replaced.  Contamination was discovered 
in a small pond and stream down-gradient.  
Contamination reaches ~ 300 ft downstream.   
A PA was performed and an auto skimmer was 
installed at the pond in 1990 and operated until 1994.  
A SI found free product in wells. A free product 
recovery and contaminated water treatment facility was 
installed in February 1992.  Upgrades to the treatment 
facility were completed in FY95 and FY97.  During 
FY97, contaminated soil was excavated from the pond 
and two weirs were constructed for flow 
measurements.  
In FY99, additional recovery wells were installed, 
subsurface lines were replaced and the treatment 
system was enhanced.   
In FY00, the pump and treat system was upgraded (air 
stripper), a system evaluation was completed, and the 
groundwater model was updated.  A chemical 
oxidation pilot study in FY02 indicated that this technology would not be effective.  
Decision document was signed 2004. 
The final CMS was submitted and approved by NYSDEC in April 2004.  SVE/AAS was designed 
and constructed in FY05 to replace the pump and treat system.   
 

 
 
Continue to sample groundwater  (8 wells), surface water, and creek sediments. Operate 
SVE/Bioventing for soil, aquifer air sparging (AAS) for the groundwater (constructed in FY05), 
natural attenuation, and limited excavation for the creek (~2000 yds of sediment).  Semi-annual 
groundwater sampling is expected for 3 years with system removal and closure by 2017.   

CLEANUP STRATEGY 

SITE DESCRIPTION  
 
RRSE:  High  
CONTAMINANTS OF CONCERN:  
Degraded Fuels, BTEX, PAHs, Lead, Iron, 
Manganese 
MEDIA OF CONCERN:   Soil, 
Groundwater, Surface Water, Sediment 
 
PHASES Start  End  
RFA................198010 ...........198107 
CS...................198010 ...........198107 
RFI .................199005 ...........200505 
DES................200405 ...........200509 
IRA.................199310 ...........199509 
CMI(C)...........200506 ...........200606 
CMI(O) ..........200606 ...........201409 
LTM...............201410 ...........201709 

 
RIP: 200606 
RC: 201409 
 

STATUS 
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FTD-030 E 
GASOLINE ALLEY – AREA 1795-WWII LANDFILL 

 
 
 
Area 1795 was a fuel dispensing area that has released 
POL contamination.  In addition, the WWII Landfill 
(formerly FTD-078, EPR FTDR-029) is a surface 
dump within Area 1795.  The landfill is approximately 
6.5 acres in size, heavily wooded, and was discovered 
in 1989.  Debris is visible on the surface.  The plume 
reconnaissance performed on Gasoline Alley in 1994 
linked the two sites together. Sampling of debris 
indicated limited PCB contamination. 
At Area 1795, a pump and treat pilot system was 
operated from FY96 to FY98 for groundwater 
depression and separate phase product recovery.  This 
system was discontinued due to limited thickness of 
the free product layer.  A pilot AAS was tested in 
FY98 and indicated that this technology would be 
appropriate as part of a final remedy.  A pilot 
bioslurping system (free product recovery 
enhancement) was operated from FY98 to FY00.  This 
system was discontinued due to the high water table.   
A final CMS was submitted and approved in June 
2004.  
The design was funded in FY05. 
 

 
 
Continue to sample groundwater (19 wells), soil and stream.  Install and operate remedial system 
(SVE/Bioventing), limited soil/debris removal (WWII Landfill), aquifer air sparging, and natural 
attenuation.  Semi-annual groundwater sampling will continue. 
 

CLEANUP STRATEGY 

SITE DESCRIPTION  
 
RRSE:  High 
CONTAMINANTS OF CONCERN:  
Degraded Fuels, BTEX, PAHs, Lead, Iron, 
Manganese, PCBs 
MEDIA OF CONCERN:  Soil, 
Groundwater, Surface Water, Sediment 
 
PHASES Start  End  
RFA................198010 ...........198107 
CS...................198010 ...........198107 
RFI .................199005 ...........200409 
DES................200505 ...........200605 
CMI(C)...........200603 ...........200705 
CMI(O) ..........200610 ...........201909 
LTM...............201910 ...........202209 
 
RIP: 200705 
RC: 201909 
 

STATUS 
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FTD-030 F 
GASOLINE ALLEY – AREA 3805 

 
 
 
Area 3805 includes three former fuel storage and 
dispensing areas (1895, 1995, 3805) whose plumes 
have commingled.  Impacted soil is approx. 850,000 
cu. ft.; free-product plume is approx. 450,000 sq. ft.; 
the dissolved plume extends approx. 1,100 ft and 
exceeds 400 ft. in width.  The plume extends under Old 
Sanitary Landfill (FTD-007) prior to discharge to the 
OSL creek.  Since 1995, approx. 30,000 gals. of free-
product have been removed. An updated groundwater 
model was completed in Sep 2000. 
 
A combined CMS for Area 3805 and OSL was funded 
in FY00, and a Focused Technical Selection for the 
source area was completed in 2001. It recommended a 
multi-phase extraction system for the source area.  The 
RD for the source area was completed in 2002, and 
construction of a multi-phase extraction and AAS 
system was completed in FY04.  
 
In FY05, a combined CMS for Areas 3805/OSL was 
completed. 
 
 
 
 
Continue operation of multi-phase extraction and AAS system at source area.  Continue to sample 
15 wells. Construction of supplemental groundwater remediation (sparging) to be funded FY06.  
MPE/AAS systems expected to operate to 2021, followed by MNA to 2024 and LTM to 2027. 

 

CLEANUP STRATEGY 

SITE DESCRIPTION  
 
RRSE:  High  
CONTAMINANTS OF CONCERN:  
Degraded Fuels, BTEX, PAHs, Lead, Iron, 
Manganese 
MEDIA OF CONCERN:   Soil, 
Groundwater, Surface Water, Sediment 
 
PHASES Start  End  
RFA................198010 ...........198107 
CS...................198010 ...........198107 
RFI .................199005 ...........200509 
DES................200106 ...........200609 
CMI(C)...........200209 ...........200612 
CMI(O) ..........200410 ...........202409 
LTM...............202410 ...........202709 

 
RIP: 200612 
RC: 202409 

STATUS 
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FTD-031 
BUILDING T-91 

 
 
 
Building T-91 was previously used as a vehicle maintenance 
facility and is located at the intersection of First Street West 
and Warehouse Road.  It is currently being used as a 
wheeled vehicle maintenance shop.  The facility discharged 
solvent and petroleum contaminated waste water directly 
onto the ground via a drain pipe.  Several USTs and ASTs 
existed around the building.  Free petroleum product was 
discovered in a monitoring well installed during a 1990 SI.  
The SI and follow on field work were completed during 
FY94.  The wells have been periodically monitored, and 
free-product has not been observed at the site since the initial 
investigation.  Limited dissolved phase fuel constituents 
remain above NYS ground water standards.   

FTD-075, the DOL Maintenance Shop, was also located at 
Building T-91. FTD-075 requires no further action and any 
future actions at Building T-91 will be conducted under 
FTD-031. 
 
 
 
 
MNA will continue (sampling every 3 years) until closure performance standards are met, followed by 
closure report and well decommissioning  
 
 
 
 
 
 
 
 

SITE DESCRIPTION  
 
RRSE:  Medium 
CONTAMINANTS OF CONCERN:   
Petroleum 
MEDIA OF CONCERN: 
Soil, Groundwater 
 
PHASES Start  End  
RFA................198010 ...........198107 
CS...................198010 ...........198107 
RFI .................199003 ...........199412 
CMI(C)...........199412 ...........200609 
CMI(O) ..........199412 ...........200609 
LTM ...............200610 ...........200909 
 

 
RC:  200609 

STATUS 

CLEANUP STRATEGY 
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FTD-088 
BLDG T-4006 UST 

 
 
FTD-088 is at Building T-4006.  The USTs were removed in 
the early 1990 timeframe.  During the tank removal , 
contamination was observed and the soil was excavated. 

Monitoring required by NYSDEC indicated the presence of 
PCE in an up-gradient well.  Two wells were monitored as 
part of T-4002 monitoring program.   
 
In FY04, a Risk Assessment was conducted and determined 
no risk from this site. 
 
 
 
 
 
Final CS sampling at three monitoring wells followed by a 
closure report and well decommissioning (FY06). 
 
 
 
 
 

SITE DESCRIPTION  
 
RRSE:  Medium 
CONTAMINANTS OF CONCERN:  
PCE 
MEDIA OF CONCERN: 
Groundwater 
 
PHASES Start  End  
RFA................199208 ...........199208 
CS...................199208 ...........199312 
LTM ...............199312 ...........200609 

 
RC:199312 

STATUS 

CLEANUP STRATEGY 
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FTD-089 
BLDG 1245 UST 

 
 
This project was initiated upon the discovery of extensive 
contamination from leaking USTs in the vicinity of former 
Building T-1245. Pools of petroleum product were 
observed in the excavations of one diesel tank and one 
MOGAS tank. These leaking tanks were removed in 
September 1992. The area is still used as a maintenance 
facility. 

A SI was completed in 1994, showing groundwater and soil 
contamination exceeding NYSDEC standards.  An 
IRA/Pilot study of air sparging/bioventing (UVB) to treat 
groundwater and soil began in 1995.  The 1999 Pilot Study 
report determined the UVB technology was not effective 
based on a 1998 tracer study.  The RI report was completed 
in April 2001, confirming the extent of the soil 
contamination (~1,350 cy) and a groundwater plume (~one 
acre).  Natural degradation of groundwater contamination 
appears to be occurring.  
 
Focused Technical Selection was completed in FY05 and 
recommended MNA. 
 
 
 
 
 
MNA with biennial sampling until FY10, followed by closure report and well decommissioning. 
 

SITE DESCRIPTION  
 
RRSE:  Medium 
CONTAMINANTS OF CONCERN:  
Diesel Fuel, MOGAS 
MEDIA OF CONCERN: 
Soil, Groundwater 
 
PHASES Start  End  
RFA................199207 ...........199408 
CS ..................199309 ...........199408 
RFI .................199310 ...........200505 
IRA ................199506 ...........199905 
CMI(C) ..........199905 ...........200505 
CMI(O) ..........200505 ...........201009 
LTM...............201010 ...........201309 

 
RC:201009 

STATUS 

CLEANUP STRATEGY 
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FTD-091 
BLDG P-2140 USTs 

 
 
Building P-2140 is an active Army Air Force Exchange 
Service (AAFES) gas station.  In 1993, five fuel storage 
USTs were removed and three USTs were installed as 
replacements in a different area of the site.  Contamination 
from prior activities was observed during excavation.   

A SI was completed in 1994 which showed the dissolved 
portion of the plume migrating toward the Installation 
boundary.  A remedial action for free product recovery and 
groundwater treatment was initiated in FY95. Approximately 
1,400 gallons of free product have been recovered (this 
system has since been replaced by a dual-phased extraction 
system in the source area).  In FY99 and FY00, the plume 
was further delineated and additional wells were installed. 

An air sparge (with ozone) pilot system was installed in Jan 
2001.  Sampling at the boundary detected BTEX and MTBE 
contamination.  Currently two air sparging lines are installed 
in down-gradient sections of the plume to address dissolved 
phase contamination.  The system is operating effectively. 

In Jan 2002, the full scale Dual Phase Extraction (DPE) pilot 
was installed to address separate phase contamination in the 
source area.  In FY05, an AAS was added in source area to augment the DPE.   

The CMS was completed and approved by NYSDEC in April 2004.   
 
 
 
 
Continue with operation and maintenance of air sparge system and DPE to include surface and groundwater 
sampling (18 wells).  Semi-annual sampling will continue until 2017 followed by well abandonment (80 
wells). 
 

SITE DESCRIPTION  
 
RRSE:  High 
CONTAMINANTS OF CONCERN:  
BTEX, MTBE 
MEDIA OF CONCERN: 
Soil, Groundwater, Surface Water 
 
PHASES Start  End  
RFA................199403 ...........199409 
CS...................199403 ...........199409 
RFI .................199403 ...........200109 
IRA.................199506 ...........200112 
CMI(C)...........200109 ...........200112 
CMI(O) ..........200201 ...........201409 
LTM ...............201410 ...........201709 

 
RIP: 200201 
RC:201409 

STATUS 

CLEANUP STRATEGY 
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FORT DRUM 
 

INSTALLATION RESTORATION 
PROGRAM 

RESPONSE COMPLETE 
SITES LISTING 
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RESPONSE COMPLETE SITES LISTING 
 
The following sites currently require no further action under the ER,A program: 
 
Site           Description RC Date      
FTD-001   .................Hazardous Waste Storage Bldg T-4819 ....................198707 
FTD-002 ...................Defolient Test Site.....................................................198707 
FTD-003   .................Sewage Treatment Plant ............................................199410 
FTD-004 ....................New Wash Rack Facility ...........................................198707 
FTD-005   .................Garbage Can Washout Facility..................................198707 
FTD-006 ....................Wash Rack Holding Ponds........................................198707 
FTD-009 ....................Field Dumps (SWMU FTD-09, 15, 16, 17, 19) ........198707 
FTD-010 ....................Landill (Oper 1978-80)..............................................198707 
FTD-011 ....................Landfill (1950 Location Unknown) ..........................198707 
FTD-012   .................Abandoned Landfill Near Deferiet ...........................199705 
FTD-013 ....................Landfill Near Carthage City ......................................198707 
FTD-014 ...................Closed Landfill (Near FTD-013)...............................198707 
FTD-020 ....................Landfill Near Somerville ...........................................198707 
FTD-022   .................EOD Disposal Site, Burn Pits (Range 17).................199605 
FTD-024   .................U.S. Air Force EOD Site (Range 35) ........................199605 
FTD-025   .................Old Hosford Swimming Pool ....................................199509 
FTD-027   .................POL Sludge Burial Pit ...............................................198707 
FTD-028   .................Fire Fighter Training Area.........................................199110 
FTD-032 ....................POL Storage UST (2) Bldg T-93...............................198107 
FTD-033 ....................Waste POL Storage UST Bldg T-198 .......................198107 
FTD-072   .................New Jersey Ang Pond ...............................................199706 
FTD-073 ....................NYANG Maintenance Shop......................................198707 
FTD-074   .................DOL Battery Shop Bldg P-44....................................199709 
FTD-075 ....................DOL Maintenance Shop ............................................198707 
FTD-076   .................Pesticide/Herbicide Storage Bldg T-4002 .................199707 
FTD-077   .................Hazardous Waste Storage Site Bldg S-2005 .............199310 
FTD-079 .................... Infectious Waste Incinerator......................................198707 
FTD-081   .................Spray Booth Bldg T-197 ...........................................199303 
FTD-082   .................DRMO Office (Yard) ................................................198707 
FTD-083   .................Paint Dump................................................................199306 
FTD-085   .................Old POL Drying Beds ...............................................199705 
FTD-086 ....................Old POL Storage Yard ..............................................199303 
FTD-087 ....................Sage Complex USTs..................................................199707 
FTD-090 ....................Bldg T-2180 UST .....................................................199409 
FTD-092 ....................Bldg T-2195 UST......................................................199506 
FTD-093 ....................Sage Complex Storm Sewer Outfall..........................199711 
FTD-094 ....................Former Pesticide Storage Bldg S2517.......................199707 
FTD-110 ....................Airfield Water Tower ................................................199503 
FTD-111 ....................T-2161 Water Tower .................................................199503 
FTD-112 ....................Training Site POL Contamination Near Range 17....199909 
FTD-113 ....................Hazardous Waste Storage Bldg 11144 ......................199612 
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1993 
• IRA Gas Alley, 1595 GWT System 
• RD T4002 Pesticide Facility 
  
1994  
• RI T4002 Pesticide Facility, completed 
 
1995 
• RFA DOL Battery Shop (Bldg. P-44), completed 
• RI DOL Battery Shop (Bldg. P-44) initiated 
• IRA Gas Alley Area 3805/1995 GWT/free product recovery initiated 
• IRA Bldg 1245 UST, UVB installed 
• IRA Old Sanitary Landfill fenced, completed  
• RD SAGE Storm Sewer Outfall (SSO) completed  
• RA SAGE Complex USTs removal 
 
1996 
• SI Ranges 17 and 35 EOD, completed 
• IRA Old Sanitary Landfill vent upgrade, completed 
• RA Bldg T-2140 UST, initiated GWT/free product recovery 
• RA NJANG site remediation (soil) completed 
• RI/RA DOL Battery Shop Bldg P44, site remediation completed 
• RC FTD-092 
 
1997 
• PA/SI FTD-112, completed 
• PA/SI FTD-012, -085, -094  
• IRA Airfield Sanitary Landfill fenced, completed 
• IRA Old Sanitary Landfill surface debris and drums removed, completed  
• IRA Gasoline Alley (bioventing/SVE) completed  Areas 1395 and 1495   
• RA T-4002 completed  
• RA SAGE SSO completed   
• RC FTD-012, -085, -094 
• RC DOL Battery Shop (Bldg. P-44) - wells removed 
• RC FTD-087 and -093   
 
1998 
• IRA ASL, Cover Improvements completes 
 
1999 
• IRA Erosion control completed at OSL 
• IRA Soil removed from Range 17 POL Spill 
• RA(O) Well cleaning and purging at 2140 
• RC FTD-076 (T-4002) was merged with FTD-088 (T-4006) 

Schedule 
PAST MILESTONES 
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2000 
• LTM T-4006 installed monitoring wells & sampled 
• RI/FS 1595 updated groundwater model 
• RI/FS 2140 installed monitoring wells & sampled, AAS/DPE pilot study 
• IRA 1295 ORC pilot application 
• IRA 1395-1495 AAS upgrades 
• RI/FS OSL Data gap study 
 
2001 
• RI/FS Data gap study at OSL, pilot phytoremediation project 
• RI/FS 2140 full-scale dual phase extraction pilot study 
• RI/FS Ranges 17-35 withdraw Sub-Part X Permit application 
• RD 3805 Phase I source control 
 
2002 
• RA FTD-030F 3805 Source Area multi-phase extraction system construction (Phase I) 
• RI/FS FTD-030D 1595 Area Chemical oxidation pilot  
• RI/FS FTD-007 cap repair 
 
2003 
• RA FTD-030F 3805 Source Area multi-phase extraction system construction (Phase II) 
• LTM FTD-022  Wells decommissioned - Response Complete 
• LTM FTD-024  Wells decommissioned - Response Complete 
• LTM FTD-072  Wells decommissioned - Closure  Report 
 
2004 
• RA FTD-030F 3805   Source Area multi-phase extraction system construction (Phase III) 
 
2005 
• RD/RA FTD-030D 1595 SVE/biovent/AAS system construction 
• RI/FS FTD-030A Focused Technical Selection completed 
• RD FTD-030E design for SVE/biovent/AAS/excavation completed 
• RI/FS FTD-089 Focused Technical Selection completed 
• RI/FS FTD-007 Final CMS completed 

Schedule 
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2006 
• RD FTD-007 Old Sanitary Landfill phytoremediation, cap repair 
• RD/RA FTD-030A Area 1295 chemical oxidation 
• RA FTD-030E Area 1795 SVE/AAS, excavation 
• RA FTD-030F Area 3805 AAS extension 
 
2007 
• RA FTD-007 Old Sanitary Landfill phytoremediation, cap repair 
 
ROD/DD Approval Dates:  Consent Order all sites by September 2006 
 
Construction Completion:  2007 
 
Completion Date of all RA(O) Activities:  2024 
 
Completion Date of IRP (including LTM phase):  2030 
 

PROJECTED MILESTONES 

Schedule 



AEDBR Site Name RRSE Phase FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
FTD-007 Old Sanitary Landfill High RFI/CMS

DES
CMI(C)

LTM 203009
FTD-008 Airfield Sanitary Landfill Med LTM 202910

Med RFI/CMS
DES

CMI(C)
CMI(O)

LTM
FTD-030B Gasoline Alley 1395 Area Med CMI(O)

LTM
CMI(O)

LTM
FTD-030D Gasoline Alley 1595 Area High CMI(O)

LTM 201709
FTD-030E Gasoline Alley 1795 Area High DES

CMI(C)
CMI(O) 201909

LTM 202209
FTD-030F Gasoline Alley 3805 Area High DES

CMI(C)
CMI(O) 202409

LTM 202709
CMI(O)

LTM
FTD-088 Bldg T-4006 UST Med LTM
FTD-089 Bldg 1245 UST Med CMI(O)

LTM
FTD-091 Bldg P-2140 USTs High CMI(O)

LTM 201709

FTD-030A Gasoline Alley 1295 Area

FTD-031 Building T-91 Med

FTD-030C Gasoline Alley 1495 Area Low

Fort Drum IRP Schedule
(based on Cost to Complete)

FUTURE PHASECURRENT PHASE

Fort Drum Installation Action Plan
Page 93-1
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Year Site Information                                                              Expenditures           FY Total 
 
FY88 RI/FS 1595 Fuel  (DERF----I) $280,000 $280,000 
 
FY89 RI/FS 1595 Fuel (DERF----I) $22,000 
 RI/FS Building 2005 (DERF----II) $161,000 
 RI/FS EOD (DERF----IV) $238,000 
 RI/FS Old Sanitary Landfill (DERF----III) $280,000 
 RI WWII Landfill (FTDR-00029) $270,000 
 RI/FI Gasoline Alley (DERF----I) $518,000 
 RI Building T-91 (FTDR-00025) $73,000 
 RI Building T-4002 (FTDR-013) $62,000 
 RI/FS New Jersey NG (FTDR-00024) $333,000 
 Closure Plan Airfield Sanitary Landfill (FTDR89F022) $33,000 $1,990,000 
 
FY90 RI/FS 1595 Fuel (DERF----I) $27,000 
 RI/FS Building 2005 (DERF----II) $10,000 
 FS EOD (DERF----IV) $16,000 
 RI/FS Old Sanitary Landfill (DERF----III) $18,000 
 CS WWII Landfill (FTDR-00029) $20,000 
 RI/FS Gasoline Alley (FTDR-00030) $162,000 
 RI/FS Building T-91 (FTDR-00025) $10,000 
 RI/FS Building T-4002 (FTDR-013) $7,000 
 RI/FS New Jersey NG (FTDR-00024) $22,000 
 RI/FS Paint Dump Site (FTDR-00018) $8,000 
 RI/FS Old Fire Training (FTDR-00019) $128,000 
 Closure Plan Airfield Sanitary Landfill (FTDR89F022) $10,000 $438,000 
 
FY91 RD, IRA (Phase I) 1595 Fuel (DERF----I) $539,000 
 FS Building 2005 (DERF----II) $10,000 
 FS EOD (DERF----IV) $28,000 
 FS, RD Old Sanitary Landfill (DERF----III) $11,000 
 RI WWII Landfill (FTDR-00029) $13,000 
 RI Gasoline Alley (FTDR-00030) $437,000 
 RI Building T-91 (FTDR-00025) $298,000 
 RD Building T-4002 (FTDR-013) $22,000 
 RI New Jersey NG (FTDR-00024) $12,000 
 RI Paint Dump Site (FTDR-00018) $15,000 
 RI Old Fire Training (FTDR-00019) $10,000 
 SI Sludge Drying Bed (FTDR910004) $100,000 
 Closure Plan Airfield Sanitary Landfill (FTDR89F022) $134,000 $1,629,000 
           

Cost 
PRIOR YEAR FUNDING 
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Year Site Information                                                            Expenditures           FY Total 
 

FY92 RD-MOD, IRA-Phase II  1595 Fuel (DERF----I) $1,135,000 
 RD, RA Building 2005 (DERF----II) $225,000 
 RD EOD (DERF----IV) $29,000 
 RD Monitoring Old Sanitary Landfill (DERF----III) $340,000 
 RD Gasoline Alley (FTDR-00030) $50,000 
 RI Building T-91 (FTDR-00025) $33,000 
 RD Building T-4002 (FTDR-013) $145,000 
 FS NJANG (FTDR-00024) $86,000 
 RI Paint Dump (FTDR-00018) $175,000 
 Closure Plan, RD Airfield Sanitary Landfill (FTDR89F022) $139,000 
 SI Sludge Drying Bed (FTDR910004) $88,000 
 RD, RFI, REM SAGE Facility (FTDR89F027) $631,000 $3,076,000 
 
FY93 IRA OPS & Pump Test 1595 Fuel (DERF----I) $225,000 
 RA MOD Building 2005 (DERF----II) $115,000 
 ICMS/D & Monitoring Old Sanitary Landfill (DERF-III) $354,000 
 RFI, RD, RA, & IRA Gasoline Alley (FTDR-00030) $3,157,000 
 RFI Building T-91 (FTDR-00025) $440,000 
 RD Building T-4002 (FTDR-013) $196,000 
 CMS NJANG (FTDR-00024) $30,000 
 RI Paint Dump (FTDR-00018) $29,000 
 REM, RFI, RD SAGE Facility (FTDR89F027) $360,000 
 SI DOL Battery Shop P-44 (FTDR910029) $110,000 
 RD Sludge Drying Beds (FTDR910004) $76,000 
 RFI Old Hosford Swimming Pool (FTDR910018) $125,000 
 SI T-2180 UST (FTDR930020) $195,000 
 SI T-1245 UST (FTDR920045) $270,000 $5,682,000 
 
FY94 Closure Plan Building 2005 (DERF----II) $30,000 
 RFI EOD (DERF----IV) $879,000 
 ICMD, ICMI Old Sanitary Landfill (DERF----III) $3,152,000 
 RFI, REM Gasoline Alley (FTDR-00030) $5,579,000 
 CMS Building T-91 (FTDR-00025) $90,000 
 CMD, CMI Building T-4002 (FTDR-013) $1,390,000 
 CMD NJANG (FTDR-00024) $956,000 
 Monitoring, CMD Airfield Sanitary Landfill (FTDR89F022) $85,000 
 RFI, RD SAGE Facility (FTDR89F027) $30,000 
 SI DOL Battery Shop P-44 (FTDR910029) $145,000 
 RA Sludge Drying Beds (FTDR910004) $532,000 
 RFI/SA Old Hosford Swimming Pool (FTDR910018) $20,000 
 LTM T-4006 (FTDR920017) $32,000 
 RD T-1245 (FTDR920045) $30,000 
 SI, RD T-2140 (FTDR940008) $474,000 
 RD T-2180 (FTDR930020) $195,000 
 Installation Proj. Supp. (FTDR940018) $40,000 $13,659,000

Cost 
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Year Site Information                                                            Expenditures           FY Total 
 

FY95 RA, RI/FS Old Sanitary Landfill (DERF----III) $478,000 
 SI T-2195 (FTDR-950045) $86,000 
 RA Sludge Drying Bed (FTDR-910004) $89,000 
 IRA, RA, SA T-4002 (FTDR--013) $143,000 
 IRA, RA, RI, RD Gasoline Alley (FTDR-00030) $2,849,000 
 LTM T-4006 (FTDR-920017) $10,000 
 RI EOD Range #35 (DERF----IV) $70,000 
 IRA, RA T-2140 (FTDR-94008) $403,000 
 LTM, RA T-91 (FTDR-00025) $66,000 
 RI Old Hosford Swimming Pool (FTDR-910018)  $10,000 
 RI, RD P-44 (FTDR-910029) $129,000 
 RA, LTM NJANG (FTDR-00024) $148,000 
 RI, RD, RA SAGE Complex USTs (FTDR-89f028) $995,000 
 RI, RD SAGE Complex SSO (FTDR-950006) $528,000 
 RA T-1245 (FTDR920045) $341,000 
 Installation Proj. Supp. $70,000 $6,415,000 
 
FY96 RA, RI SAGE Complex USTs (FTDR89F028) $735,000 
 RD, RA SAGE Complex SSO (FTDR950006) $53,000 
 RA, IRA T-2140 (FTDR940008) $270,000 
 LTM, RD, RA Old Sanitary Landfill (DERF---III) $313,000 
 RAOP, RA, RI, RD, LTM, IRA Gasoline Alley (FTDR-00030)$3,120,000 
 LTM EOD Ranges 35&17 (DERF---IV, FTDR-950005)  $167,000 
 LTM T-91 (FTDR-00025) $7,000 
 LTM Old Hosford Swimming Pool (FTDR-910018) $3,000 
 IRA T-4002 (FTDR-013) $2,446,000 
 LTM, RA NJANG (FTDR-00024) $26,000 
 RI, RD P-44 (FTDR-910029) $21,000 
 Installation Project Support $1,000 
 RI/FS AMSA #9 Junkyard-Mattydale $307,000 
 RA 1245 UST (FTDR920045) $33,000 
 SI Abandoned Landfill Near Deferiet (FTDR960013)   $3,000 
 SI Old POL Drying Beds (FTDR960012) $3,000 
 SI Pesticide Storage S-2517 (FTDR960014) $3,000 
 SI Training Site POL Contamination Near Range 17   $3,000 $7,514,000 
 
FY97 PY RA/SA FTD-007 (DERF III), Old Sanitary Landfill $2,000  
 RI/FS FTD-007 (DERF III), Old Sanitary Landfill $6,551  
 PY RA/SA FTD-007 (DERF III), Old Sanitary Landfill $16,000  
 PY M/SR FTD-007 (DERF III), Old Sanitary Landfill $40,000  
 LTM FTD-008 (FTDR950014), Airfield Sanitary Landfill $48,847  
 PY M/SR FTD-024 (DERF IV), EOD Range 35 $4,000  
 PY RA/SA FTD-030 (FTDR00030), Gasoline Alley $2,000  
 PY RA/SA FTD-030 (FTDR00030), Gasoline Alley $4,726       

Cost 
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Year Site Information                                                            Expenditures           FY Total 
 
FY97 PY RA/SA FTD-030 (FTDR00030), Gasoline Alley $5,047  
(cont) PY RI/SR FTD-030 (FTDR00030), Gasoline Alley $43,000  
 PY M/SR FTD-030 (FTDR00030), Gasoline Alley $44,000  
 PY RA/SA FTD-030 (FTDR00030), Gasoline Alley $100,000  
 LTO FTD-030 (FTDR00030), Gasoline Alley $276,006  
 RI/FS FTD-030 (FTDR00030), Gasoline Alley $1,164,163  
 PY M/SR FTD-031 (FTDR00025), Bldg T-91 $3,004  
 PY RA/SA FTD-072 (FTDR00024), NJANG Pond $19,365  
 LTM FTD-072 (FTDR00024), NJANG Pond $33,183  
 IRA FTD-072 (FTDR00024), NJANG Pond $197,965  
 PY M/SR FTD-074 (FTDR910029), P-44 Battery Shop $5,000  
 PY RA/SA FTD-076 (FTDR013), T-4002 Pesticide Bldg. $2,000  
 PY M/SR FTD-076 (FTDR013), T-4002 Pesticide Bldg. $4,000  
 LTM FTD-076 (FTDR013), T-4002 Pesticide Bldg. $46,620  
 PY RA/SA FTD-076 (FTDR013), T-4002 Pesticide Bldg.$197,512  
 PY RA/SA FTD-087 (FTDR89F028), SAGE USTs $2,000  
 PY M/SR FTD-087 (FTDR89F028), SAGE USTs $4,500  
 PY M/SR FTD-089 (FTDR920045), T-1245 USTs $10,000  
 LTO FTD-089 (FTDR920045), T-1245 USTs $22,841  
 PY RI/SR FTD-091 (FTDR940008), P-2140 USTs $6,000  
 LTO FTD-091 (FTDR940008), P-2140 USTs $242,160  
 PY RA/SA FTD-093 (FTDR950006), SAGE SSO Outfall$21,086  
 RA FTD-093 (FTDR950006), SAGE SSO Outfall $44,183  $2,617,759 
 
FY98 RD FTD-007 Old Sanitary Landfill $7,200 
 RI/FS FTD-007 Old Sanitary Landfill $240,000 
 LTM FTD-008 Airfield Sanitary Landfill $5,000 
 RA FTD-008 Airfield Sanitary Landfill $1,009,548 
 LTM FTD-022 EOD Disposal Site, Burn Pits (Range 17)  $51,816 
 LTM FTD-024 U.S. Air Force EOD Site (Range 35)  $51,817 
 IRA FTD-030 Gasoline Alley $50,000 
 LTM FTD-030 Gasoline Alley $281,400 
 LTO FTD-030 Gasoline Alley $310,542 
 RI/FS FTD-030 Gasoline Alley $428,376 
 LTM FTD-031 Building T-91 $3,100 
 LTM FTD-072 New Jersey ANG Pond $775 
 RI/FS FTD-074 DOL Battery Shop (Bldg P-44) $3,326 
 LTM FTD-076 Pesticide/ Herbicide Storage Bldg T-4002   $1,450 
 LTO FTD-089  T-1245 USTs $7,650 
 LTO FTD-091 P-2140 USTs $15,000 
 IRA FTD-112 Training Site POL Contam. near Range 17  $133,000  $2,600,000 
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Year Site Information                                                            Expenditures           FY Total 
 
FY99 RI/FS FTD-007, Old Sanitary Landfill $20,000 
 LTM FTD-008, Airfield Sanitary Landfill $32,612 
 LTM FTD-022, EOD Disposal Site, Burn Pits (Range 17) $72,006.5 
 LTM FTD-024, U.S. Air Force EOD Site (Range 35) $68,891.5 
 RI/FS FTD-030, Gasoline Alley $630,383 
 IRA FTD-030, Gasoline Alley $37,324 
 RD FTD-030, Gasoline Alley $48,595 
 RA(O) FTD-030, Gasoline Alley $881,776 
 LTM FTD-030, Gasoline Alley $629,782 
 LTM FTD-031, Building T-91 $3,100 
 RI/FS FTD-089, T-1245 USTs $76,857 
 RI/FS FTD-091, P-2140 USTs $70,347 
 RA(O) FTD-091, P-2140 USTs $17,453.6 $2,589,127.60 
 
FY00 RI/FS FTD-007 Old Sanitary Landfill $411,686 
 LTM FTD-008 Airfield Sanitary Landfill $41,149 
 LTM FTD-022 EOD Disposal Site $3,000 
 LTM FTD-024 USAF EOD Site $3,000 
 RI/FS FTD-030 Gasoline Alley $543,880 
 IRA FTD-030 Gasoline Alley $233,842.3 
 RD FTD-030 Gasoline Alley $10,000 
 RA(O) FTD-030 Gasoline Alley $72,699.7 
 LTM FTD-030 Gasoline Alley $235,259 
 LTM FTD-031 Building T-91 $3,000 
 LTM FTD-088 UST Contamination at T-4006 $10,000 
 RI/FS FTD-089 Bldg 1245 $6,000 
 RI/FS FTD-091 Bldg P-2140 USTs $697,484 
 LTM FTD-112 Training Site POL Contamination $1,000 $2,272,000 
 
FY01 RI/FS FTD-007 Old Sanitary Landfill $200,000 
 LTM FTD-008 Airfield Sanitary Landfill $37,000 
 LTM FTD-022 EOD Disposal Site $6,000 
 LTM FTD-024 USAF EOD Site $6,000 
 RI/FS FTD-030 Gasoline Alley $299,000 
 RD FTD-030 Gasoline Alley $163,000 
 RA(O) FTD-030 Gasoline Alley $16,000 
 RI/FS FTD-091 Bldg P-2140 USTs $642,000 $1,369,000 
 
FY02 RI/FS FTD-007 Old Sanitary Landfill $240,000 
 LTM FTD-008 Airfield Sanitary Landfill $37,000 
 LTM FTD-022 EOD Disposal Site $50,000 
 LTM FTD-024 USAF EOD Site $50,000 
 LTM FTD-030A Gasoline Alley Area 1295 $7,000 
 RA(O) FTD-030B Gasoline Alley Area 1395 $31,000 
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Year Site Information                                                            Expenditures           FY Total 
 
FY02 RA(O) FTD-030C Gasoline Alley Area 1495 $37,000 
(cont) RI/FS FTD-030D Gasoline Alley Area 1595 $273,499 
 RI/FS FTD-030E Gasoline Alley Area 1795 $17,000 
 RI/FS FTD-030F Gasoline Alley Area 3805 $535,500 
 RD FTD-030F Gasoline Alley Area 3805 $92,409 
 RA FTD-030F Gasoline Alley Area 3805 $1,949,002 
 RI/FS FTD-089 Bldg 1245 $30,000 
 RA(O) FTD-091 Bldg P-2140 USTs $199,590 $3,549,000 
 
FY03 RI/FS FTD-007 Old Sanitary Landfill $90,000 
 LTM FTD-008 Airfield Sanitary Landfill $37,000 
 LTM FTD-030A Gasoline Alley 1295 Area $7,000 
 RA(O) FTD-030B Gasoline Alley 1395 Area $30,000 
 RA(O) FTD-030C Gasoline Alley 1495 Area $43,000 
 RI/FS FTD-030D Gasoline Alley 1595 Area           $153,461 
 RI/FS FTD-030E Gasoline Alley 1795 Area $63,000 
 RI/FS FTD-030F Gasoline Alley 3805 Area           $294,397 
 RD FTD-030F Gasoline Alley 3805 Area $36,978 
 RA-source FTD-030F Gasoline Alley 3805 Area          $2,268,000 
 LTM FTD-031 Building T-91 $5,000 
 LTM FTD-072 New Jersey ANG Pond $32,883 
 LTM FTD-088 UST Contamination at T-4006   $6,000 
 RA(O) FTD-091 Bldg P-2140 USTs $160,000 $3,226,719 
 
FY04 RI/FS FTD-007 Old Sanitary Landfill $151,686 
 LTM FTD-008 Airfield Sanitary Landfill $38,207 
 RI/FS FTD-030A Gasoline Alley Area 1295 $5,850 
 RA(O) FTD-030B Gasoline Alley Area 1395 $47,560 
 RA(O) FTD-030C Gasoline Alley Area 1495 $53,373 
 RI/FS FTD-030D Gasoline Alley Area 1595 $130,755 
 RI/FS FTD-030E Gasoline Alley Area 1795 $77,730 
 RI/FS FTD-030F Gasoline Alley Area 3805 $149,180 
 RD FTD-030F Gasoline Alley Area 3805 $34,205 
 RA FTD-030F Gasoline Alley Area 3805 $2,425,240 
 RA(O) FTD-091 Building P-2140 USTs $191,450 
 LTM FTD-112 Training Site POL Near Range 17 $9,350              $3,314,586 
 
 
 
 

TOTAL FUNDING 1988-2004:  $62,221,191.60 
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FY05 (Planned) 
 FTD-007 RI  $130,000 
 FTD-008 LTM    $34,000 
 FTD-030A RI    $35,000 
 FTD-030B LTM    $18,000 
 FTD-030C LTM    $24,000 
 FTD-030D RI    $43,000 
 FTD-030D RD    $26,000 
 FTD-030D RA          $1,249,000 
 FTD-030D RA(O)    $55,000 
 FTD-030E RD  $106,000 
 FTD-030F RI    $42,000 
 FTD-030F RA(O)  $545,000 
 FTD-089 RI    $45,000 
 FTD-089 RD    $23,000 
 FTD-089 RA  $375,000 
 FTD-091 RA(O)  $269,000 
        TOTAL $3,019,000 
 

 
 
 
 
TOTAL FUTURE REQUIREMENTS:  $22,135,000 
 
TOTAL IRP PROGRAM COSTS:  $ 87,375,191.60 
 
 

CURRENT YEAR FUNDING 

FUTURE YEAR FUNDING 

Cost 
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Fort Drum has developed a basewide Public Involvement and Response Plan (PIRP) in accordance 
with guidance set forth by the U.S. Army (Commander’s Guide to Public Involvement in the Army’s 
Installation Restoration Program, November 1990, and Restoration Advisory Board 
Implementation Guidelines, September 1994).  Interviews with local elected officials, agency 
personnel, and local residents were conducted to determine interest in establishing a Restoration 
Advisory Board (RAB). It was determined that a RAB was not needed due to lack of community 
interest. 
 
Fort Drum will continue to monitor the public’s interest. 

Community Involvement 
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